

APPENDIX A
PREVIOUS CPZ/RPS PRIORITY LIST

PRIORITY	SCHEME	TARGET DATE	CURRENT STATUS
1.	Stanmore Review	Winter 05-06	Operational target date: Spring 06
2.	South Harrow Stage 2 Extension Review and Stage 3 (Dudley Gardens to Northolt Park Station, in principle stage)	Summer 06	Operational target date: Autumn 06
3.	Wealdstone Review and Possible Extension	Autumn 06	Operational target date: Winter 06-07
4.	Harrow Town Centre Review and Possible Extension	Spring 07 to Autumn 07	Operational target date: Winter 06-07 to Summer 07
5.	Rayners Lane Review and Extension	Spring 07	Operational target date: Spring 07
6.	Edgware (Canons Park Estate only)	Summer 07	Operational target date: Summer 07
7.	Harrow Weald (Fontwell Close area) Review	Spring 08	Operational target date: Summer 08
8.	Pinner Review and Extension	Summer 08	Operational target date: Summer 08
9.	Honeypot Lane Service Road Area (Wemborough Road junction)	Autumn 08	Operational target date: Autumn 08
10.	Sudbury Hill Stations Area Review and Possible Extension	Autumn 09	Operational target date: Autumn 09
11.	South Harrow Stage 3 Review	Autumn 09	Operational target date: Autumn 09
12.	Wealdstone Review and Possible Extension	Winter 09-10	Operational target date: Autumn 10
13.	Kingsbury Circle Area	Spring 10	Operational target date: Spring 10
14.	Kenton Station Area Stage 2 Review and Possible Extension	Spring 10	Operational target date: Spring 10
15.	Edgware Stage 1 Review and Possible Extension	Autumn 11	Operational target date: Autumn 11
16.	Stanmore Review and Possible Extension	Autumn 11	Operational target date: Autumn 11

