

Appendix C

Controlled Parking Zones and Resident Parking Schemes

Priority list for financial year 2008/09 to March 2011

Seven main factors govern the programme: Implementation date of last review for this area (if applicable), staff availability, current implementation programme, funding, council (Traffic and Road Safety Advisory Panel) meetings (4 per year), Portfolio Holder decisions and favourable consultation results. Where considered appropriate reports and objections will be dealt with directly by the Portfolio Holder for Environment Services in order to speed up decision making.

The programme is also subject to change depending on other council decisions, such as whether there is a Scrutiny Committee “call-in”, referrals to Council Cabinet, other priorities, workload and available resources as they emerge during the year.

All reviews will consider the need for on street business permits with the exception of Harrow Town Centre.

Prioritised by Target Completion Date	Scheme	Indicative Timescales
1.	Wealdstone Zone CA Review (phase 2 changes)	Advertise traffic orders Summer 2008 Consider objections (if any) Sept 08 Target completion: Winter 08-09
2. and 2a	Wealdstone Zone C - Review and possible extension	Advertise traffic orders Summer 2008 Consider objections (if any) Sept 08 Implement Scheme: Winter 08-09 Consult peripheral area: Autumn 09 Advertise orders/Consider objections: Winter 09-10 Target completion: Spring 2010
3.	Stanmore review & event day parking for Wembley Stadium (might need to be phased over longer period)	Report consultation result agree scheme: June 2008 Advertise traffic orders summer 2008 Consider objections (if any) Sept 08 Target completion: Autumn 2008
4.	Harrow zone S – missing 2 roads (Rufford Close and Woodway Crescent) probably also consider Carlton Avenue	Agree proposal : Spring 2008 Consultation : Summer 08 Advertise traffic orders/Consider objection: by November 08 Target completion: Winter 08-09

5.	Burnt Oak – Possible new CPZ to address displaced parking from Barnet. (Review listed separately)	Initial investigation: Spring 08 Stakeholders meeting: Summer 08 Consultation: Winter 08-09 Consultation results: February 09 Advertise traffic orders: Summer 09 Consider objections (if any): September 09 Target completion: Winter 09-10
6.	Edgware (Canons Park Estate only) Stage 1 Review	Consultation: Spring 08 Consultation results: June 08 Advertise traffic orders: Autumn 08 Consider objections (if any): Winter 08-09 Target completion: Spring 09
7.	Pinner Road, Harrow - Possible County Roads area CPZ including shopper P&D parking. (This phase unlikely to include Pinner Road lay-by)	Consultation: Summer 08 Consultation results: Sept 08 Advertise traffic orders: Winter 08- 09 Consider objections (if any): Spring 09 Target completion: Autumn 09
8.	Bessborough Road, Harrow area	Stakeholders meeting: Autumn 2008 Consultation: Winter 08-09. Consultation results: February 09 Advertise traffic orders: Summer 09 Consider objections (if any): September 09 Target completion: Spring 10
9.	West Harrow Station – Possible new zone	Stakeholders meeting: Winter 08-09 Consultation: Spring 09 Consultation results: June 09 Advertise traffic orders: Autumn 09 Consider objections (if any): November 09 Target completion: Spring 10
10.	Hatch End Shopping Centre Service Roads “Pay and Display” (Potential displaced parking likely to necessitate investigation of possible Hatch End CPZ)	Stakeholders meeting: Summer 2009 Consultation: Autumn 09 Consultation results: November 09 Advertise traffic orders: Winter 09-10 Consider objections (if any): June 10 Target completion: Autumn 10

11.	Harrow View (Harrow) (south of Cunningham Park) Review and possible additional zone.	Stakeholders meeting: Spring 09 Consultation: Summer 09 Consultation results: September 09 Advertise traffic orders: Spring 10 Consider objections (if any): June 2010 Target completion date: Autumn 10
12.	Kenton station – Possible CPZ to replace yellow lines	Stakeholders meeting/Consultation: Spring 2010 Consultation results: June 10 Advertise traffic orders: Autumn 10 Consider objections (if any): November 10 Target completion: Winter 10-11
13.	Rayners Lane Review and Extension (possibly need to split into areas)	Stakeholders meeting: Spring 2010 Consultation: Summer 10 Consultation results: September 10 Advertise traffic orders: Autumn 10 Consider objections (if any): February 2011 Target completion date: Spring 11
14.	South Harrow Stage 3 Review	Stakeholders meeting: Winter 2009-10 Consultation: Summer 10 Consultation results: December 10 Advertise traffic orders: Winter 10-11 Consider objections (if any): June 11 Target completion: Autumn 11
15	County Roads area CPZ review - for possible extension (provisional subject to evidence of demand)	Stakeholders meeting: Spring 2010 Consultation: Summer 2010 Consultation results: September 10 Advertise traffic orders: Autumn 10 Consider objections (if any): November 10 Target completion: Spring 11
16.	Harrow Weald (incl Fontwell Close area Review) Extension or possible new CPZ	Stakeholders meeting: Summer 2009 Consultation: Winter 2009 Consultation results: February 2010 Advertise traffic orders: Spring 2010 Consider objections (if any): Summer 2010 Target completion: Autumn 2010

17	Pinner Review and Extension (probably split into sectors, possibly some priorities earlier)	Stakeholders meeting: Summer 2010 Consultation: Winter 10-11 Consultation results: June 11 Advertise traffic orders: Winter 11-12 Consider objections (if any): March 12 Target completion: Autumn 12
18.	Kingsbury Circle Area	Stakeholders meeting: Spring 2010 Consultation: Summer 10 Consultation results: November 10 Advertise traffic orders: Spring 11 Consider objections (if any): June 11 Target completion: Autumn 11
19	Headstone Lane station area (subject to further investigation)	Stakeholders meeting: Summer 2010
20.	Canons Park Station area	Stakeholders meeting: Winter 2010-11 Consultation: Spring 11 Consultation results: June 11 Advertise traffic orders: Autumn 11 Consider objections (if any): November 11 Target completion: Spring 12
21	Burnt Oak Broadway area review	Stakeholders meeting: Autumn 2010
22.	West Harrow CPZ(s) review - for possible extension (provisional subject to evidence of demand)	Stakeholders meeting: Winter 2010-11
23.	Hatch End Shopping Centre Service Roads "Pay and Display – Review and possible Hatch End CPZ	Stakeholders meeting: Winter 2010-11
24.	Sudbury Hill Stations Area Review and Possible Extension	Stakeholders meeting: Spring 2011
25	Harrow View area CPZ review - for possible extension (provisional subject to evidence of demand)	Stakeholders meeting: Spring 2011
26	Wealdstone zone CA review	Stakeholders meeting: Spring 2011
27.	Event day parking for Wembley Stadium - Stanmore Review	Stakeholders meeting: Summer 2011
28.	Edgware Stage 2 - Review and possible extension	Stakeholders meeting: Autumn 2011

APPENDIX C (cont'd)

CONTROLLED PARKING ZONES/RESIDENT PARKING SCHEMES

Unprogrammed Schemes (not in priority order)

Belmont Circle

Harrow on the Hill (including Roxeth Hill/Ashbourne Avenue Area)

Harrow Weald (Courtenay Avenue Area)

Kenton Road near Kenton Park Road/Avenue

Letchford Terrace

North Harrow (to be reviewed following the occupation of the supermarket re-development)

Queensbury Circle/Honeypot Lane Area

Queensbury Station area

Westfield Lane, Kenton