

ID	Task Name	Duration	Start	Finish	March Mar	April Apr	May May	June Jun	July Jul	August Aug	Septem Sep	October Oct	Novem Nov	Decemb Dec	January Jan	Februa Feb	March Mar	April Apr
1	Public Meeting	1 day	Wed 05/03/08	Wed 05/03/08														
2	<b>Internal Project Team</b>	<b>150.71 days</b>	<b>Mon 07/04/08</b>	<b>Mon 06/10/08</b>		[Summary bar]												
3	<b>Internal Project team meetings</b>	<b>150.71 days</b>	<b>Mon 07/04/08</b>	<b>Mon 06/10/08</b>		[Summary bar]												
11	<b>Steering Group</b>	<b>152 days</b>	<b>Wed 23/04/08</b>	<b>Thu 23/10/08</b>		[Summary bar]												
12	<b>Steering Group Meetings</b>	<b>152 days</b>	<b>Wed 23/04/08</b>	<b>Thu 23/10/08</b>		[Summary bar]												
20	Prepare initial submission information	12 days	Wed 12/03/08	Wed 26/03/08	[Task]													
21	Expressions of interest to RSLs	0 days	Fri 25/04/08	Fri 25/04/08			◆ 25/04											
22	Draft specification	28 days	Mon 28/04/08	Fri 30/05/08			[Task]											
23	RSL Response to submission	13 days	Fri 25/04/08	Mon 12/05/08			[Task]											
24	Deadline for RSL response to expressions of inter	0 days	Mon 12/05/08	Mon 12/05/08			◆ 12/05											
25	Select RSL shortlist	22.86 days	Mon 12/05/08	Fri 06/06/08			[Task]											
26	Questionnaire to short listed RSLs	1.14 days	Fri 06/06/08	Fri 06/06/08														
27	RSL submissions	34 days	Mon 09/06/08	Thu 17/07/08				[Task]										
28	Estate Consultation Day	0 days	Sat 12/07/08	Sat 12/07/08					◆ 12/07									
29	Deadline for short listed RSLs submissions	0 days	Fri 18/07/08	Fri 18/07/08					◆ 18/07									
30	RSL evaluation & selection	28 days	Mon 14/07/08	Fri 15/08/08					[Task]									
31	<b>TLCF</b>	<b>6.86 days?</b>	<b>Mon 14/07/08</b>	<b>Tue 22/07/08</b>					◆									
32	deadline for publishing	1 day?	Mon 14/07/08	Mon 14/07/08					◆									
33	TLCF Meeting	0 days	Tue 22/07/08	Tue 22/07/08					◆ 22/07									
34	<b>Cabinet report</b>	<b>13.57 days?</b>	<b>Fri 26/09/08</b>	<b>Mon 13/10/08</b>														
35	Draft report deadline	1 day?	Fri 26/09/08	Fri 26/09/08														
36	Final Report deadline	1 day?	Mon 13/10/08	Mon 13/10/08														
37	Cabinet decision on whether to ballot	0 days	Thu 23/10/08	Thu 23/10/08														
38	Prepare for ballot	80 days?	Mon 27/10/08	Fri 30/01/09														
39	Ballot	15 days	Mon 02/02/09	Thu 19/02/09														
40	Ballot Result	0 days	Wed 25/03/09	Wed 25/03/09														◆ 25/03
41																		
42																		
43																		
44																		
45																		
46																		
47																		
48		1 day?	Wed 05/03/08	Wed 05/03/08														

Project: Mill Farm Project Plan 08  
Date: Thu 03/07/08

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	