

Appendix A
Progress on CPZ and associated reviews since last review

PRIORITY	SCHEME	Target completion date (unless otherwise Stated)		Comments
		08 Review report	Current programme	
1, 2, 2a	Wealdstone Zone CA Review (phase 2 changes)	Winter 08-09	March 2009	Scheme reported to September Panel Meeting but decision deferred and scheme reported to November Panel
3	Stanmore review and Wembley event day restrictions	Autumn 08	March 2009	Scheme reported to June Panel. Re-consultation carried out to some roads. Statutory Consultation Nov 08
4	Harrow Zone S-missing 2 roads (Rufford Close and Woodway Crescent)	Winter 08-09	Spring 2010	Resources had unfortunately to be allocated to other projects where there was an unforeseen level of communication from the public
5	Burnt Oak-Possible new CPZ	Winter 09-10	Winter 09-10	Stakeholders meeting held September 08. Parking Surveys undertaken Jan 09. Consultation leaflet due to be circulated March 09
6.	Edgware Canons Park Estate Zone TB review	Spring 09	Summer 2009	Consultation carried out September 2008. Results reported to November Panel. Statutory consultation Feb 09
7.	Pinner Road, Harrow-Possible County Roads CPZ and main road parking controls	Autumn 09	Autumn 09	Consultation carried out September 08. Results reported to November Panel. Additional meetings held with businesses and residents. Public meeting arranged in Jan 09. Statutory consultation due to commence in Spring 09
8.	Bessborough Road, Harrow area	Spring 2010	Spring 2010	Stakeholders Meeting held December 08. Consultation leaflet due to be circulated April 09
9.	West Harrow Station-Possible new Zone	Spring 2010	Spring 2010	Stakeholders Meeting held December 08. Consultation leaflet due to be circulated April 09

