

Appendix C

Controlled Parking Zones and Resident Parking Schemes

Priority list for financial year 2009/10 to March 2012

Seven main factors govern the programme:

1. Implementation date of last review for this area (if applicable).
2. Staff availability.
3. Current implementation programme.
4. Funding.
5. Council (Traffic and Road Safety Advisory Panel) meetings (4 per year).
6. Portfolio Holder decisions.
7. Favourable consultation results.

Where considered appropriate reports and objections will be dealt with directly by the Portfolio Holder for Environment Services in order to speed up decision making.

The programme is also subject to change depending on other council decisions, such as whether there is Scrutiny Committee "call-in", referrals to Council Cabinet, other priorities, workload and available resources as they emerge during the year.

All reviews will consider the need for on street business permits with the exception of Harrow Town Centre.

Prioritised by Target Completion Date	Scheme	Indicative Timescales
1.	Edgware (Canons Park Estate only) Zone TB Stage 1 Review	Statutory Consultation Feb 09 Target completion: Summer 09
2.	Pinner Road, Harrow - Possible County Roads area CPZ including shopper P&D parking.	Advertise traffic orders: Spring 2009 Consider objections (if any): June 2009 Target completion: Autumn 09
3..	Burnt Oak – new CPZ to address possible displaced parking from Barnet.	Consultation: March 2009 Consultation results: June 09 Advertise traffic orders: Summer 09 Consider objections (if any): September 09 Target completion: Winter 09-10
4.	Harrow zone S – missing 2 roads (Rufford Close and Woodway Crescent) probably also consider Carlton Avenue	Agree proposal : Spring 2009 Consultation : Summer 09 Advertise traffic orders/Consider objection: by November 09 Target completion: Spring 10

5.	Bessborough Road, Harrow area- Possible new zone	<p>Consultation: April 09. Consultation results: June 09 Advertise traffic orders: Summer 09 Consider objections (if any): November 09</p> <p>Target completion: Spring 10</p>
6.	West Harrow Station – Possible new zone	<p>Consultation: April 09. Consultation results: June 09 Advertise traffic orders: Summer 09 Consider objections (if any): November 09</p> <p>Target completion: Spring 10</p>
7.	South Harrow –Phase 2 localised areas	<p>Consultation: Summer 09 Consultation results: November 09 Advertise traffic orders: Winter 10-11 Consider objections (if any): Feb 10</p> <p>Target completion: Spring 10</p>
8.	Stanmore review to mitigate impact of event day parking for Wembley Stadium –Phase 2 Review	<p>Consultation: Autumn 2009 Consultation results: February 10 Advertise traffic orders: Spring 10 Consider objections (if any): June 10</p> <p>Target completion: Autumn 10</p>
9.	Harrow Weald (incl Fontwell Close area Review) Extension or possible new CPZ	<p>Stakeholders meeting: Summer 2009 Consultation: Winter 2009 Consultation results: February 2010 Advertise traffic orders: Spring 2010 Consider objections (if any): Summer 2010</p> <p>Target completion: Autumn 10</p>
10.	Rayners Lane Review possible Extension	<p>Stakeholders meeting: Summer 2009 Consultation: Autumn 09 Consultation results: November 10 Advertise traffic orders: Spring 10 Consider objections (if any): June 2010</p> <p>Target completion date: Autumn 10</p>
11.	Hatch End Shopping Centre Service Roads “Pay and Display” (Potential displaced parking likely to necessitate investigation of possible Hatch End CPZ)	<p>Stakeholders meeting: Summer 2009 Consultation: Autumn 09 Consultation results: February 10 Advertise traffic orders: Summer 10 Consider objections (if any): September 10</p> <p>Target completion: Winter 10/11</p>

12.	Harrow View (south of Cunningham Park) Review and possible additional zone.	Stakeholders meeting: Spring 10 Consultation: Summer 10 Consultation results: September 10 Advertise traffic orders: Spring 11 Consider objections (if any): June 2011 Target completion date: Autumn 11
13.	Pinner Review and Extension	Stakeholders meeting: Summer 2010 Consultation: Winter 10-11 Consultation results: June 11 Advertise traffic orders: Winter 11-12 Consider objections (if any): March 12 Target completion: Autumn 12
14.	Headstone Lane station area	Stakeholders meeting: Summer 2011 Consultation: Winter 11-12 Consultation results: June 12 Advertise traffic orders: Winter 12-13 Consider objections (if any): March 13 Target completion: Summer 13
15.	Edgware (Canons Park Estate only) Zone TB Stage 1 Review	Action in response to localised complaints following scheme implementation-Winter 2009
16.	Burnt Oak Broadway area review-Phase 2 Review	Action in response to localised complaints following scheme implementation-Autumn 2010
17.	West Harrow CPZ and Bessborough Road Area CPZ-Phase 2 Review	Action in response to localised complaints following scheme implementation-Summer 2011
18.	Hatch End Shopping Centre Service Roads and Possible CPZ --Phase 2 Review	Action in response to any arising from introduction of Pay & Display parking implementation-Autumn 2011
19.	Sudbury Hill Stations Area Review and Possible Extension	Action in response to localised complaints following scheme implementation-Spring 2012
20.	Harrow View area CPZ review - for possible extension (provisional subject to evidence of demand)	Action in response to localised complaints following scheme implementation-Autumn 2012

APPENDIX C (cont'd)

CONTROLLED PARKING ZONES/RESIDENT PARKING SCHEMES

Unprogrammed Schemes (not in priority order)

Belmont Circle
Harrow on the Hill - Roxeth Hill/Ashbourne Avenue Area
Harrow Weald (Courtenay Avenue Area)
Kenton Road near Kenton Park Road/Avenue
Letchford Terrace
Queensbury Circle/Honeypot Lane Area
Queensbury Station area
Westfield Lane, Kenton