

Appendix A
Progress on CPZ and associated reviews since last review

		Target completion date (unless Stated)	Comments
PRIORITY	SCHEME	Current programme	
1, 2, 2a	Wealdstone Zone CA Review (phase 2 changes)	March 2010	Scheme incorporates removal of section of CPZ in northern part of Spencer Road, Additional parking controls on bend The Broadway, Removal of resident bays in Oxford Road and minor adjustments to yellow lines at Milton Road, Marlborough Hill, Badminton Close
3	Stanmore review and Wembley event day restrictions	June 2010	Review commenced but delayed due to unprecedented work on other parking schemes and staff changes. Outcome of review to be reported to Panel in June 2010. Requests for major changes to hours/days of parking control outside scope of current review.
4	Harrow Zone S-missing 2 roads (Rufford Close and Woodway Crescent)	Spring 2010	Consultation and re-consultation carried out due to responses requesting controls that were not deliverable. Report to Portfolio Holder
5	Burnt Oak-Possible new CPZ	Summer 2010	Consultation carried out and approval to proceed to statutory consultation. Some delay due to work on other schemes. Statutory Consultation results to June 2010 Panel meeting
6.	Edgware Canons Park Estate Zone TB review	March 2010	Implementation delayed due to petition from Lake View residents at Statutory consultation stage and re-consultation. Scheme approved and implementation in March 2010
7.	Pinner Road, Harrow-Possible County Roads CPZ and main road parking controls	March 2010	Scheme approved for implementation. Delayed due to work on other schemes. Implementation March 2010
8.	Bessborough Road, Harrow area	March 2010	Scheme approved Jan 2010 and implementation by March 2010
9.	West Harrow Station-Possible new Zone	March2010	Scheme approved Jan 2010 and implementation by March 2010