

## Appendix C

### Controlled Parking Zones and Resident Parking Schemes

#### Priority list for financial year 20010/11 to March 2012

Seven main factors govern the programme:

1. Implementation date of last review for this area (if applicable).
2. Staff availability.
3. Current implementation programme.
4. Funding.
5. Council (Traffic and Road Safety Advisory Panel) meetings (4 per year).
6. Portfolio Holder decisions.
7. Favourable consultation results.

Where considered appropriate reports and objections will be dealt with directly by the Portfolio Holder for Environment Services in order to speed up decision making.

The programme is also subject to change depending on other council decisions, such as whether there is Scrutiny Committee “call-in”, referrals to Council Cabinet, other priorities, workload and available resources as they emerge during the year.

All reviews will consider the need for on street business permits with the exception of Harrow Town Centre.

Prioritised by Target Completion Date	Scheme	Indicative Timescales
1.	<b>Wealdstone Review</b>	<b>Target Completion April 10</b>
2.	<b>Burnt Oak – new CPZ to address possible displaced parking from Barnet.</b>	Advertise traffic orders: April 10 Consider objections (if any): June 10 <b>Target completion: Summer 10</b>
3..	<b>Stanmore CPZ -Zone B &amp; H Review</b>	Report results of consultation June 10 Advertise traffic orders/Consider objection (by Portfolio Holder): by August 10 <b>Target completion: October 10</b>
4.	<b>Rayners Lane Review possible Extension</b>	Consultation: March 10 Consultation results: June 10 Advertise traffic orders: Summer 10 Consider objections (if any): Sep10 <b>Target completion date: Winter 10</b>
5.	<b>South Harrow –Phase 2 localised areas</b>	Consultation: April 10 Consultation results: June 10 Advertise traffic orders: Summer 10 Consider objections (if any): Sep 10 <b>Target completion: Winter 10</b>

6.	<b>Hatch End Shopping Centre Service Roads “Pay and Display”</b> (Potential displaced parking likely to necessitate investigation of possible Hatch End CPZ)	Stakeholders meeting: July 10 Consultation: August 10 Consultation results: Sept 10 Advertise traffic orders: October 10 Consider objections (if any by Portfolio Holder):December 10 <b>Target completion: February 11</b>
7.	<b>West Harrow CPZ- Zone V &amp;W Review</b>	Review/Consultation October 10 Consultation Results November 10 Statutory Consultation December 10 Consider objections (if any): Feb 11 <b>Target completion: March 11</b>
8	<b>Roselyn Crescent CPZ Review-S106 funding as condition to Planning approval for changes at Mosque</b>	Review currently not programmed- subject to discussions with planning department
9	<b>Burnt Oak-Review of scheme implemented in Summer 10 and Review parking around new Krishna Avanti school (S106 funding)</b>	Consultation: June 11 Consultation results: Sept 11 Advertise traffic orders: October 11 Consider objections: November 11 <b>Target completion: February 12</b>
10	<b>Canons Park Station Area Review</b>	Stakeholders meeting: April 11 Consultation: June 11 Consultation results: Sept 11 Advertise traffic orders: October 11 Consider objections: November 11 <b>Target completion: March 12</b>
11	<b>Pinner Review and Extension</b>	Stakeholders meeting: April 11 Consultation: June 11 Consultation results: Sept 11 Advertise traffic orders: October 11 Consider objections: November 11 <b>Target completion: March 12</b>
12	<b>Harrow –Harrow View Area potential CPZ extension</b>	Stakeholders meeting: April 11 Consultation: June 11 Consultation results: Sept 11 Advertise traffic orders: October 11 Consider objections: November 11 <b>Target completion: March 12</b>
13	<b>Harrow Weald-potential new CPZ</b>	Stakeholders meeting: May 11 Consultation: July 11 Consultation results: Sept 11 Advertise traffic orders: October 11 Consider objections: November 11 <b>Target completion: March 12</b>

12.	<b>Harrow View (south of Cunningham Park) Review and possible additional zone.</b>	Stakeholders meeting: Spring 10 Consultation: Summer 10 Consultation results: September 10 Advertise traffic orders: Spring 11 Consider objections (if any): June 2011  <b>Target completion date: Autumn 11</b>
13.	<b>Kenton station – Possible CPZ to replace yellow lines</b>	Stakeholders meeting/Consultation: Autumn 2010 Consultation results: Nov 10 Advertise traffic orders: Spring 10 Consider objections (if any): Summer 10  <b>Target completion: Autumn 11</b>
14.	<b>Harrow Weald (incl Fontwell Close area Review) Extension or possible new CPZ</b>	Stakeholders meeting: Summer 2010 Consultation: Winter 2010 Consultation results: February 2011 Advertise traffic orders: Spring 2011 Consider objections (if any): Summer 2011  <b>Target completion: Autumn 11</b>
15.	<b>Pinner Road area stage 2</b>	Consultation: Spring/Summer 2010 Consultation results: September 10 Advertise traffic orders: Winter 10/11 Consider objections (if any): February 11  <b>Target completion: Autumn 11</b>
16.	<b>Canons Park Station area</b>	Stakeholders meeting: Winter 2010-11 Consultation: Spring 11 Consultation results: June 11 Advertise traffic orders: Autumn 11 Consider objections (if any): November 11  <b>Target completion: Spring 12</b>
17.	<b>Pinner Review and Extension</b>	Stakeholders meeting: Summer 2010 Consultation: Winter 10-11 Consultation results: June 11 Advertise traffic orders: Winter 11-12 Consider objections (if any): March 12  <b>Target completion: Autumn 12</b>

18.	<b>Headstone Lane station area</b>	Stakeholders meeting: Summer 2011 Consultation: Winter 11-12 Consultation results: June 12 Advertise traffic orders: Winter 12-13 Consider objections (if any): March 13  <b>Target completion: Summer 13</b>
19.	<b>North Harrow review and possible CPZ</b>	Stakeholders meeting: Autumn 2011 Consultation: Winter 11-12 Consultation results: June 12 Advertise traffic orders: Winter 12-13 Consider objections (if any): March 13  <b>Target completion: Autumn 13</b>
20.	<b>Kingsbury Circle review and possible CPZ</b>	Stakeholders meeting: Winter 2011-12 Consultation: Spring 12 Consultation results: September 12 Advertise traffic orders: Winter 12-13 Consider objections (if any): March 13  <b>Target completion: Autumn 13</b>
21.	<b>Edgware (Canons Park Estate only) Zone TB Stage 1 Review</b>	Action in response to localised complaints following scheme implementation-Winter 2009
22.	<b>Burnt Oak Broadway area review-Phase 2 Review</b>	Action in response to localised complaints following scheme implementation-Autumn 2010
23.	<b>West Harrow CPZ and Bessborough Road Area CPZ-Phase 2 Review</b>	Action in response to localised complaints following scheme implementation-Summer 2011
24.	<b>Hatch End Shopping Centre Service Roads and Possible CPZ --Phase 2 Review</b>	Action in response to any arising from introduction of Pay & Display parking implementation-Autumn 2011
25.	<b>Harrow View area CPZ review - for possible extension (provisional subject to evidence of demand)</b>	Action in response to localised complaints following scheme implementation-Autumn 2012

## **APPENDIX C (cont'd)**

### **CONTROLLED PARKING ZONES/RESIDENT PARKING SCHEMES**

#### **Unprogrammed Schemes (not in priority order)**

Belmont Circle  
Harrow on the Hill - Roxeth Hill/Ashbourne Avenue Area  
Harrow Weald (Courtenay Avenue Area)  
Kenton Road near Kenton Park Road/Avenue  
Letchford Terrace  
Queensbury Circle/Honeypot Lane Area  
Queensbury Station area  
Westfield Lane, Kenton