

## Appendix C

### Controlled Parking Zones and Resident Parking Schemes

#### Priority list for financial year 2011/12 to 2014/15

Seven main factors govern the programme:

1. Implementation date of last review for this area (if applicable).
2. Staff availability.
3. Current implementation programme.
4. Funding.
5. Council (Traffic and Road Safety Advisory Panel) meetings (4 per year).
6. Portfolio Holder decisions.
7. Favourable consultation results.

Where considered appropriate reports and objections will be dealt with directly by the Portfolio Holder for Environment and Community Safety or the Service Manager Traffic and Highway Network management, under the revised decision making process as appropriate, in order to speed up decision making.

The programme is also subject to change depending on other council decisions, such as whether there is Scrutiny Committee “call-in”, referrals to Council and Cabinet, other priorities, workload and available resources, as they emerge during the year.

All reviews will consider the need for on-street business permits with the exception of Harrow Town Centre.

Prioritised by Target Completion Date	Scheme	Indicative Timescales
<b>2011/2012</b>		
1.	<b>Rayners Lane Review Extension</b>	<b>Target completion date: May 2011</b>
2.	<b>South Harrow –Phase 2 localised areas</b>	<b>Target completion date: May 2011</b>
3	<b>West Harrow CPZ - Zone V Review</b>	Statutory Consultation April 2011 Consider objections (if any): Jun 2011 <b>Target completion: Sep 2011</b>
4	<b>West Harrow CPZ - Zone W Review</b>	Statutory Consultation April 2011 Consider objections (if any): Jun 2011 <b>Target completion: Sep 2011</b>
5	<b>Pinner Road CPZ/Parking Controls Review</b>	Statutory Consultation June 2011 Consider objections (if any): Sep 2011 <b>Target completion: Nov 11</b>
6.	<b>Hatch End Shopping Centre Service Roads “Pay and Display”</b>	Consultation: April 2011 Consultation results: Jun 2011 Advertise traffic orders: Jul 2011 Consider objections :Sep 2011

		<b>Target completion: January 12</b>
7	<b>Canons Park Station Area Review</b>	Stakeholders meeting: April 2011 Consultation: June 2011 Consultation results: Sept 11 Advertise traffic orders: Nov 2011 Consider objections: Feb 2012
8	<b>Burnt Oak - Review of scheme and Review parking around new Krishna Avanti School (S106 funding)</b>	Consultation: Sep 2011 Consultation results: Nov 2011 Advertise traffic orders: Jan 2012 Consider objections: February 2012 <b>Target completion: April 2012</b>
9	<b>Cloisters Wood - Wood Lane Stanmore</b>	Section 106 Funded Scheme – progress to be integrated into main programme
10	<b>Biro House Stanley Road South Harrow</b>	Section 106 Funded Scheme – progress to be integrated into main programme
11	<b>Prince Edward Playing Fields Camrose Avenue</b>	Section 106 Funded Scheme – progress to be integrated into main programme
12	<b>Rosslyn Crescent CPZ Review-</b>	Section 106 Funded Scheme – progress to be integrated into main programme
<b>2012/2013</b>		
13	<b>Canons Park Station Area Review</b>	<b>Target completion: May 12</b>
14	<b>Pinner Review and Extension</b>	Stakeholders meeting: April 2012 Consultation: June 2012 Consultation results: Sept 2012 Advertise traffic orders: Dec 2012 Consider objections: Feb 2013
15	<b>North Harrow Possible CPZ</b>	Stakeholders meeting: Jun 2012 Consultation: Aug 2012 Consultation results: Nov 2012 Advertise traffic orders: Feb 2013 Consider objections: Jun 2013 <b>Target completion: Oct 2013</b>
16	<b>Harrow –Harrow View Area potential CPZ extension</b>	Stakeholders meeting: Sep 2012 Consultation: Nov 2012 Consultation results: Feb 2013
17	<b>Harrow Weald-potential new CPZ</b>	Stakeholders meeting: Oct 2012 Consultation: Dec 2011
<b>2013/14</b>		
18	<b>Pinner Review and Extension</b>	<b>Target completion: Jun 2013</b>
19	<b>North Harrow Possible CPZ</b>	Consider objections: Jun 2013 <b>Target completion: Oct 2013</b>

20	<b>Harrow –Harrow View Area potential CPZ extension</b>	Advertise traffic orders: April 2013 Consider objections: Jun 2013 <b>Target completion: Nov 2013</b>
21	<b>Harrow Weald-potential new CPZ</b>	Consultation results: Feb 2013 Advertise traffic orders: April 2013 Consider objections: Jun 2013 <b>Target completion: Dec 2013</b>
22	<b>Kenton Station Area Review</b>	Stakeholders meeting: Jun 2013 Consultation: Sep 2013 Consultation results: Nov 2013 Advertise traffic orders: Feb 2014
<b>2014/15</b>		
	<b>Unrealistic to provide details of programme at this stage</b>	

PSN Dec/10