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Section 1 – Summary and Recommendations 
 

 
This information report is presented to members to provide an update on 
progress with the 2021/22 Traffic and Transportation programmes of works. 

 
Recommendations: 
 
None, the report is for information only. 
 

Reason: (For recommendations) 
 
None, the report is for information only. 
 

 

Section 2 – Report 
 

Introduction 
 
2.1 This information report provides members with an update on the current 

programme of transport schemes and initiatives funded in 2021/22. This 
includes the Transportation Programme funded by external grant from 
Transport for London (TfL) and the Parking Management programme 
funded from the Harrow capital programme.  

 

Options considered 
 
2.2 The work programmes fit within the scope of the Council’s Transport 

Local Implementation Plan (LIP). The plan sets out the policies and 
objectives for taking forward a wide-ranging programme of investment on 
the transport network. 
 
Parking management programme 
 

2.3 The Parking Management Schemes Programme for 2021/22 was 
recommended by TARSAP in March 2021 and subsequently approved by 
the Portfolio Holder for Environment and Climate Change (PH).  
 

2.4 Currently there are six schemes at the statutory consultation stage and 
five schemes at the public consultation stage. The current status of each 
scheme in the programme can be seen in Appendix A. 

 
LIP Transportation Programme (TfL) 
 

2.5 The coronavirus pandemic has affected the reliability of funding from TfL 
since the start of the 2020/21 financial year. The loss of income from 
public transport has created financial pressures within TfL and the 
government has intervened to provide negotiated funding support to 
ensure TfL can continue to deliver transport infrastructure and public 



 

 

transport systems in London. The involvement of the government has 
consequently affected the planned programmes of work because TfL 
have had to agree how the funding support is used and to demonstrate 
how they will return to a more balanced and sustainable financial model 
over the next few years. This trend is continuing into the 2021/22 financial 
year. In turn this has affected funding to the London Boroughs through 
their LIPs. 
 

2.6 A LIP programme for 2021/22 was agreed in late 2020 with the PH and 
TfL, however, this was provisional and subject to TfL funding 
confirmation. At that time the funding support from government for 
2021/22 had not been agreed.  
 

2.7 In April the government approved an initial package of financial support to 
TfL to cover the period for April and May 2021 whilst discussions 
continued on a longer-term funding package. Boroughs received LIP 
allocations for this period to allow project development work to 
commence and an allocation of £183k was granted to Harrow up to 18th 
May and then increased to £221k to the end of May. Only development 
and design work has been undertaken on new projects to date. The 
details of the LIP programme can be seen in Appendix B.  
 

2.8 In June the government approved a second financial support package to 
TfL to cover the period between June and December 2021. The end of 
this period coincides with the government’s comprehensive spending 
review (CSR) which will affect longer term funding decisions and any 
future government support. Therefore, any further funding between 
January and March 2022 will be affected by the outcome of the CSR. 
 

2.9 The amount of funding announced in June was lower than expected and 
TfL has therefore advised that their funding priorities will be as follows: 
 

 Priority 1a - Core staff costs  

 Priority 1b - In-flight schemes including all temporary/experimental 
schemes other than those funded under ATF (Note: removal costs 
will not be covered from this funding)  

 Priority 2 - Key projects and programmes, including bus priority 
and borough cycling,  

 Priority 3 - Smaller projects, in line with LIP guidance and 
objectives 

 
TfL have subsequently advised that they will not be funding priority 3. 
This is having a significant impact on London Boroughs because this 
provides most of the funding for the borough sponsored schemes in their 
LIPs. Therefore, at the current time all LIP schemes in the Harrow 
programme are on hold except where studies and implementation have 
already been commissioned with the initial allocation. 
 
 

2.10 TfL confirmed in a letter on 15th September an additional allocation for 
Harrow for the period from June to December. The Active Travel 



 

 

Oversight Group (ATOG) made up of representatives from TfL and 
government has reviewed the priorities and their assessment for Harrow 
has only funded priorities 1a and 2. Core staff funding has been provided 
at 50% of that requested and bus priority projects have also been funded. 
Appendix B provides details and Table 1 gives details of discretionary 
funding and tables 2 and 3 details of the LIP funding. 
 

2.11 ATOG now require Harrow to submit a programme by 8th October 
demonstrating what measures will be taken forward to encourage more 
walking, cycling and public transport use over the coming year (subject to 
further funding becoming available). The remaining 50% funding for core 
staff costs will be released once this programme has been assessed and 
approved. Work on this was on-going at the time this report was being 
prepared and a verbal update will be provided at the meeting. 
 
Howberry Road area 20mph zone 
 

2.12 The Howberry scheme has been developed using the initial funding 
allocation provided by TfL. A public consultation on the proposed design 
has been undertaken and the results can be seen in the table. This 
shows that there was a small majority in favour of the proposals. 

 

Road name Are you in favour of the 
proposed 20mph zone 
scheme?   

  

 No Yes Total 

Cheyneys Avenue 9 19 28 

Cloyster Wood 1 3 4 

Cornbury Road 10 4 14 

Du Cros Drive 4 7 11 

Howberry Close 3 3 6 

Howberry Road 22 31 53 

Longcrofte Road 8 9 17 

Peters Close 6 2 8 

Talman Grove 5 5 10 

Watersfield Way 4 4 8 

Wildcroft Gardens 2 2 4 

Wychwood Avenue 10 13 23 

Wychwood Close 6 5 11 

Totals (within 
consultation area) 

90 (46%) 107 
(54%) 

197 

Totals (outside 
consultation area) 

7 (41%) 10 
(59%) 

17 

Totals (combined) 97 (45%) 117 
(55%) 

214 

 
2.13 The results have been shared with the PH and ward councillors. TfL have 

not confirmed priority 3 funding allocations with Harrow this year and it is 
not possible to implement this scheme currently. 

 
Station Road / Pinner Road, north Harrow - junction improvement 



 

 

 
2.14 It is proposed to widen of the south western arm of the junction near the 

library in Pinner Road to improve bus journey times. This work is part of 
the LIP programme, but implementation is on hold currently because 
priority 3 funding is not being released in 2021/22. 

 
2.15 In February 2020 this panel received a petition from local residents 

requesting a controlled crossing at the junction. Currently there is only 
one arm of the junction which has a controlled phase to assist 
pedestrians on the southwest to northwest arm on Pinner Road outside 
the gym. A traffic consultant was commissioned in March 2020 to explore 
the feasibility of a controlled crossings on all arms of the junction, 
however, this work was delayed due to the TfL funding problems in 
2020/21. 

 
2.16 In light of the recent tragic fatal incident at the junction involving a cyclist 

and an HGV the Council has now commissioned a feasibility study to 
explore junction improvements as a part of the Harrow High Street Fund 
programme. The recent public consultation on High Street Fund 
proposals for North Harrow has also highlighted the importance of 
pedestrian and cycle safety at the junction and this study will seek to 
identify suitable safety improvements. 
 
Discretionary funding (TfL) 
 

2.17 Additional funding for specific TfL programmes can be applied for by 
boroughs through making funding bids. This funding is additional to the 
LIP funding allocation. Harrow has been granted funding in 2021/22 for 
two bus priority initiatives, an electric vehicle rapid charging point and 
cycle training. 
 
Wealdstone Town Centre 
 

2.18 The Wealdstone Town Centre Improvement scheme is a major public 
realm and bus priority scheme that has received approval following a 
lengthy business case process. The scheme is being funded jointly by 
TfL and Harrow. TfL have granted £1.5m over the 2020/21 and 2021/22 
financial years and Harrow are providing a £900k match fund from CIL in 
2021/22 providing a total budget of £2.4m for the delivery of the project. 
 

2.19 Construction work commenced in March 2021 and the first phase of 
works in George Gange Way is now complete. The second phase of 
works by Harrow and Wealdstone Station commenced in July and will 
complete in October. The construction programme will be approximately 
12 – 15 months in duration, and we are aiming to complete the scheme in 
2022. 
 
Northolt Road / Lower Road / Roxeth Hill junction improvement 
 

2.20 Another bus priority initiative awarded funding in 2021/22 is a review of 
the traffic signals at the Northolt Road / Lower Road / Roxeth Hill 
junction. An allocation of £25k has been provided to undertake a 



 

 

feasibility study on how to improve the performance of the junction. This 
was originally highlighted as a local transport fund scheme but due to 
priority 3 funding not being released it will now be taken forward using 
this discretionary funding. 

 
Rapid electric vehicle charging point – Uxbridge Road, Hatch End 
 

2.21 Funding of £50k has also been awarded in 2021/22 to introduce a rapid 
electric vehicle charging point in Uxbridge Road, Hatch End. The award 
of funding was originally granted in 2020 but has been carried forward by 
TfL into 2021/22 to allow completion of the project by the end of the year. 
The location of the rapid charging point was amended recently to address 
a number of engineering issues. The revised location and can be seen in 
Appendix C. 
 
Cycle training 
 

2.22 TfL have released £26k to undertake cycle training for each London 
Borough. Harrow proposed to undertake a programme of cycle training 
for school children and adults in the borough similar to previous years.  
This was originally highlighted as a LIP initiative but due to priority 3 
funding not being released it will now be taken forward using this 
discretionary funding. 
 
Local Transport Fund (TfL) 
 

2.23 TARSAP approved a provisional programme of four local transport 
funding schemes in March 2021. The Northolt Road / Lower Road 
scheme is now being funded from TfL Discretionary funding for bus 
priority. The other three schemes have been developed using the initial 
funding allocation of £16k for April and May. 

 
Royston Park Road - traffic calming scheme 
 

2.24 The Royston Park Road traffic calming scheme has been developed 
using the initial funding allocation provided by TfL. The public 
consultation was undertaken in July. Leaflets were delivered to 75 
properties in the road and 48 responses from local residents were 
received. The comments were collated into three main categories and in 
summary, the results were as follows: 

 

 18 no. (37.5%) in support  

 18 no. (37.5%) unsure/partially support 

 12 no. (25%) against 
 
2.25 TfL have not confirmed any priority 3 funding allocations with Harrow this 

year from June and it is not possible to implement this scheme currently. 
 

Other external funding and developer contributions 
 
Electric Vehicle charging points (residential) 



 

 

 
2.26 The council was awarded a grant of £76k from the Department for 

Transport Office for Low Emission Vehicles (OLEV) to implement 24 on-
street residential charging points across the borough. This scheme 
involved retrofitting charge points onto street lighting columns to serve 
residents with electric vehicles that do not have off-street parking.  

 
2.27 Following the success of the first tranche a second bid has been 

submitted for another 40 sites to the Department for Transport Office for 
Zero Emission Vehicles (OZEV). The application has been successful 
and an award of £109,900 made. The funding needs to be used by 
January 2022 and works are currently being commissioned. 

 
Headstone Drive / Harrow View / Headstone Gardens – Traffic Signals 
improvement (Goodwill to All junction) 
 

2.28 This scheme is funded from section 106 developer contributions from the 
Kodak development to mitigate the impact of development by improving 
the capacity of the junction and pedestrian safety. 

 
2.29 A proposed scheme design was subject to consultation in autumn 2019 

and several concerns were highlighted by the local community. A revised 
scheme option was subsequently developed to address those concerns 
and was expected to be put to further consultation in March 2020, 
however, this was suspended due to the onset of the coronavirus 
pandemic. 
 

2.30 The pandemic in the meantime has significantly affected traffic flows and 
trends at the junction because of the government restrictions. Although 
these restrictions have now been suspended a period of time will be 
allowed for traffic flows to normalise before undertaking traffic surveys at 
the junction to review the situation and consider if the current scheme 
designs are still suitable. 

 
Neighbourhood CIL Funding  
 
Dennis Lane – Traffic management scheme 
 

2.31 The public consultation for the Dennis Lane experimental traffic 
management proposal was undertaken from 26th June until 11th July. 229 
leaflets were delivered to the agreed consultation area and 115 
responses were received from within the area. The table below provides 
a breakdown of the results. 

 

Are you in favour of the proposed experimental traffic 
management    scheme? 
 

Road name No Yes Total 

Aran Drive 1 0 1 

Dennis Gardens 3 0 3 

Dennis Lane 41 28 69 



 

 

Eaton Close 17 1 18 

Hall farm Close 3 6 9 

Laburnum Court 8 1 9 

Oak Lodge Close 6 0 6 

Totals (Within consultation area) 79 (69%) 36 (31%) 115 

Totals (Outside consultation area) 477 (97%) 17 (3%) 494 

Totals (Combined) 556 (91%) 53 (9%) 609 

 
2.32 The results were discussed with the PH and the local ward councillors 

and due to the lack of support it was decided not to pursue the scheme 
further. 
 
Staffing/workforce  

 
2.33 The review of petitions has been undertaken using existing staff 

resources within the Traffic, Highways & Asset Management Team 
supported by technical consultants as required. 
 
Ward Councillors’ comments  
 

2.34 Ward councillor’s comments have not been sought for this report 
because it is for information only. 

 
Performance issues    

 
2.35 Ward councilors comments have not been sought for this report because 

it is for information only. 
 

Environmental Implications 
 
2.36 The development of any schemes would support the wider aims and 

objectives of the current Transport Local Implementation Plan (LIP). The 
LIP underwent a Strategic Environmental Assessment (SEA). This 
indicated that there are environmental benefits from delivering the 
programme of investment.   
 

2.37 Key population and human health benefits identified were from reducing 
casualties, encouraging active travel and improving air quality.  The 
benefits associated with increased active travel and healthy lifestyles are 
reduced diabetes and obesity levels.  No negative environmental issues 
were identified as part of the SEA. 

 
Data Protection Implications 
 

2.38 There are no data protection implications. 

 
Risk Management Implications 

 
2.39 The delivery of each scheme in the programme of investment will be 

subject to separate risk assessments. 
 



 

 

2.40 There is a requirement to undertake a design risk assessment during 
scheme development under the Construction (Design & Management) 
Regulations in order to manage any potential health and safety risks. 

 
Procurement Implications  

 
2.41 Where needed, consultants and contractors will be procured to 

investigate, develop and deliver proposals.  This is business as usual.  
The work will be procured in line with the Public Contracts Regulations 
2015 and the Council’s Contract Procedure Rules. 

 
Legal implications 

 
2.42 There are no particular legal implications to be noted as the report is for 

information purposes only. 
 

2.43 Under Part 3A of the Council’s Constitution, the terms of reference of 
TARSAP is to make recommendations on traffic management, the 
management and control of parking both on and off-street and the 
operational aspects of public transport within the Borough but includes 
other business, such as: petitions, deputations, scheme approval (from 
existing budgets), including consultation results and authority to make 
traffic orders and objections to traffic orders. 

 

Financial Implications 
 
2.44 Any schemes and works programmes mentioned in this report are being 

taken forward using identified resources within the 2021/22 capital 
programme and confirmed funding allocations from TfL, DfT, NCIL 
funding and developer contributions.  

 
Equalities Implications / Public Sector Equality Duty 

 
2.45 LIP3 underwent an Equalities Impact Assessment and the Council has 

had due regard to the need to eliminate discrimination, advance equality 
of opportunity and foster good relations  between persons who share a 
relevant protected characteristic and those who do not share it as 
required under section 149 of  the Equality Act 2010.    
 

2.46 It is considered that the proposed scheme will be of benefit to all and 
particularly the groups in the table below:    

 

Protected 
characteristic 

Benefit 



 

 

Sex Mothers with young children and elderly people 
generally benefit most from schemes that prioritise 
walking, cycling and public transport because 
improved road layouts and public realm provide 
improved safety, security and convenience and 
improved access to the town centre and facilities. 

Disability  People with physical and visual impairment 
generally benefit most from schemes that prioritise 
walking and public transport because improved 
road layouts and public realm provide ease of 
access with fewer obstructions, improved safety, 
security and convenience to access the town centre 
and facilities. 

Age Young children and elderly people generally benefit 
most from schemes that prioritise walking, cycling 
and public transport because improved road layouts 
and public realm provide improved safety, security 
and convenience and improved access to the town 
centre and facilities. A reduction in the influx of 
traffic into an area will reduce particulate emissions 
and air pollution, to which children are particularly 
sensitive. 

 

Council Priorities 
 
2.47 The LIP3 and associated programme of investment detailed in the report 

support the Harrow ambition plan and will contribute to achieving the 
administration’s priorities: 
 

 Improving the environment and addressing climate change 

 Tackling poverty and inequality 

 Building homes and infrastructure 

 Addressing health and social care inequality 
 Thriving economy 

Section 3 - Statutory Officer Clearance 

Statutory Officer:  Jessie Man 
Signed on behalf of the Chief Financial Officer 
 

Date:  29/09/21 

Statutory Officer: Kevin Breslin 
Signed on behalf of the Monitoring Officer 
 

Date: 04/10/21 



 

 

Section 3 - Procurement Officer Clearance 

Statutory Officer:  Nimesh Mehta 
Signed by the Head of Procurement 
 

Date: 04/10/21 

Section 3 –Corporate Director Clearance  

Statutory Officer:  Dipti Patel 
Signed by the Corporate Director - Community 

 
Date:  29/09/21 

Mandatory Checks 

Ward Councillors notified:  NO, as the report is for information only 
 

EqIA carried out:  YES, as a part of LIP3 

EqIA cleared by:  Dave Corby, Community - Equality Task Group 
(DETG) Chair 
 

Section 4 - Contact Details and Background 

Papers 
 

Contact:   
 
David Eaglesham – Head of Service 
E-mail: David.Eaglesham@harrow.gov.uk   
 
Barry Philips – Transportation Manager 
E-mail: Barry.Philips@harrow.gov.uk   
 

 
Background Papers:  
 
Transport Local Implementation Plan https://www.harrow.gov.uk/road-
maintenance-travel/harrow-transport-policy-documents 

https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policy-documents
https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policy-documents


 
 

 

Appendix A – Harrow Capital, parking management schemes update – 2021/22 
 
This is Harrow’s own programme of parking management scheme initiatives which support the delivery of the Local implementation Plan. In 
2021/22 this comprises of an allocation of £275K for controlled parking schemes and £25K for a local safety parking schemes programme.  
 

Scheme Details £ Status Contact 
officer 

Planned 
finish  

Gordon Road area, 
Wealdstone Parking 
Review 
 
 

(Scheme carried over from 2020/21) 
 
An area review of the existing hours 
of operation of zone (CA) in 
Whitefriars Avenue, Graham Road, 
Gordon Road, Havelock Road, 
Wellington Road, Wolseley Road, 
Cardinal Way and Cecil Road.  

n/a Statutory consultation - February 
2020 
Implementation - May 2021 
Operational 1st June 2021 
 
Zone C1 extended (Mon to Sun 
8am – Midnight) to include 
Whitefriars Avenue, Graham 
Road, Gordon Road, Havelock 
Road, Wellington Road, Wolseley 
Road, Cardinal Way and Cecil 
Road. 
 

Barry Philips / 
Sajjad Farid 

Completed 

The Ridgeway / 
September Way 
Area Parking 
Review 

(Scheme carried over from 2020/21) 
 
An area review to investigate options 
to address non-residential long stay 
parking associated with Stanmore 
College students, a local car repair 
business and a day nursery.  
 

£35,000 Public consultation completed - 
Sep 20 
 
Statutory consultation planned - 
October 2021 
 

Barry Philips / 
Sajjad Farid 

March 
2022 

Green Lane, 
Culverlands Close, 
Ben Hale Close and 
Woodside Close 
Parking Review 

(Scheme carried over from 2020/21) 
 
An area review to investigate a new 
CPZ to address problems with 
inconsiderate and obstructive 

£22,000 Public consultation completed - 
September 2020 
 
Statutory consultation planned – 
November 2021 
 

Barry Philips / 
Sajjad Farid 

March 
2022 



 

 

Scheme Details £ Status Contact 
officer 

Planned 
finish  

parking by non-residents that 
restricts carriageway width.   

Roxborough 
Avenue, 
Roxborough Park, 
Maxted Park, 
Pickwick Place, 
Grove Hill and 
Peterborough Road 
Parking Review 
 

(Scheme carried over from 2020/21) 
 
Review of existing CPZ to address 
the problem of all-day commuter 
parking in the existing free parking 
bays to improve local access to 
parking.  

£20,000 Public consultation completed - 
November 2020 
 
Statutory consultation planned – 
December 2021 

Barry Philips / 
Sajjad Farid 

March 
2022 

Grimsdyke Road, 
Hallam Gardens, 
Hillview Road area, 
Hatch End Parking 
Review 

(Scheme carried over from 2020/21) 
 
Area parking review to consider a 
new CPZ to address inconsiderate 
long-term commuter and other non -
residential parking. 
 

£18,000 Statutory consultation undertaken 
on waiting restrictions only 
proposal. A large number of 
objections have been received. 
 
A meeting is arranged for 29th Sep 
to go through the results with the 
ward councillors and agree the 
way forward.  
 

Barry Philips / 
Sajjad Farid 

March 
2022 

Courtenay Avenue 
service roads 
between Uxbridge 
Road and Secker 
Crescent, 
Hatch End & 
Harrow Weald 
Parking Review 
 

(Scheme carried over from 2020/21) 
 
Parking review of service roads to 
consider a new CPZ to address 
inconsiderate long-term commuter 
and other non -residential parking. 
 

£18,000 A revised proposal for waiting 
restrictions only has been 
developed. 
 
Statutory consultation planned - 
January 2022 
 

Barry Philips / 
Sajjad Farid 

March 
2022 



 

 

Scheme Details £ Status Contact 
officer 

Planned 
finish  

Northolt Road, 
(south east side) 
between (345-191), 
Roxeth, Parking 
Review 
 

(Scheme carried over from 2020/21) 
 
Localised parking review to 
investigate options to introduce a 
CPZ in a section of Northolt Road 
(nos. 191-345) 
 

£21,000 Public consultation completed - 
July 2020.  
 
Results have been collated and 
discussed with members and PH 
and there is support for the 
proposals. 
 
Statutory consultation planned – 
September 2021 
 

Barry Philips / 
Sajjad Farid 

March 
2022 

Kenton Road 
service road (nos. 
704-738), 
Kenton East 
Parking Review 

(Scheme carried over from 2020/21)  
 
A review of existing problems with 
commuter and other long stay 
parking in the service road restricting 
access for shoppers / visitors to 
businesses, possible measures 
include pay and display and shared 
use bays.  
 

£28,000 Public consultation in September / 
2021 

Barry Philips / 
Sajjad Farid 

March 
2022 

Canterbury Road, 
Headstone South, 
Parking Review 

Localised review of parking along 
uncontrolled section of Canterbury 
Road between Durham Road and 
Pinner View, possible extension of 
existing zone NH1 to include all of 
Canterbury Road.  
 

£37,000 Public consultation planned -
September 2021 

Barry Philips / 
Sajjad Farid 
 

Mar 2022 
 

Chantry Road, 
Hatch End, Parking 
Review 

Localised review of parking, possible 
extension of existing zone Z to 
include all of Chantry Place and 
Chantry Road.  

£24,000 Public consultation planned - 
November 2021 

Barry Philips / 
Sajjad Farid 
 

Mar 2022 
 



 

 

Scheme Details £ Status Contact 
officer 

Planned 
finish  

 

Eastleigh Avenue, 
Roxbourne, Parking 
Review 

Issues with obstructive parking 
affecting emergency services access 
to Eastleigh Avenue, options to be 
considered will include a new CPZ 
with residents permit parking. 
 

£20,000 Public consultation planned - 
January 2022 

Barry Philips / 
Sajjad Farid 
 

Mar 2022 
 

Churchill Road, 
Gresham Road and 
Montgomery Road, 
Canons, Parking 
Review 

Issues with inconsiderate parking in 
the evenings associated with local 
nightclubs is creating obstruction to 
traffic and access problems for 
residents, a change in the 
operational hours of the existing 
CPZ will be considered. 
 

£32,000 Public consultation planned - 
January 2022 

Barry Philips / 
Sajjad Farid 
 

Mar 2022 
 

Local Safety 
Parking Schemes 
Programme (LSPP) 

The introduction of minor localised 
waiting restrictions (yellow lines) 
schemes to deal with access 
problems and road safety issues.  

£25,000 On-going prioritisation / 
implementation of requests for 
yellow lines.  
 
The next batch of schemes will be 
subject to statutory consultation in 
Dec 2021 

Barry Philips / 
Sajjad Farid 
 
 

Mar 2022 
 
 
 
 

 



 
 

 

 
Appendix B - Transport Local Implementation Plan programme 2021/22 

 
This is the main traffic and transportation programme funded by Transport for London to deliver the programme of investment in the Transport 
Local Implementation Plan (LIP).  An allocation of £329.5k has been awarded to develop projects generally but no funding has been provided 
for implementation. Separate funding of £601k has been provided for TfL sponsored bus priority schemes, EV charging points and cycle 
training. 
 
Table 1 - TfL Discretionary funding 2021/22 

 
TfL 
programme 
category Allocation 

Description Status 

Bus Priority 

£500,000 

Wealdstone Town Centre Improvement Scheme 
(completion) 

Works commenced in March 2021, total of 6 phases, 
phase 1 complete, phase 2 in progress, completion in 
2022 (funding in 2020/21 £1m from TfL, funding in 
2021/22 £500k from TfL, £900k Harrow CIL) 

Bus Priority 
£25,000 

Northolt Rd / Lower Rd / Roxeth Hill - junction 
improvement 

Feasibility study commissioned 

Go Ultra Low 
City Scheme £50,000 

Rapid EV charging point – Uxbridge Road, 
Hatch End 

Scheme designed, implementation being organised 

Borough cycle 
training £26,000 

Cycle training programme Programme being organised, cycle training supplier 
being procured 

 £601,000 Total   

 
Table 2 - TfL LIP programme 2021/22 – Summary  

 
TfL programme category Original  

Submission 
Allocation 
April 2021 

Allocation 
May 2021 

Allocation 
September 2021 

Allocation 
Total 2021/22 

Corridors £1,291,000 £170,000 £35,000 £108,500 £313,500 

Local transport funding £100,000 £13,000 £3,000 £0 £16,000 

 £1,391,000  £183,000  £38,000 £108,500 £329,500 

 



 

 

 
 
Table 3 - TfL LIP programme 2021/22 – list of schemes / interventions  

 
Scheme Description Status Contact officer 

Vision Zero - 20mph 
zone - Howberry Road 
area, Canons Park 

Introduce 20mph zone in Howberry Road 
area, Stanmore 

Consultation complete, implementation on 
hold. See main body of report.   

Barry Philips  

Vision Zero - Safety 
scheme - Alexandra 
Ave, South Harrow 

Alexandra Ave / Eastcote Lane - Local Safety 
Scheme junction improvement                                                                                                                                                                                                                              

Feasibility study / design commissioned. Barry Philips  

Vision Zero - safety 
scheme - High Road, 
Harrow Weald 

High Road / College Ave - Local safety 
scheme - junction improvement                                                                                                                                                                                                                                      

Feasibility study / design commissioned. Barry Philips  

Vision Zero - safety 
scheme – Clamp Hill, 
Harrow Weald 

Clamp Hill - Local Safety Scheme 
Feasibility study / design commissioned. Barry Philips  

Cycling - Northern 
cycle route 

Cycle schemes - Northern cycle route cycle 
route running north south near Uxbridge 
Road 

Scheme design and consultation complete, 
implementation on hold. 

Barry Philips  

Cycling - Piccadilly 
cycle route 

Piccadilly Route connecting Harrow Town 
Centre to Harrow Weald.                                                                                                                                                                                                                                                      

On hold. Barry Philips  

Cycling - Elmgrove 
Road, Harrow 

Elmgrove Road, Greenhill ward - cycling 
scheme                                                                                                                                                                                                                                                                                       

Scheme designed, public consultation on 
hold. 

Barry Philips  

Walking - pedestrian 
crossings 

Nower Hill School – controlled crossing at 
George V Ave / Headstone Ln junction 

Feasibility study commissioned. Barry Philips  

Bus Priority - Station 
Road / Pinner Road, 
North Harrow - 
junction improvement 

Bus schemes – Station Road / Pinner Road - 
widening scheme   

Statutory undertaker’s equipment diversions 
on-going, implementation on hold. 

Barry Philips  

Bus Priority - Northolt 
Road / Roxeth Hill, 

Roxeth Hill / Shaftesbury Avenue - model 
and junction redesign   

Signal review being undertaken under the 
Bus Priority discretionary funding allocation 
(£25k), feasibility study commissioned. 

Barry Philips  



 

 

South Harrow - 
junction improvement 

Freight management 
schemes 

Freight schemes - Implementation of 
Harrow's freight strategy, this will include 
works to review weight restriction areas and 
review advisory freight routes. Implement 
Wealdstone freight servicing plan. 

On hold.  

Network Performance 
Network performance schemes – Greenhill 
Way / Headstone Rd junction improvement  

Feasibility study commissioned. Barry Philips   

Accessibility Schemes 

Accessibility schemes - Programme of 
accessibility improvements to introduce 
disabled persons parking places, pedestrian 
dropped kerbs and other minor localised 
improvements.  

On-going work programme of assessing 
disabled parking bays and pedestrian 
dropped kerbs. 

Barry Philips / 
Nabeel Shahid 

Shopmobility 

Harrow Shopmobility - Expansion of opening 
hours of Shopmobility service for times when 
volunteers are not available e.g. Saturdays 
and pre-Xmas 

Work commissioned. Barry Philips 

Travel Training 

Travel training - Supporting the development 
and implementation of School Travel Plans 
and supporting the development of travel 
plans for businesses and organisations in the 
borough to increase active travel by 
sustainable transport modes. 

On hold. Barry Philips / 
Annabelle Fosu / 
Nisha Durgacharan 

EV charging points 

EV charging infrastructure - Develop 
residential EV point delivery plan, deliver 
Residential charging points to support ORCS 
bid, deliver town centre charging points at 
strategic locations including, commercial 
centres and car parks. 

ORCS tranche 2 submission sent to DfT and 
award granted, other work on hold. 

Barry Philips / 
Annabelle Fosu / 
Nisha Durgacharan 



 

 

Harrow town centre 
NOF - Station Road, 
EV street 

Complete the Neighbourhood of the future 
electric street scheme in Station Road - 
Harrow Town Centre                                                                                                                                                                             

On hold. Barry Philips / 
Annabelle Fosu 

Air Quality schemes 
Programme of air quality initiatives including, 
anti-idling campaigns, air quality monitoring 
sites using diffusion tubes                                                                                                                                                                                                                                                                                           

On hold Barry Philips / 
Annabelle Fosu / 
Nisha Durgacharan 

Active and 
Sustainable Travel  

Active & sustainable travel - Initiatives to 
promote active travel and sustainable 
transport modes to the general public.  

On hold Barry Philips / 
Annabelle Fosu / 
Nisha Durgacharan 

Road Safety 
Education  

Road Safety Education - Educational 
initiatives in schools to teach road safety 
skills. Wider road safety promotions targeting 
all road users particularly drivers, powered 2 
wheelers, cyclists and pedestrians 
coordinated with other projects and initiatives 
where relevant. 

On-going but funding limited. Barry Philips/ 
Jefferey Sarpong 

Cycle Training 
Cycle training - Programme of cycle training 
for school children and adults in the borough.  

On hold. Separate funding from TfL provided 
(£26k) 

Barry Philips/ 
Jefferey Sarpong 

Travel Plans 

Travel Plans - Supporting the development 
and implementation of School Travel Plans 
and supporting the development of travel 
plans for businesses and organisations in the 
borough to increase active travel by 
sustainable transport modes. 

On-going work programme with schools. 
Engaging with schools on the TfL STARS 
programme 

Barry Philips / 
Annabelle Fosu / 
Nisha Durgacharan 

Forward Programme 
Development 

Forward planning - Development of transport 
plans for district centres and future liveable 
neighbourhoods. The undertaking of surveys 
and assessments to develop scheme for 
future years. 

On hold Barry Philips   



 

 

Local Transport Fund 
schemes 

TARSAP agreed programme (Mar 2021) is: 
(i) Roxeth Hill / Lower Road review of 
signalised junction layout 
 
(ii) TfL Cycleway from Station Road, Harrow 
to Kenton Road 
 
(iii) Royston Park Road – Speed reduction 
measures 
 
(iv) Introduce a dial a ride facility in Havelock 
Road in Harrow Town Centre 

(i) Using TfL Bus Priority discretionary 
funding allocation, feasibility study 
commissioned. 
 
(ii) On hold. 
 
 
(iii) Design / public consultation completed, 
implementation on hold. 
 
(iv) Implementation on-going. 

Barry Philips   

 
 


