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Section 1 – Summary and Recommendations 

 

 
This information report is presented to members to provide an update on 
progress with the 2020/21 Parking and Local Implementation Plan 
Transportation programmes of works. 
 

Recommendations:  
 
None, the report is for information only. 
 

Reason: (For recommendations) 
 
None, the report is for information only. 
 

 

 

Section 2 – Report 

 

Introduction 
 
2.1 This information report provides members with an update on the current 

programme of transport schemes and initiatives funded in the 2020/21 
programme. This includes schemes funded by Transport for London 
grant and the Harrow capital programme. Appendix A and B provides a 
summary of progress with all the schemes within the current programme. 

 

Options considered 
 
2.2 This work programme fits within the scope of the Council’s Transport 

Local Implementation Plan. The plan sets out the case for taking forward 
a wide ranging programme of investment. 
 
Parking management programme 
 

2.3 The Parking Management Schemes Programme for 2020/21 was 
recommended by TARSAP in February 2020 and approved by the 
Portfolio Holder, Environment. The current status of each scheme in the 
programme can be seen in Appendix A.  

 
Local Implementation Plan (LIP) Transportation Programme 
 

2.4 The LIP programme was suspended at the start of the year due to the 
onset of the Coronavirus health crisis. This was caused by a financial 
crisis at Transport for London (TfL) as a consequence of reduced public 
transport income.  
 



 

 

2.5 The government provided financial support to TfL up to mid-October to 
maintain transport services and also funded an alternative London 
Streetspace Programme (LSP) up to October in place of the LIP 
programme which London Boroughs participated in. This was designed to 
introduce short term interventions to support travel during the health 
crisis. Harrow’s streetspace programme is included on a separate report 
on the agenda which provides more details. 
 

2.6 In October TfL agreed to a second financial support package up to the 
end of 2020/21 which included awarding LIP funding. TfL confirmed an 
allocation of £523k. A revised programme of investment based on the 
reduced level of funding has been agreed with the Portfolio holder – 
Environment. 
 

2.7 In addition to the LIP funding allocation discretionary bus priority funding 
has also been awarded for the Wealdstone town Centre improvement 
scheme. A funding award of £1m has been allocated to commence this 
project this year. There is a separate report on the agenda regarding this 
scheme which provides more details. 
 

2.8 The current status of each scheme in the programme can be seen in 
Appendix B. 
 

2.9 Schemes designs have been completed for a “zebra” pedestrian crossing 
in Streatfield Road and for four 20mph zones. Details can be seen in 
Appendix C and Appendix D. 
 
Other external funding 

 
Electric Vehicle charging infrastructure 

 
2.10 The council was awarded a grant of £76k from the Office for Low 

Emission Vehicle (OLEV) for 24 on-street charging points across the 
borough. The charging points will be retrofitted onto street lighting 
columns to serve residents that do not have off-street parking. This work 
was due to be completed in March 2020 but was delayed due to the 
health crisis. This work is expected to be completed early in 2021. 
 

2.11 A funding award of £50k in tranche 2 of the Go Ultra Low City Scheme 
has been awarded for a rapid charge point near Hatch End car park on 
Uxbridge Road. This is scheduled to be implemented by the end of the 
2020/21 financial year. 
 
Headstone Drive / Harrow View / Headstone Gardens – Traffic Signals  
(Goodwill to All junction) 
 

2.12 This scheme is funded from section 106 developer contributions from the 
Kodak development.  

 
2.13 Following a public consultation exercise in May /June 2019 further 

investigation work to develop options was required to address concerns 
expressed by the public. The original option proposal involved introducing 



 

 

3 right turn bans at the junction. A further option has now been developed 
that has only 2 right turn bans proposed. In March 2020 following 
engagement with members it was proposed to undertake further public 
consultation on these two options, however, that was suspended due to 
the onset of the pandemic. 
 

2.14 It is proposed to discuss with ward councilors and the Portfolio Holder – 
Environment early in the new year how to proceed with the public 
consultation. 

 
Staffing/workforce  

 
2.15 The review of petitions has been undertaken using existing staff 

resources within the Traffic, Highways & Asset Management Team 
supported by technical consultants as required. 
 
Ward Councillors’ comments  
 

2.16 Ward councillor’s comments have not been sought for this report 
because it is for information only. 

 
Performance issues    

 
2.17 Ward councilors comments have not been sought for this report because 

it is for information only. 
 

Environmental Implications 
 
2.18 The development of any schemes would support the wider aims and 

objectives of the current Transport Local Implementation Plan (LIP). The 
LIP underwent a Strategic Environmental Assessment (SEA). This 
indicated that there are environmental benefits from delivering the 
programme of investment.   
 

2.19 Key population and human health benefits identified were from reducing 
casualties, encouraging active travel and improving air quality.  The 
benefits associated with increased active travel and healthy lifestyles are 
reduced diabetes and obesity levels.  No negative environmental issues 
were identified as part of the SEA. 

 
Data Protection Implications 
 

2.20 There are no data protection implications. 

 
Risk Management Implications 

 
2.21 The delivery of each scheme in the programme of investment will be 

subject to separate risk assessments. 
 



 

 

2.22 There is a requirement to undertake a design risk assessment during 
scheme development under the Construction (Design & Management) 
Regulations in order to manage any potential health and safety risks. 

 
Procurement Implications  

 
2.23 Where needed, consultants and contractors will be procured to 

investigate, develop and deliver proposals.  This is business as usual.  
The work will be procured in line with the Public Contracts Regulations 
2015 and the Council’s Contract Procedure Rules. 

 
Legal implications 

 
2.24 There are no particular legal implications to be noted as the report is for 

information purposes only. 
 

2.25 Under Part 3A of the Council’s Constitution, the terms of reference of 
TARSAP is to make recommendations on traffic management, the 
management and control of parking both on and off-street and the 
operational aspects of public transport within the Borough but includes 
other business, such as: petitions, deputations, scheme approval (from 
existing budgets), including consultation results and authority to make 
traffic orders and objections to traffic orders. 

 

Financial Implications 
 
2.26 Any schemes and works programmes mentioned in this report are being 

taken forward using identified resources within the 2020/21 capital 
programme and confirmed funding allocations from TfL, and S106 
developer contributions.  

 
Equalities Implications / Public Sector Equality Duty 

 
2.27 LIP3 underwent an Equalities Impact Assessment and the Council has 

had due regard to the need to eliminate discrimination, advance equality 
of opportunity and foster good relations  between persons who share a 
relevant protected characteristic and those who do not share it as 
required under section 149 of  the Equality Act 2010.    
 

2.28 It is considered that the proposed scheme will be of benefit to all and 
particularly the groups in the table below:    

 
 
 
 
 
 
 
 
 



 

 

Protected 
characteristic 

Benefit 

Sex Mothers with young children and elderly people 
generally benefit most from schemes that prioritise 
walking, cycling and public transport because 
improved road layouts and public realm provide 
improved safety, security and convenience and 
improved access to the town centre and facilities. 

Disability  People with physical and visual impairment 
generally benefit most from schemes that prioritise 
walking and public transport because improved 
road layouts and public realm provide ease of 
access with fewer obstructions, improved safety, 
security and convenience to access the town centre 
and facilities. 

Age Young children and elderly people generally benefit 
most from schemes that prioritise walking, cycling 
and public transport  because improved road 
layouts and public realm provide improved safety, 
security and convenience and improved access to 
the town centre and facilities. A reduction in the 
influx of traffic into an area will reduce particulate 
emissions and air pollution, to which children are 
particularly sensitive. 

 

Council Priorities 
 
2.29 The LIP3 and associated programme of investment detailed in the report 

support the Harrow ambition plan and will contribute to achieving the 
administration’s priorities: 
 

 Improving the environment and addressing climate change 

 Tackling poverty and inequality 

 Building homes and infrastructure 

 Addressing health and social care inequality 
 Thriving economy 

Section 3 - Statutory Officer Clearance 

Statutory Officer:  Jessie Man 
Signed on behalf of the Chief Financial Officer 
 

Date:  21 December 2020 

 



 

 

Statutory Officer: Jimmy Walsh 
Signed on behalf of the Monitoring Officer 
 

Date:  04 January 2021 

Section 3 - Procurement Officer Clearance 

Statutory Officer:  Nimesh Mehta 

Signed by the Head of Procurement 
 

Date: 29 December 2020 

Section 3 – Corporate Director Clearance  

Statutory Officer:  Paul Walker 
Signed by the Corporate Director - Community 

 
Date:  06 January 2021 

Mandatory Checks 

Ward Councillors notified:  NO, as the report is for information only 
 

EqIA carried out:  YES 

EqIA cleared by:  Dave Corby, Community - Equality Task Group 
(DETG) Chair 
 
 

Section 4 - Contact Details and Background 

Papers 

 

Contact:   
 
Barry Philips – Transportation Manager 
Tel:  020 8424 1649, Fax: 020 8424 7662,  
E-mail: Barry.Philips@harrow.gov.uk   



 

 

 
Johann Alles – Deputy Team Leader 
Tel:  020, Fax: 020 8424 7662,  
E- mail: Johann.Alles@Harrow.gov.uk 
 

Background Papers:  
 
Transport Local Implementation Plan  
https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policy-
documents 

mailto:Johann.Alles@Harrow.gov.uk
https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policy-documents
https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policy-documents


 
 

 

Appendix A – Harrow Capital, parking management schemes update – 2020/21 
 
This is Harrow’s own programme of parking management scheme initiatives which support the delivery of the Local implementation Plan. In 
2020/21 this comprises of allocations of £275K for controlled parking schemes and £25K for the local safety parking schemes programme.  
 

Scheme Details £ Status Contact 
officer 

Planned finish  

Harrow on the 
Hill – new CPZ 

Scheme carried over from 2019/20 
New zone (HH) operational Mon-Fri 
10am-2pm     

£40,000 Scheme complete. Operational Dec 
21st, 2020. 

Barry Philips 
/ Sajjad 
Farid 

Dec 2020 

Gordon Road, 
Wealdstone  
 
 

Scheme carried over from 2019/20 
An area review of the existing hours of 
operation of zone (CA) in the roads 
below– possible extension of existing 
zone (C1) to include: 
Gordon Road, Havelock Road, 
Wellington Road, Wolseley Road, 
Cardinal Way and Cecil Road. Informal 
public consultation undertaken in August 
2019 and statutory consultation was 
undertaken in February 2020 

£40,000 PH report has been approved to 
extend zone (C1). works pack 
being prepared to issue works 
instruction to proceed to 
implementation. 

Barry Philips 
/ Sajjad 
Farid 

Feb 2021 

The Ridgeway / 
September Way 
Area Parking 
Review 

The investigation of options to address 
long term non-residential parking 
associated with a local car repair 
business, Stanmore College students 
and a day nursery. Undertake surveys, 
public consultation, statutory notification 
and implementation. 

£35,000 Public consultation undertaken 
between September to October 
2020 consultation period extended 
to 4 weeks due difficulties accessing 
flats/premises’ Results will be 
reported/ discussed with members 
and PH to agree measures to be 
taken forward. 

Barry Philips 
/ Sajjad 
Farid 

March 2021 

Green Lane, 
Culverlands 
Close, Ben Hale 
Close and 

A review of existing parking with a view 
to the introduction of a new CPZ with 
residents parking to address 
inconsiderate and obstructive parking by 

£40,000 Public consultation undertaken in 
September 2020. 
Results being collated and will be 
reported/ discussed with members 

Barry Philips 
/ Sajjad 
Farid 

March 2021 



 

 

Scheme Details £ Status Contact 
officer 

Planned finish  

Woodside Close non-residents that creates a safety 
hazard by restricting carriageway width.  
Undertake surveys, public consultation, 
statutory notification and implementation 

and PH to agree measures to be 
taken forward. 

Roxborough 
Avenue, 
Roxborough 
Park, Maxted 
Park, Pickwick 
Place, Grove Hill 
and 
Peterborough 
Road 

Localised review of existing CPZ to 
address access difficulties and to 
remove all day commuter parking in the 
existing free bays. .  Options to be 
considered are to convert the existing 
free bays to shared use and or pay and 
display bays to allow better use by 
residents and short term visitors. 
Undertake surveys, public consultation, 
statutory notification and 
implementation. 

£40,000 Draft public consultation leaflets 
being finalised, consultation to be 
undertaken late September early 
October 2020  

Barry Philips 
/ Sajjad 
Farid 

March 2021 
 

Grimsdyke Road, 
Hatch End 

Localised parking review – possible new 
CPZ 

£10,000 Public consultation undertaken 
results show no support for 
introduction of parking controls. 
However, officers will take forward 
proposals to introduce no waiting at 
any time restrictions at key 
locations to reinforce the rules of 
the Highway Code at junctions, 
bends, narrow sections of 
carriageway and turning heads etc. 
PH report to be approved to 
proceed to statutory consultation.  
 

Barry Philips 
/ Sajjad 
Farid 

March 2021 
 
 

Courtenay 
Avenue (service 
roads) between 
Uxbridge Road 

The investigation of proposals to 
introduce a new CPZ with residents 
parking in the service roads to address 
inconsiderate long term commuter and 

£10,000 Public consultation undertaken 
results show no support for 
introduction of parking controls. 
However, officers will take forward 

Barry Philips 
/ Sajjad 
Farid 

April/May 
2021 



 

 

Scheme Details £ Status Contact 
officer 

Planned finish  

and Secker 
Crescent 

other non -residential parking. Undertake 
surveys, public consultation, statutory 
notification and implementation. 

proposals to introduce no waiting at 
any time restrictions at key locations 
to reinforce the rules of the Highway 
Code at junctions, bends, narrow 
sections of carriageway and turning 
heads etc. PH report drafted to 
proceed to statutory consultation. 

Northolt Road, 
Roxeth 
 

Localised parking review – to investigate 
options to introduce zone outside 
numbers 191-345 Northolt Road 
 

£20,000 Public consultation undertaken 
results indicate support for 
introduction of parking controls, 
including the introduction of shared 
use pay and display bays and 
resident only parking bays. PH 
report drafted  
 

Barry Philips 
/ Sajjad 
Farid 

March 2021 

Kenton Road  
service road 
between 704-738 

A review of existing parking to 
investigate options to introduce 
measures to restrict long term commuter 
parking in the service road.  Options to 
be considered to include pay and display 
and shared use bays. Undertake 
surveys, public consultation, statutory 
notification and implementation. Parking 
review in the area has been on hold 
during health crisis due to temporary 
barriers being erected. 

£40,000 Public consultation will be 
undertaken between 
February/March 2020.  

Barry Philips 
/ Sajjad 
Farid 

March 2021 

Local Safety 
Parking Schemes 
Programme 
(LSPP) 
 

The introduction of minor localised 
waiting restrictions (yellow lines) 
schemes to deal with access problems 
and road safety issues.  

£25,000 On-going prioritisation / 
implementation of requests for 
yellow lines.  

Barry Philips 
/ Sajjad 
Farid 
 
 

March 2021 
 
 
 
 

 



 

 

Appendix B - Transport for London, Local Implementation Plan (LIP) programme update – 2020/21 
 
This is the main traffic and transportation programme funded by Transport for London to deliver the programme of investment in the Transport 
Local Implementation Plan (LIP).  The overall allocation for traffic and transportation works and initiatives related to the LIP in 2020/21 is £523k. 
This is allocated as either capital or revenue within Harrow’s financial system depending on the nature of the work undertaken. 
 
A separate allocation of £1m has been allocated under discretionary bus priority funding for the Wealdstone Town Centre Improvement 
Scheme.  
 

TFL 
programme 

Scheme Details £k Status Contact 
officer 

Planned 
finish  

Corridors Road Safety 
Schemes Vision 
Zero 

20mph zones programme (£150k) 
at following locations: 

 Merrion Avenue 

 Roxborough Park area 

 Weald Lane area 

 Westfield Drive / Gdns 
 
Local safety schemes 
development and identify 
locations 
 
 

150 
 
 
 
 
 
 

50 

Schemes designed (see 
Appendix D) and ready for 
consultation 
 
 
 
 
To design and consult on 
schemes in 2020/21 ready for 
implementation in 2021/22 

Barry Philips/ 
Johann Alles 

Mar 2021 

 

Corridors Walking & 
Cycling 
Schemes 
 

Walking / cycling schemes 
development at following 
locations: 

 Streatfield Rd ped xing,  

 George V Ave cycle 
scheme,  

 Eastcote Lane 

 northern cycle route 
 
 

150 To design and consult on 
schemes in 2020/21 ready for 
implementation in 2021/22 
 

Streatfield Road scheme 
designed (see Appendix C) and 
ready for consultation 
 

Barry Philips 
/ Tushar 
Patel 

Mar 2021 

 



 

 

TFL 
programme 

Scheme Details £k Status Contact 
officer 

Planned 
finish  

Corridors Bus priority 
schemes 

North Harrow signals - junction 
improvement – statutory 
undertakers works (in advance of 
junction improvement) 
 

50 Liaison with statutory 
undertakers on-going 

Barry Philips 
/ Tushar 
Patel 

Mar 2021 
 

Corridors ULEV 
infrastructure 
and Air Quality 
schemes 

Harrow TC neighbourhood of the 
future - electric street  
 

25 Complete existing project, 
finalising design, reviewing 
results of engagement with 
businesses 
 

Barry Philips/ 
Annabelle 
Fosu 

Mar 2021 
 

Corridors Travel Plans Travel planning - sustainable 
transport promotion / travel 
plans 
 

48 On-going programme  Barry Philips 
/ Annabelle 
Fosu 

Mar 2021 

 

Local 
Transport 
fund 

Local Transport 
Fund schemes 

Schemes recommended by 
TARSAP Feb 2020 
 
TfL cycleway along Station Road 
to the Kenmore Avenue 
underpass, via Elmgrove Road  
 
 

50  
To design and consult in 
2020/21 ready for 
implementation in 2021/22 
 
 

Barry Philips Mar 2021 

 

Bus Priority 
Portfolio 

Wealdstone 
town centre 
improvement 
scheme 
 

Wealdstone town centre and bus 
priority improvements – major 
scheme 
 

1,000 Construction phasing currently 
being planned, possible start 
in Feb 2021, works duration 
between 9 – 12 months and 
will continue into 2021/22 

David 
Eaglesham 

Mar 2021 
 

 

 
 
 



 

 

Appendix C – Streatfield Road “zebra” pedestrian crossing scheme 
 

 



 

 

Appendix D – 20mph zone schemes 

 

 
 



 

 

 

 
 



 

 

 
 

 
 



 

 

 
 

 


