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Section 1 – Summary and Recommendations
This information report is presented to members to provide an update on
progress with the 2020/21 Parking and Local Implementation Plan
Transportation programmes of works.

Recommendations:
None, the report is for information only.

Reason: (For recommendations)
None, the report is for information only.

Section 2 – Report
Introduction
2.1

This information report provides members with an update on the current
programme of transport schemes and initiatives funded in the 2020/21
programme. This includes schemes funded by Transport for London
grant and the Harrow capital programme. Appendix A and B provides a
summary of progress with all the schemes within the current programme.

Options considered
2.2

This work programme fits within the scope of the Council’s Transport
Local Implementation Plan. The plan sets out the case for taking forward
a wide ranging programme of investment.
Parking management programme

2.3

The Parking Management Schemes Programme for 2020/21 was
recommended by TARSAP in February 2020 and approved by the
Portfolio Holder, Environment. The current status of each scheme in the
programme can be seen in Appendix A.
Local Implementation Plan (LIP) Transportation Programme

2.4

The LIP programme was suspended at the start of the year due to the
onset of the Coronavirus health crisis. This was caused by a financial
crisis at Transport for London (TfL) as a consequence of reduced public
transport income.

2.5

The government provided financial support to TfL up to mid-October to
maintain transport services and also funded an alternative London
Streetspace Programme (LSP) up to October in place of the LIP
programme which London Boroughs participated in. This was designed to
introduce short term interventions to support travel during the health
crisis. Harrow’s streetspace programme is included on a separate report
on the agenda which provides more details.

2.6

In October TfL agreed to a second financial support package up to the
end of 2020/21 which included awarding LIP funding. TfL confirmed an
allocation of £523k. A revised programme of investment based on the
reduced level of funding has been agreed with the Portfolio holder –
Environment.

2.7

In addition to the LIP funding allocation discretionary bus priority funding
has also been awarded for the Wealdstone town Centre improvement
scheme. A funding award of £1m has been allocated to commence this
project this year. There is a separate report on the agenda regarding this
scheme which provides more details.

2.8

The current status of each scheme in the programme can be seen in
Appendix B.

2.9

Schemes designs have been completed for a “zebra” pedestrian crossing
in Streatfield Road and for four 20mph zones. Details can be seen in
Appendix C and Appendix D.
Other external funding
Electric Vehicle charging infrastructure

2.10

The council was awarded a grant of £76k from the Office for Low
Emission Vehicle (OLEV) for 24 on-street charging points across the
borough. The charging points will be retrofitted onto street lighting
columns to serve residents that do not have off-street parking. This work
was due to be completed in March 2020 but was delayed due to the
health crisis. This work is expected to be completed early in 2021.

2.11

A funding award of £50k in tranche 2 of the Go Ultra Low City Scheme
has been awarded for a rapid charge point near Hatch End car park on
Uxbridge Road. This is scheduled to be implemented by the end of the
2020/21 financial year.
Headstone Drive / Harrow View / Headstone Gardens – Traffic Signals
(Goodwill to All junction)

2.12

This scheme is funded from section 106 developer contributions from the
Kodak development.

2.13

Following a public consultation exercise in May /June 2019 further
investigation work to develop options was required to address concerns
expressed by the public. The original option proposal involved introducing

3 right turn bans at the junction. A further option has now been developed
that has only 2 right turn bans proposed. In March 2020 following
engagement with members it was proposed to undertake further public
consultation on these two options, however, that was suspended due to
the onset of the pandemic.
2.14

It is proposed to discuss with ward councilors and the Portfolio Holder –
Environment early in the new year how to proceed with the public
consultation.
Staffing/workforce

2.15

The review of petitions has been undertaken using existing staff
resources within the Traffic, Highways & Asset Management Team
supported by technical consultants as required.
Ward Councillors’ comments

2.16

Ward councillor’s comments have not been sought for this report
because it is for information only.
Performance issues

2.17

Ward councilors comments have not been sought for this report because
it is for information only.
Environmental Implications

2.18

The development of any schemes would support the wider aims and
objectives of the current Transport Local Implementation Plan (LIP). The
LIP underwent a Strategic Environmental Assessment (SEA). This
indicated that there are environmental benefits from delivering the
programme of investment.

2.19

Key population and human health benefits identified were from reducing
casualties, encouraging active travel and improving air quality. The
benefits associated with increased active travel and healthy lifestyles are
reduced diabetes and obesity levels. No negative environmental issues
were identified as part of the SEA.
Data Protection Implications

2.20

There are no data protection implications.

Risk Management Implications
2.21

The delivery of each scheme in the programme of investment will be
subject to separate risk assessments.

2.22

There is a requirement to undertake a design risk assessment during
scheme development under the Construction (Design & Management)
Regulations in order to manage any potential health and safety risks.

Procurement Implications
2.23

Where needed, consultants and contractors will be procured to
investigate, develop and deliver proposals. This is business as usual.
The work will be procured in line with the Public Contracts Regulations
2015 and the Council’s Contract Procedure Rules.

Legal implications
2.24

There are no particular legal implications to be noted as the report is for
information purposes only.

2.25

Under Part 3A of the Council’s Constitution, the terms of reference of
TARSAP is to make recommendations on traffic management, the
management and control of parking both on and off-street and the
operational aspects of public transport within the Borough but includes
other business, such as: petitions, deputations, scheme approval (from
existing budgets), including consultation results and authority to make
traffic orders and objections to traffic orders.

Financial Implications
2.26

Any schemes and works programmes mentioned in this report are being
taken forward using identified resources within the 2020/21 capital
programme and confirmed funding allocations from TfL, and S106
developer contributions.

Equalities Implications / Public Sector Equality Duty
2.27

LIP3 underwent an Equalities Impact Assessment and the Council has
had due regard to the need to eliminate discrimination, advance equality
of opportunity and foster good relations between persons who share a
relevant protected characteristic and those who do not share it as
required under section 149 of the Equality Act 2010.

2.28

It is considered that the proposed scheme will be of benefit to all and
particularly the groups in the table below:

Protected
characteristic

Benefit

Sex

Mothers with young children and elderly people
generally benefit most from schemes that prioritise
walking, cycling and public transport because
improved road layouts and public realm provide
improved safety, security and convenience and
improved access to the town centre and facilities.

Disability

People with physical and visual impairment
generally benefit most from schemes that prioritise
walking and public transport because improved
road layouts and public realm provide ease of
access with fewer obstructions, improved safety,
security and convenience to access the town centre
and facilities.

Age

Young children and elderly people generally benefit
most from schemes that prioritise walking, cycling
and public transport because improved road
layouts and public realm provide improved safety,
security and convenience and improved access to
the town centre and facilities. A reduction in the
influx of traffic into an area will reduce particulate
emissions and air pollution, to which children are
particularly sensitive.

Council Priorities
2.29

The LIP3 and associated programme of investment detailed in the report
support the Harrow ambition plan and will contribute to achieving the
administration’s priorities:






Improving the environment and addressing climate change
Tackling poverty and inequality
Building homes and infrastructure
Addressing health and social care inequality
Thriving economy

Section 3 - Statutory Officer Clearance
Statutory Officer: Jessie Man
Signed on behalf of the Chief Financial Officer

Date: 21 December 2020

Statutory Officer: Jimmy Walsh
Signed on behalf of the Monitoring Officer

Date: 04 January 2021

Section 3 - Procurement Officer Clearance
Statutory Officer: Nimesh Mehta
Signed by the Head of Procurement

Date: 29 December 2020

Section 3 – Corporate Director Clearance
Statutory Officer: Paul Walker
Signed by the Corporate Director - Community

Date: 06 January 2021

Mandatory Checks
Ward Councillors notified: NO, as the report is for information only
EqIA carried out: YES
EqIA cleared by: Dave Corby, Community - Equality Task Group
(DETG) Chair

Section 4 - Contact Details and Background
Papers
Contact:
Barry Philips – Transportation Manager
Tel: 020 8424 1649, Fax: 020 8424 7662,
E-mail: Barry.Philips@harrow.gov.uk

Johann Alles – Deputy Team Leader
Tel: 020, Fax: 020 8424 7662,
E- mail: Johann.Alles@Harrow.gov.uk

Background Papers:
Transport Local Implementation Plan
https://www.harrow.gov.uk/road-maintenance-travel/harrow-transport-policydocuments

Appendix A – Harrow Capital, parking management schemes update – 2020/21
This is Harrow’s own programme of parking management scheme initiatives which support the delivery of the Local implementation Plan. In
2020/21 this comprises of allocations of £275K for controlled parking schemes and £25K for the local safety parking schemes programme.
Scheme

Details

Harrow on the
Hill – new CPZ

Scheme carried over from 2019/20
New zone (HH) operational Mon-Fri
10am-2pm

Gordon Road,
Wealdstone

Scheme carried over from 2019/20
An area review of the existing hours of
operation of zone (CA) in the roads
below– possible extension of existing
zone (C1) to include:
Gordon Road, Havelock Road,
Wellington Road, Wolseley Road,
Cardinal Way and Cecil Road. Informal
public consultation undertaken in August
2019 and statutory consultation was
undertaken in February 2020
The investigation of options to address
long term non-residential parking
associated with a local car repair
business, Stanmore College students
and a day nursery. Undertake surveys,
public consultation, statutory notification
and implementation.

The Ridgeway /
September Way
Area Parking
Review

Green Lane,
Culverlands
Close, Ben Hale
Close and

A review of existing parking with a view
to the introduction of a new CPZ with
residents parking to address
inconsiderate and obstructive parking by

£

Status

Contact
officer

Planned finish

£40,000 Scheme complete. Operational Dec
21st, 2020.

Barry Philips
/ Sajjad
Farid

Dec 2020

£40,000 PH report has been approved to
extend zone (C1). works pack
being prepared to issue works
instruction to proceed to
implementation.

Barry Philips
/ Sajjad
Farid

Feb 2021

£35,000 Public consultation undertaken
between September to October
2020 consultation period extended
to 4 weeks due difficulties accessing
flats/premises’ Results will be
reported/ discussed with members
and PH to agree measures to be
taken forward.
£40,000 Public consultation undertaken in
September 2020.
Results being collated and will be
reported/ discussed with members

Barry Philips
/ Sajjad
Farid

March 2021

Barry Philips
/ Sajjad
Farid

March 2021

Scheme

Details

Woodside Close

Grimsdyke Road,
Hatch End

non-residents that creates a safety
hazard by restricting carriageway width.
Undertake surveys, public consultation,
statutory notification and implementation
Localised review of existing CPZ to
address access difficulties and to
remove all day commuter parking in the
existing free bays. . Options to be
considered are to convert the existing
free bays to shared use and or pay and
display bays to allow better use by
residents and short term visitors.
Undertake surveys, public consultation,
statutory notification and
implementation.
Localised parking review – possible new
CPZ

Courtenay
Avenue (service
roads) between
Uxbridge Road

The investigation of proposals to
introduce a new CPZ with residents
parking in the service roads to address
inconsiderate long term commuter and

Roxborough
Avenue,
Roxborough
Park, Maxted
Park, Pickwick
Place, Grove Hill
and
Peterborough
Road

£

Status

Contact
officer

Planned finish

£40,000 Draft public consultation leaflets
being finalised, consultation to be
undertaken late September early
October 2020

Barry Philips
/ Sajjad
Farid

March 2021

£10,000 Public consultation undertaken
results show no support for
introduction of parking controls.
However, officers will take forward
proposals to introduce no waiting at
any time restrictions at key
locations to reinforce the rules of
the Highway Code at junctions,
bends, narrow sections of
carriageway and turning heads etc.
PH report to be approved to
proceed to statutory consultation.

Barry Philips
/ Sajjad
Farid

March 2021

£10,000 Public consultation undertaken
results show no support for
introduction of parking controls.
However, officers will take forward

Barry Philips
/ Sajjad
Farid

April/May
2021

and PH to agree measures to be
taken forward.

Scheme

Details

and Secker
Crescent

other non -residential parking. Undertake
surveys, public consultation, statutory
notification and implementation.

Northolt Road,
Roxeth

Localised parking review – to investigate
options to introduce zone outside
numbers 191-345 Northolt Road

Kenton Road
service road
between 704-738

A review of existing parking to
investigate options to introduce
measures to restrict long term commuter
parking in the service road. Options to
be considered to include pay and display
and shared use bays. Undertake
surveys, public consultation, statutory
notification and implementation. Parking
review in the area has been on hold
during health crisis due to temporary
barriers being erected.
The introduction of minor localised
waiting restrictions (yellow lines)
schemes to deal with access problems
and road safety issues.

Local Safety
Parking Schemes
Programme
(LSPP)

£

Status

Contact
officer

Planned finish

Barry Philips
/ Sajjad
Farid

March 2021

£40,000 Public consultation will be
undertaken between
February/March 2020.

Barry Philips
/ Sajjad
Farid

March 2021

£25,000 On-going prioritisation /
implementation of requests for
yellow lines.

Barry Philips
/ Sajjad
Farid

March 2021

proposals to introduce no waiting at
any time restrictions at key locations
to reinforce the rules of the Highway
Code at junctions, bends, narrow
sections of carriageway and turning
heads etc. PH report drafted to
proceed to statutory consultation.
£20,000 Public consultation undertaken
results indicate support for
introduction of parking controls,
including the introduction of shared
use pay and display bays and
resident only parking bays. PH
report drafted

Appendix B - Transport for London, Local Implementation Plan (LIP) programme update – 2020/21
This is the main traffic and transportation programme funded by Transport for London to deliver the programme of investment in the Transport
Local Implementation Plan (LIP). The overall allocation for traffic and transportation works and initiatives related to the LIP in 2020/21 is £523k.
This is allocated as either capital or revenue within Harrow’s financial system depending on the nature of the work undertaken.
A separate allocation of £1m has been allocated under discretionary bus priority funding for the Wealdstone Town Centre Improvement
Scheme.
TFL
programme
Corridors

Scheme

Details

£k

Status

Road Safety
Schemes Vision
Zero

20mph zones programme (£150k)
at following locations:
 Merrion Avenue
 Roxborough Park area
 Weald Lane area
 Westfield Drive / Gdns

150

Schemes designed (see
Appendix D) and ready for
consultation

Local safety schemes
development and identify
locations

Corridors

Walking &
Cycling
Schemes

Walking / cycling schemes
development at following
locations:
 Streatfield Rd ped xing,
 George V Ave cycle
scheme,
 Eastcote Lane
 northern cycle route

50

To design and consult on
schemes in 2020/21 ready for
implementation in 2021/22

150

To design and consult on
schemes in 2020/21 ready for
implementation in 2021/22
Streatfield Road scheme
designed (see Appendix C) and
ready for consultation

Contact
officer
Barry Philips/
Johann Alles

Planned
finish
Mar 2021

Barry Philips
/ Tushar
Patel

Mar 2021

TFL
programme
Corridors

Scheme

Details

Bus priority
schemes

North Harrow signals - junction
improvement – statutory
undertakers works (in advance of
junction improvement)

50

Liaison with statutory
undertakers on-going

Corridors

ULEV
infrastructure
and Air Quality
schemes

Harrow TC neighbourhood of the
future - electric street

25

Corridors

Travel Plans

Travel planning - sustainable
transport promotion / travel
plans

48

Local
Transport
fund

Local Transport
Fund schemes

Schemes recommended by
TARSAP Feb 2020

50

TfL cycleway along Station Road
to the Kenmore Avenue
underpass, via Elmgrove Road

Bus Priority
Portfolio

Wealdstone
town centre
improvement
scheme

Wealdstone town centre and bus
priority improvements – major
scheme

£k

Status

Contact
officer
Barry Philips
/ Tushar
Patel

Planned
finish
Mar 2021

Complete existing project,
finalising design, reviewing
results of engagement with
businesses

Barry Philips/
Annabelle
Fosu

Mar 2021

On-going programme

Barry Philips
/ Annabelle
Fosu

Mar 2021

Barry Philips

Mar 2021

David
Eaglesham

Mar 2021

To design and consult in
2020/21 ready for
implementation in 2021/22

1,000 Construction phasing currently
being planned, possible start
in Feb 2021, works duration
between 9 – 12 months and
will continue into 2021/22

Appendix C – Streatfield Road “zebra” pedestrian crossing scheme

Appendix D – 20mph zone schemes

