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Transport Local Implementation Plan Programme Update - 2022/23

This is the current traffic and transportation programme funded by Transport for London to deliver the programme of investment in the Transport Local Implementation Plan (LIP).  An initial allocation of £230k was awarded in May 2022, to develop and where required, implement the schemes listed below.  

An updated programme based on the recent allocation of £925k will be presented at the February 2023 TARSAP.

Table 1 - TfL LIP programme 2022/23 – list of schemes / interventions. 

	Scheme
	Description
	Status
	Budget
	Contact officer

	Vision Zero - 20mph zone - Howberry Road area, Canons Park

	Introduce 20mph zone in Howberry Road area, Stanmore.
	Statutory Consultation planned before the end of 2022. Scheme to be implemented in 2022/23.
	£57,000
	Akin Akinrujomu

	Vision Zero - speed reduction – Royston Park Road, Hatch End

	Royston Park Road – Speed reduction measures.
	Statutory Consultation planned before the end of 2022. Scheme to be implemented in 2022/23.	Comment by Stephen Freeman: Fiona has clarified that road humps in London are introduced following statutory notice.
	£21,000
	Akin Akinrujomu

	Vision Zero - Safety Scheme - Alexandra Ave, South Harrow
	Alexandra Ave / Eastcote Lane - addition of pedestrian phase.                                                                                                                                                                                                                           
	Implementation 2022/23. 
	£10,000
	Akin Akinrujomu

	Bus Priority - Station Road / Pinner Road, North Harrow - junction improvement

	Bus schemes – Station Road / Pinner Road - widening scheme
	Design options review ongoing. 
	£12,000
	Akin Akinrujomu

	A404 George V Avenue/
Headstone Drive
	Junction improvement – addition of pedestrian phase. 
	Feasibility study ongoing. 
	£5,000
	Akin Akinrujomu

	Cycle Training
	Cycle training - Programme of cycle training for school children and adults in the borough. 
	ongoing.
	£20,000
	Akin Akinrujomu

	Core Staff Fees
	
	
	£105,000
	Akin Akinrujomu

	
	
	
	£230,000
	












