Harrow Leaving Care Charter Review schedule

Appendix 2

| Activity | Start Date | who | When & Where | Comment |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------------------------|--------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
| Project Group Negus Gebeyehu (Team Manager) Naiha Ali (Senior Pract LCT) Helen Smith (Senior Pract UASC) Catherene Halsall (VHT) Adelaine Abrahmas IRO Representative | 1/12/2012 | | | The project group to use as an appendix The current leaving care charter Ministerial feedback session The recent government letter |
| Sponsor | | Corporate Parenting Panel | | |
| Meeting Dates | 10/12/12 | Project Group | 10/12/12 19/12/12 30/02/12 | NG, NA, HS to organise and follow the meeting including arranging venues |
| | 03/12/12 | Staff Focus Group | 03/12/12 15/01/13 | |
| | 10/12/12 | Young People Focus Group | Beyond Limits- 10/12/12 UASC – 17/12/12 LCT – 20/12/12 | Liaise with ADELINE 1 |

Harrow Leaving Care Charter Review schedule

| | | | | Leaving Care & UASC staff to discuss next Group Supervision |
|-------------------------------------------------|--------------------------------|------------------|--------------------|----------------------------------------------------------------|
| G. MF. G | 03/12/12 | UASC & LCT | | |
| Staff Focus Group | 15/01/13 | UASC & LCT | Meeting | |
| Young People Focus Group | 10/12/12 | Beyond Limits | Churchill Place | To Liaise with Adeline & Staff from LCT & UASC |
| | 17/12/12 | UASC | | ● 16 – 18 years old and 18 plus young people to be selected |
| | 20/12/12 | LCT | Gayton | Gender and race equality to be considered |
| | | | YP Xmas Dinner | |
| Interim Report to be completed | 06 February 2013 | NC | CS Boardroom | Negus and Nick to submit to CSMT |
| Final draft to be submitted to CSMT | | | | |
| | 10 April 2013 | NC/ YP/ NG | | Nick to submit on behalf of the project group |
| Final Report to be submitted to Corporate Panel | | | | |
| Corporate parenting panel | 23 rd April 2013 | NC/NG | Civic Centre | Nick and Negus to present with a careleaver to CPP |

Launch to take place following Corporate parenting panel on 23/4/13