

## APPENDIX A – TIMETABLE FOR PREPARING MTS / LIPs

Half 2, 2016						Half 1, 2017						Half 2, 2017						Half 1, 2018						Half 2, 2018					
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
<div><div>★ 'Publish <i>Direction of Travel</i> document (Autumn 2016)</div><div>Local elections</div></div>																													
<div><div>Engagement &amp; preparation of draft MTS</div></div>																													
<div><div>★ Publish TfL Business Plan (November 2016)</div></div>																													
<div><div>★ Publish draft MTS and draft LIPs guidance (Spring 2017)</div></div>																													
<div><div>Statutory MTS consultation</div></div>																													
<div><div>MTS consultation analysis &amp; response</div></div>																													
<div><div>★ Publish Final MTS (Autumn 2017)</div></div>																													
<div><div>★ Publish third LIP Guidance</div></div>																													
<div><div>Note: Interim LIPs funding guidance will cover 17/18 and 18/19</div></div>														<div><div>Third LIP development &amp; sign-off</div></div>															