

## Appendix C: Key Dates for Potential Re-Procurement of Repairs Contractor

- A second supplier engagement event is planned for week of 18<sup>th</sup> July. This will enable officers to test out viability of preferred options
- Formal consultation with Leaseholders to engage them in identifying options July
- Cabinet report 8th September to make recommendations and allow commencement of Official Journal European Union (OJEU) tendering process. Due to size of contract a European wide advert will have to be placed
- Contract notice and Pre Qualification questionnaire (PQQ) out 7<sup>th</sup> October
- PQQ return 16<sup>th</sup> November
- Tenders out to short listed applicants 15<sup>th</sup> December
- Tender returns 30<sup>th</sup> January
- Report to Cabinet recommending tender acceptance Feb 2012
- March – June mobilisation period