



Best Achieving Council



## CYCLICAL PROGRAMME

### FOR EXTERNAL AREAS & INTERNAL COMMUNAL AREAS

**Year 1 - 2012 - 2013**

**Year 2 - 2013 - 2014**

**Year 3 - 2014 - 2015**

**Year 4 - 2015 - 2016**

**Year 5 - 2016- 2017**

**Year 6 - 2017- 2018**

**Notes :**

- Summary schedule lists properties grouped together i.e. in one road, flats and houses.
- The cycle schedule is being utilised to review individual properties for planning purposes. Properties are grouped together to form an overall perspective for cyclical redecorations (revenue spend), capital investment or a potential combination of the two.
- All properties will be reviewed, even where low maintenance requirements have been highlighted by a surveyor.
- A cycle of 5/6 years is in place to review on-site and conduct necessary cyclical works as applicable.
- A 5 year cycle for manse doors is in place to maintain condition; re lacquered.
- WC = warden controlled blocks are given a higher priority than domestic dwellings, however a validation process is in place to determine the extent of works required. A number of WC schemes form part of the 12/13 internals kitchen/bathroom programme.
- Dates on last decorating or enveloping are considered, typically adding 5/6 years to these dates for next cycle. Remaining life indicators are also utilised to inform on the grouping process.
- Where window renewals or other external capital works are planned, these properties are omitted from the next redecoration cycle if planned for the next 6 financial years.
- A cost exercise carried out several years ago established that 2 decoration cycles equates to the cost of window replacements. Therefore redecorations should ideally not be carried out within 6/7 years of replacement. Housing surveyors are currently looking at the planned window programme so these addresses can be identified. Currently, existing 'actual' survey data is being used to plan based on install dates and remaining life indicators.

**Key:**

**C** – Capital - Predominant capital spend across block/street/group is planned for the next 6 years, these will require validation.

**12/13** (year 1 cycle)

**13/14** (year 2 cycle)

**14/15** (year 3 cycle)

**15/16** (year 4 cycle)

**16/17** (year 5 cycle)

**17/18** (year 6 cycle)

Predominant year cycle for planned cyclical works

**TBC** - No current data. To be validated by stock condition surveyor and may be brought forward subject to survey.

CYCLICAL PROGRAMME PLAN 2012							
Year 1 2012 -13							
Year 2 2013 -14							
Year 3 2014 -15							
Year 4 2015 -16							
Year 5 2016 -17							
Year 6 2017 -18							
Works	Estate	No.	Street 1	Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
External Decoration	Harrow Weald Park	Block(s)	Harrow Weald Park	1	32	12/13	Housing Surveyor to review
External Decoration	Weald Village	Block(s)	John Lamb Court WC	1	35	12/13	Housing Surveyor to review
External Decoration	Edgware Road	Block(s)	Burnt Oak Broadway	1	24	12/13	Capital works may be required - Housing Surveyor to review
Int/Ext Decoration		Block(s)	Carmelite Road	1		12/13	Capital works may be required - Housing Surveyor to review
Int-Ext Decoration		Block(s)	Carmelite Close	1		12/13	Capital works may be required - Housing Surveyor to review
Int/Ext Decoration		Block(s)	Long Elmes	1		12/13	Housing Surveyor to review
Int/Ext Decoration		Block(s)	Lower Road	1		12/13	Housing Surveyor to review (note soffts/fascias)
Int/Ext Decoration		Block(s)	Marsh road	1		12/13	Housing Surveyor to review
Internal Decoration		Block(s)	Arundel Court	1		12/13	Housing Surveyor to review
Internal Decoration		Block(s)	Tregenna Court	1		12/13	Housing Surveyor to review
Internal Decoration		Block(s)	Park Gates	1		12/13	Housing Surveyor to review
Internal Decoration		Block(s)	Moorhouse Road	1		12/13	Housing Surveyor to review
Internal Decoration		Block(s)	Kenilworth Road	1		12/13	Housing Surveyor to review
External Decoration	Berridge	Block(s)	Bransgrove Road	1	32	12/13 - 13/14	Validate doors on-site - repaint
External Decoration	Harrow View		Atherton Place	2	26	13/14	
External Decoration	Eastcote Lane		Bodmin Close	2	3	13/14	
External Decoration	Woodlands		Bridges Road	2	2	13/14	
External Decoration	Woodlands		Brockhurst Close	2	51	13/14	
External Decoration	Pinner Hill Estate		Deacons Close	2	32	13/14	
External Decoration	Pinner Hill Estate		Howards Close	2	48	13/14	
External Decoration	Pinner Hill Estate		James Bedford Close	2	41	13/14	
External Decoration	Eastcote Lane		Jordan Close	2	7	13/14	
External Decoration	Eastcote Lane		Kings Road	2	44	13/14	
External Decoration	Chigwellhurst		Milman Close	2	52	13/14	
External Decoration	Grove		Pinner Grove	2	74	13/14	
External Decoration	Harrow View		Downing Close	2	27	13/14	
External Decoration	Elmgrove		Elmgrove Crescent	2	46	13/14	
External Decoration	Elmgrove		Elmgrove Gardens	2	16	13/14	
External Decoration	Woodlands Drive		Fern House	2	8	13/14	
External Decoration	Kenmore Park		Graham White House	2	30	13/14	
External Decoration	Northolt Road Estate		Grange Court	2	30	13/14	
External Decoration	Weald Village Estate		Harkett Court	2	32	13/14	
External Decoration	Little Common		Little Common	2	8	13/14	
External Decoration	Edgware Golf Course		Morecambe Gardens	2	22	13/14	Validate for capital consideration

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Berridge		Overbrook Walk	2	25	13/14	
External Decoration	Pinner Green Estate		Pinner Green	2	14	13/14	
External Decoration	Mill Farm (Potential stock tra	62	Rickmansworth Road	2	9	13/14	
External Decoration	Woodlands Drive		Sinclair House - Warden Contro	2	28	13/14	Review on-site stock condition surveyor
External Decoration	Eastcote Lane		Stiven Crescent	2	34	13/14	
External Decoration	Stonegrove		Stonegrove Gardens	2	115	13/14	
External Decoration	Eastcote Lane		Veldene Way	2	6	13/14	
External Decoration	Edgware Golf Course		Westbere Drive	2	15	13/14	Validate for capital consideration
External Decoration	Woodlands Drive		Woodlands Drive	2	34	13/14	Validate for capital consideration
External Decoration	Kenilworth House		Wolverton Road	2	24	13/14	
External Decoration	Brookside		Brookside Close	2	63	13/14	
External Decoration	Berridge		Buckingham Road	2	74	13/14	
External Decoration	Brookside		Eastcote Lane	2	12	13/14	Review block doors for capital
External Decoration	Canon Croft		Ellement Close	2	26	13/14	Validate for capital consideration
External Decoration	Headstone Lane		Headstone Lane	2	37	13/14	Doors/Windows capital for parlour houses
External Decoration	Lower Road		Lower Road	2	12	13/14	13/14 Block. Maisonettes TBC
External Decoration	Berridge		Merlin Crescent	2	14	13/14	
External Decoration	Bessborough Road		Bessborough Road	2	12	13/14	
External Decoration	Greenford Road		Greenford Road	2	15	13/14	
External Decoration	Honeybun		Lascelles Avenue	2	15	13/14	Validate to repaint doors
External Decoration	Eastcote Lane		Hamilton Close	2	49	13/14	Some Capital consideration
External Decoration	Pinner Hill Estate		Jubilee Close	2	38	13/14	Some Capital consideration
External Decoration	Woodlands		Kipling Place	2	13	13/14	Some Capital consideration
External Decoration	Woodlands		Masefield Avenue	2	13	13/14	Some Capital consideration
External Decoration	Cottesmore		Algar Close	2	18	13/14	Some Capital consideration
External Decoration	Kenton Lane		Kenton Lane	2	30	13/14	
External Decoration	Kenton Lane Belmont		Kenton Lane	2	66	13/14	Some Capital consideration
External Decoration	Woodlands Drive	848 -852	Kenton Lane	2	3	13/14	Doors Capital considetaion
External Decoration	Kenton Road		Kenton Road	2	9	13/14	Doors Capital considetaion
External Decoration	Elmgrove		Elmgrove Road	3	6	14/15	Some Capital consideration
External Decoration	Berridge		Chandos Crescent	3	16	14/15	
External Decoration	Honeybun		Charles Crescent	3	71	14/15	
External Decoration	Cottesmore		Chenduit Way	3	32	14/15	
External Decoration	Northolt Road Estate		Cowen Avenue	3	73	14/15	
External Decoration	West End Lane		Dickson Fold	3	15	14/15	

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Brookside		Field End Road	3	1	14/15	
External Decoration	Cottesmore		Hanselin Close	3	24	14/15	
External Decoration	Cottesmore		Waleran Close	3	22	14/15	Capital isolated rear doors
External Decoration	Whittington Way		Whittington Way	3	74	14/15	
External Decoration	Antoneys Close		Antoneys	3	52	14/15	
External Decoration	Wealdstone House		Astall Close	3	12	14/15	
External Decoration	Headstone GLC		Augustine Road	3	41	14/15	Confirm data update with Mark Croden
External Decoration	Headstone GLC		Bancroft Gardens	3	43	14/15	
External Decoration	Wealdstone House		Baslow Close	3	4	14/15	Review Block doors for capital consideration
External Decoration	Glebe		Beatty Road	3	91	14/15	
External Decoration	Belmont Lodge		Blackwell Close	3	31	14/15	
External Decoration	Honeybun		Bowen Road	3	19	14/15	Some capital consideration, block cycle detail
External Decoration	North Harrow Estate		Canterbury Road	3	7	14/15	Some capital consideration
External Decoration	Honeybun		Ford Close	3	46	14/15	
External Decoration	Glebe		Haig Road	3	12	14/15	
External Decoration	Miscellaneous	9	Harrow View	3	1	14/15	
External Decoration	Moat Drive		Harrow View	3	12	14/15	
External Decoration	Miscellaneous GLC	206	Harrow View	3	2	14/15	
External Decoration	Miscellaneous GLC	210	Harrow View	3	2	14/15	
External Decoration	Miscellaneous GLC	218	Harrow View	3	2	14/15	
External Decoration	Miscellaneous GLC	224	Harrow View	3	2	14/15	
External Decoration	Greenford Railway		Hartington Close	3	56	14/15	
External Decoration	Honeybun		Hawkins Close	3	24	14/15	
External Decoration	Northolt Road Estate		Hornbuckle Close Alma Ct	3	30	14/15	
External Decoration	Miscellaneous	57	Kenmore Avenue	3	1	14/15	
External Decoration	Honeybun		Marshall Close	3	19	14/15	
External Decoration	Glebe		Nelson Road	3	23	14/15	
External Decoration	Northolt Road Estate		Northolt Road	3	75	14/15	
External Decoration	Miscellaneous	77	Northolt Road	3	1	14/15	
External Decoration	Grange Farm		Osmond Close	3	58	14/15	
External Decoration	Woodlands		Flecker Close	3	4	14/15	Some Capital consideration
External Decoration	Eastcote Lane		Mirren Close	3	12	14/15	
External Decoration	Headstone GLC		Bancroft Road	4	6	15/16	Confirm data update with Mark Croden
External Decoration	Wemborough Road		Honister Place	4	26	15/16	Some Capital consideration
External Decoration	Kenmore Park Estate		Boothman House	5	30	16/17	

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Harrow View		Bucknell House Atherton Place	5	30	16/17	
External Decoration	Eastcote Lane Estate		Cornel House	5	30	16/17	
External Decoration	Miscellaneous GLC	75	Blenheim Road	5	1	16/17	2011 installs
External Decoration	Shaftesbury Circle		Shaftesbury Circle	5	16	16/17	
External Decoration	Kingsfield		Apsley Close	6	23	17/18	
External Decoration	Woodlands		Binyon Crescent	6	41	17/18	
External Decoration	Kingsfield		Holsworth Close	6	30	17/18	
External Decoration	Elmgrove		Francis Road	6	88	17/18	
External Decoration	Pinner Hill Estate		Greenway	6	74	17/18	Capital 11/12 programme
External Decoration	Churchill Place		Churchill Place	C	99	Capital	
External Decoration	Pinner Hill Estate		Crossway	C	11	Capital	
External Decoration	Belmont Circle Goddard Crt		Dobbin Close	C	25	Capital	
External Decoration	George V		George V	C	16	Capital	
External Decoration	Grove		Grove Avenue	C	103	Capital	
External Decoration	Eastcote Lane		Hodson Close	C	5	Capital	
External Decoration	Woodlands Drive		Coppice Close	C	12	Capital	
External Decoration	Kenmore Park		Henson Path	C	4	Capital	
External Decoration	Kenmore Park		Hinkler Road	C	40	Capital	
External Decoration	Woodlands		Newbolt Road	C	4	Capital	
External Decoration	Kenmore Park		Paulhan Road	C	28	Capital	
External Decoration	Pinner Hill Estate		Pinner Hill Road	C	5	Capital	
External Decoration	Pinner Road		Pinner Road	C	10	Capital	
External Decoration	Woodlands Drive		Rowan Close	C	6	Capital	Doors and/or Windows
External Decoration	Woodlands		Sitwell Grove	C	5	Capital	Doors and/or Windows
External Decoration	Eastcote Lane		Stradbroke Close	C	4	Capital	
External Decoration	Edgware Golf Course		Tintagel Drive	C	12	Capital	
External Decoration	Woodlands	58	Uxbridge Road	C	2	Capital	
External Decoration	Woodlands Drive	65	Uxbridge Road	C	1	Capital	
External Decoration	Harrow View		Victor Road	C	3	Capital	
External Decoration	Pinner Hill Estate		Welsh Place	C	4	Capital	
External Decoration	Headstone GLC		Boniface Gardens	C	9	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Boniface Walk	C	5	Capital	Doors and/or Windows
External Decoration	Camrose Ave		Camrose Ave	C	50	Capital	Doors and/or Windows
External Decoration	Christchurch Avenue		Christchurch Avenue	C	8	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Courtenay Avenue	C	69	Capital	Some complete 11/12

CYCLICAL PROGRAMME PLAN 2012					No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1	Cycle			
External Decoration	Headstone GLC		Courtenay Gardens	C	4	Capital	Doors and/or Windows
External Decoration	Pinner Hill Estate		Edwin Ware Court	C	31	Capital	Validate on-site based on data for 1 Edwin Ware Court
External Decoration	Pinner Green Estate		Hazeldene Drive	C	94	Capital	Windows
External Decoration	Headstone GLC		Langton Road	C	28	Capital	
External Decoration	Pinner Hill Road		Pinner Hill Road	C	4	Capital	
External Decoration	Headstone GLC		Stafford Road	C	28	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Ufford Close	C	6	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Ufford Road	C	5	Capital	Doors and/or Windows
External Decoration	West End Lane		West House Cottages	C	3	Capital	Doors and/or Windows
External Decoration	Berridge		Whitchurch Avenue	C	100	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Whittlesea Close	C	12	Capital	Doors and/or Windows
External Decoration	Headstone GLC		Whittlesea Road	C	47	Capital	Doors and/or Windows
External Decoration	Manor House		Bernays Close	C	37	Capital	Doors and/or Windows
External Decoration	Clifton Road		Clifton Road	C	16	Capital	Windows
External Decoration	Northolt Park Estate		Doncaster Drive	C	6	Capital	Doors and/or Windows
External Decoration	Northolt Park Estate		Doncaster Gardens	C	10	Capital	Remaining houses
External Decoration	Northolt Park Estate		Gaylor Road	C	20	Capital	Doors and/or Windows
External Decoration	Grange Farm		Grange Farm Close	C	90	Capital	13/14 programme plan
External Decoration	Miscellaneous GLC	83	Headstone Gardens	C	4	Capital	
External Decoration	Wealdstone House		Long Elmes	C	3	Capital	Some capital in 11/12
External Decoration	Northolt Park Estate		Mallet Drive	C	2	Capital	
External Decoration	Northolt Park Estate		Martin Drive	C	6	Capital	Doors and/or Windows
External Decoration	Mountside		Mountside	C	30	Capital	Doors and/or Windows
External Decoration	Latimer Close		Latimer Close	C	2	Capital	Doors
External Decoration	Kenmore Park		Liddell Close	C	8	Capital	Doors
External Decoration	Pinner Hill Estate		Mercer Place	C	38	Capital	Windows
External Decoration	Mill Farm		Miller Close	C	11	Capital	Doors and/or Windows
External Decoration	Churchill Place		Milton Road	C	10	Capital	Doors and/or Windows
External Decoration	Elmgrove		Moelyn Mews	C	6	Capital	Doors
External Decoration	Kingsfield		Allerford Court	NA	6	NA	Garage data only
External Decoration	Miscellaneous	72b	Capel Gardens	TBC	1	No codeman record	
External Decoration	Miscellaneous	1	Cowmans Cottage, Old Church	TBC	1	No codeman record	
External Decoration	Miscellaneous (short life)	3	Glebe Road	TBC	1	No codeman record	
External Decoration	Miscellaneous	2	Grimsdyke Cottage, Old Reddir	TBC	1	No codeman record	
External Decoration	Miscellaneous GLC	1	Grove End Cottage, Tyburn Lar	TBC	1	No codeman record	

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Miscellaneous	2	Hermitage Cottage, Clamp Hil	TBC	1		No codeman record
External Decoration	Miscellaneous GLC	1	Nursery House Cannon Lane	TBC	1		No codeman record
External Decoration	Miscellaneous GLC	2	Nursery Cottages Cannon Lane	TBC	1		No codeman record
External Decoration	Eastcote Lane		Stuart Avenue	TBC	94	TBC	Query comment with Mark Crodden
External Decoration	Alexandra Avenue		Alexandra Avenue	TBC	132	TBC	Query comment with Mark Crodden
External Decoration	Eastcote Lane Estate		Meadfield	TBC	30	TBC	No Data, stock condition surveyor to review
External Decoration	Mill Farm (Potential stock transfer)		Mill Farm Close	TBC	109	TBC	No Data, stock condition surveyor to review
External Decoration	Stockton House		Stockton House	TBC	22	TBC	No Data, stock condition surveyor to review
External Decoration	Greehford Rd Railway Est		Thomas Hewlett House WC	TBC	30	TBC	No Data, stock condition surveyor to review
External Decoration	Chichester Court		Chichester Court	TBC	44	TBC	No Data, stock condition surveyor to review
External Decoration	Dennis Lane		Eaton Close	TBC	22	TBC	confirm blocks
External Decoration	Elmgrove Estate		Watkins House - WC	TBC	44	TBC	No Data, stock condition surveyor to review
External Decoration	Berridge		William Allen House WC	TBC	31	TBC	No Data, stock condition surveyor to review
External Decoration	Brent Stag Lane		Amy Johnson Court	TBC	15	TBC	No Data, stock condition surveyor to review
External Decoration	Alexandra Park		Arundel Court	TBC	12	TBC	No Data, stock condition surveyor to review
External Decoration	North Harrow Estate		Chaucer House	TBC	18	TBC	No Data, stock condition surveyor to review
External Decoration	High Road		Durrant Court WC	TBC	28	TBC	No Data, stock condition surveyor to review
External Decoration	Moat Drive		Harley Court	TBC	8	TBC	No Data, stock condition surveyor to review
External Decoration	Miscellaneous GLC	1	North Lodge Old Redding	TBC	1	TBC	No Data, stock condition surveyor to review
External Decoration	Oxhey Lane		Oxhey Lane	4	1	15/16	draft - To be validated
External Decoration	Miscellaneous	91	Palmerston Road	4	1	15/16	draft - To be validated
External Decoration	Alexandra Park		Park Gates	4	21	15/16	draft - To be validated
External Decoration	Miscellaneous	137	Park Lane	4	1	15/16	draft - To be validated
External Decoration	Miscellaneous	137a	Park Lane	4	1	15/16	draft - To be validated
External Decoration	Miscellaneous GLC	1	Park Lodge Culver Grove	4	1	15/16	draft - To be validated
External Decoration	Miscellaneous GLC (short life)	93	Peel Road	4	1	15/16	draft - To be validated
External Decoration	Oxhey Lane		Pinewood Avenue	4	3	15/16	draft - To be validated
External Decoration	Oxhey Lane		Pinewood Close	4	1	15/16	draft - To be validated
External Decoration	North Harrow Estate		Pinner Road	4	6	15/16	draft - To be validated
External Decoration	Oxhey Lane		Rowlands Avenue	4	1	15/16	draft - To be validated
External Decoration	Miscellaneous	2	Sandridge Close	4	1	15/16	draft - To be validated
External Decoration	Wealdstone House		Sefton Avenue	4	33	15/16	draft - To be validated
External Decoration	Northolt Park Estate		Silverdale Close	4	32	15/16	draft - To be validated
External Decoration	Miscellaneous	45	Shooters Avenue	4	1	15/16	draft - To be validated
External Decoration	Brent Mollison Way		South Parade	4	18	15/16	draft - To be validated



CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
				4	4	15/16	draft - To be validated
				4	5	15/16	draft - To be validated
				4	26	15/16	draft - To be validated
		1	The Cemetery Lodge, Clamp Hi	5	1	16/17	draft - To be validated
		42	The Gardens, Vaughan Road	5	1	16/17	draft - To be validated
			The Heights	5	22	16/17	draft - To be validated
			The Link	5	2	16/17	draft - To be validated
		1	The Lodge Byron Rec Ground,	5	1	16/17	draft - To be validated
		1	The Lodge Donnefield Avenue	5	1	16/17	draft - To be validated
		1	The Lodge Pinner Village Gdn	5	1	16/17	draft - To be validated
		1	The Lodge, Roger Bannister Gr	5	1	16/17	draft - To be validated
			Tregenna Court	5	12	16/17	draft - To be validated
			Tyrell Close	5	14	16/17	draft - To be validated
			Weald Lane	5	7	16/17	draft - To be validated
		65	Westleigh Gardens	5	1	16/17	draft - To be validated
			Wood Close	5	27	16/17	draft - To be validated
		1	Abercorn Crescent	5	1	16/17	draft - To be validated
		1a	Abercorn Crescent	5	1	16/17	draft - To be validated
		1	Aldridge Avenue	5	1	16/17	draft - To be validated
		9	Angel Road	5	1	16/17	draft - To be validated
		14	Angel Road	5	1	16/17	draft - To be validated
		24	Angel Road	5	1	16/17	draft - To be validated
		26	Angel Road	5	1	16/17	draft - To be validated
		28	Angel Road	5	1	16/17	draft - To be validated
		140	Arundel Drive	5	1	16/17	draft - To be validated
		46a	Beechwood Avenue	5	1	16/17	draft - To be validated
		39	Belsize Road	5	1	16/17	draft - To be validated
		69	Beresford Road	5	1	16/17	draft - To be validated
		69a	Beresford Road	5	1	16/17	draft - To be validated
		6	Bishop Ken Road	5	1	16/17	draft - To be validated
		54	Bishop Ken Road	5	1	16/17	draft - To be validated
		65	Bolton Road	5	1	16/17	draft - To be validated
			Boxtree Lane	5	10	16/17	draft - To be validated
		38	Brampton Grove	5	1	16/17	draft - To be validated
			Brancker Road	5	40	16/17	draft - To be validated

<b>CYCLICAL PROGRAMME PLAN 2012</b>				<b>Cycle</b>	<b>No. Properties</b>	<b>Pre-validation cycle or capital consideration</b>	<b>Notes</b>
<b>Works</b>	<b>Estate</b>	<b>No.</b>	<b>Street 1</b>				
External Decoration	Miscellaneous	63	Butler Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	175	Butler Road	5	1	16/17	draft - To be validated
External Decoration	Weald Village		Byron Road	5	15	16/17	draft - To be validated
External Decoration	Miscellaneous	173	Cannon Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	23	Carlton Avenue	5	1	16/17	draft - To be validated
External Decoration	Headstone GLC		Carmelite Close	5	9	16/17	draft - To be validated
External Decoration	Headstone Misc	148	Carmelite Road	5	1	16/17	draft - To be validated
External Decoration	Headstone Misc	149	Carmelite Road	5	1	16/17	draft - To be validated
External Decoration	Headstone Misc	149a	Carmelite Road	5	1	16/17	draft - To be validated
External Decoration	Headstone Misc	150	Carmelite Road	5	1	16/17	draft - To be validated
External Decoration	Headstone GLC		Carmelite Walk	5	1	16/17	draft - To be validated
External Decoration	Headstone GLC		Carmelite Way	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	86	Cecil Road	5	1	16/17	draft - To be validated
External Decoration	Canons Park		Charlbury Avenue	5	3	16/17	draft - To be validated
External Decoration	Miscellaneous	29	Chartley Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	87	Cheyneys Avenue	5	1	16/17	draft - To be validated
External Decoration	Headstone GLC		Chicheley Gardens	5	4	16/17	draft - To be validated
External Decoration	Headstone GLC		Chicheley Road	5	18	16/17	draft - To be validated
External Decoration	Weald Village		Church Lane	5	31	16/17	draft - To be validated
External Decoration	Miscellaneous	6	Claire Gardens	5	1	16/17	draft - To be validated
External Decoration	Kenmore Park		Cody Close	5	21	16/17	draft - To be validated
External Decoration	College Hill Road		College Hill Road	5	6	16/17	draft - To be validated
External Decoration	Miscellaneous	7	Connaught Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	9	Connaught Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	25	Connaught Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	25a	Connaught Road	5	1	16/17	draft - To be validated
External Decoration	Canons Park		Craigwell Close	5	6	16/17	draft - To be validated
External Decoration	Canons Park		Craigwell Drive	5	8	16/17	draft - To be validated
External Decoration	Cullington Close		Cullington Close	5	22	16/17	draft - To be validated
External Decoration	Miscellaneous	54	Cunningham Park	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	54a	Cunningham Park	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	95	Dalston Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	15	Dean Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	15a	Dean Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	24	Dryden Road	5	1	16/17	draft - To be validated

CYCLICAL PROGRAMME PLAN 2012							
Year 1 2012 -13				<b>Cycle</b>	<b>No. Properties</b>	<b>Pre-validation cycle or capital consideration</b>	<b>Notes</b>
Year 2 2013 -14							
Year 3 2014 -15							
Year 4 2015 -16							
Year 5 2016 -17							
Year 6 2017 -18							
Works	Estate	No.	Street 1	Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
External Decoration	Miscellaneous	26	Dryden Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	37	Dryden Road	5	1	16/17	draft - To be validated
External Decoration	Canons Park		Du Cross Drive	5	4	16/17	draft - To be validated
External Decoration	Miscellaneous	71	Dudley Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	43	Dudley Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	43a	Dudley Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	72	Dudley Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	18	Earlsmead	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	27	Edward Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	34	Elgin Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	16	Elm Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	16a	Elm Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	23	Elmsleigh Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	23a	Elmsleigh Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	107	Exeter Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	5	Fisher Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous (short life)	1	Glebe Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	9	Gloucester Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	29	Gordon Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	39	Gordon Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	61	Graham Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	45	Greencourt Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	45a	Greencourt Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	16	Greenhill Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	23	Greenhill Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	30	Greenhill Way	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	31	Greenhill Road	5	1	16/17	draft - To be validated
External Decoration	Weald Village		Greenway Gardens	5	7	16/17	draft - To be validated
External Decoration	Miscellaneous	19	Halsbury Road East	5	1	16/17	draft - To be validated
External Decoration	Weald Village		Harkett Close	5	5	16/17	draft - To be validated
External Decoration	Miscellaneous	9a	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	26a	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	26b	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	26d	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	66	Harrow View	5	1	16/17	draft - To be validated

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Miscellaneous	156	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	156a	Harrow View	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	14	Hawthorn Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	14a	Hawthorn Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	71	Headstone Gardens	5	4	16/17	draft - To be validated
External Decoration	Miscellaneous	47	Herga Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	49	Herga Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	100	Herga Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	125	Herga Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	33	Hill Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	65	Hillside Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	58	Hindes Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	58a	Hindes Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	92	Hindes Road	5	1	16/17	draft - To be validated
External Decoration	Honeypot Lane		Honeypot Close	5	30	16/17	draft - To be validated
External Decoration	Headstone GLC		Hutton Gardens	5	7	16/17	draft - To be validated
External Decoration	Headstone GLC		Hutton Lane	5	26	16/17	draft - To be validated
External Decoration	Headstone GLC		Hutton Walk	5	3	16/17	draft - To be validated
External Decoration	Headstone GLC		Juxon Close	5	20	16/17	draft - To be validated
External Decoration	Miscellaneous	33	Kenilworth Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	27	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	41	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	128	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	150	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	153	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	156	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	162	Kenmore Avenue	5	1	16/17	draft - To be validated
External Decoration	Kenmore Park		Kenmore Road	5	37	16/17	draft - To be validated
External Decoration	Miscellaneous	86	Kynance Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	9	Lance Road	5	1	16/17	draft - To be validated
External Decoration	Brent Transfer (Misc)	45	Landseer Close	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	46	Landseer Close	5	1	16/17	draft - To be validated
External Decoration	Brent Transfer (Misc)	57	Lawrence Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	29	Lincoln Road	5	1	16/17	draft - To be validated
External Decoration	Towers		Lloyd Court	5	40	16/17	draft - To be validated

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Miscellaneous	35a	Locket Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	141	Locket Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	34	Lucas Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	28	Lulworth Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	96	Lynton Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	106	Lynton Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	25	Lyon Meade	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	25a	Lyon Meade	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	18	Maple Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	28a	Mayfield Avenue	5	1	16/17	draft - To be validated
External Decoration	Headstone GLC		Mephams Crescent	5	9	16/17	draft - To be validated
External Decoration	Headstone GLC		Mephams Gardens	5	2	16/17	draft - To be validated
External Decoration	Miscellaneous	3	Millais Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	82	Mollison Way	5	1	16/17	draft - To be validated
External Decoration	Weald Village		Montrose Road	5	12	16/17	draft - To be validated
External Decoration	Kenmore Park		Moorhouse Road	5	53	16/17	draft - To be validated
External Decoration	Miscellaneous	15	Morley Crescent East	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	37	Mountbel Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	43	Mountbel Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	6	Mullion Close	5	1	16/17	draft - To be validated
External Decoration	Manor House		Naresby Fold	5	8	16/17	draft - To be validated
External Decoration	Miscellaneous	15	Newlyn Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	30	Oxford Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	30a	Oxford Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	22	Park Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	4	Parkfield Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	72	Parkfield Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	2	Pinner Park Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	7	Prestwood Avenue	5	1	16/17	draft - To be validated
External Decoration	Rayners Lane		Priest Park Avenue	5	34	16/17	draft - To be validated
External Decoration	Miscellaneous	18	Primrose Close	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	18a	Primrose Close	5	1	16/17	draft - To be validated
External Decoration	Anmer		Rainsford Close	5	13	16/17	draft - To be validated
External Decoration	Rayners Lane		Rayners Lane	5	9	16/17	draft - To be validated
External Decoration	Miscellaneous	16	Reynolds Drive	5	1	16/17	draft - To be validated

<b>CYCLICAL PROGRAMME PLAN 2012</b>				<b>Cycle</b>	<b>No. Properties</b>	<b>Pre-validation cycle or capital consideration</b>	<b>Notes</b>
<b>Works</b>	<b>Estate</b>	<b>No.</b>	<b>Street 1</b>				
External Decoration	Miscellaneous GLC	11	Rosebery Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	38	Rosebery Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	45	Rosebery Avenue	5	1	16/17	draft - To be validated
External Decoration	Kenmore Park		Rowland Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	101	Roxborough Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	113	Roxborough Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	115	Roxborough Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	119	Roxeth Green Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	31	Roxborough Park	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	31a	Salisbury Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	42	Sandringham Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	42a	Sandringham Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	149	Sandringham Crescent	5	1	16/17	draft - To be validated
External Decoration	Canons Park		Sandyfont Avenue	5	27	16/17	draft - To be validated
External Decoration	Headstone GLC		Secker Crescent	5	11	16/17	draft - To be validated
External Decoration	Miscellaneous	3	Southdown Crescent	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	72	Southfield Park	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	9	Sparkbridge Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	27	St Davids Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	76	Stag Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	42	Stanley Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	48	Stanley Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	158	Stanmore Hill	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	1	Sudbury Hill	5	1	16/17	draft - To be validated
External Decoration	Parkfield Estate		Temsford Close	5	4	16/17	draft - To be validated
External Decoration	Weald Village		The Broad Way	5	15	16/17	draft - To be validated
External Decoration	Weald Village		The Bye Way	5	19	16/17	draft - To be validated
External Decoration	Weald Village		The Cross Way	5	18	16/17	draft - To be validated
External Decoration	Weald Village		The Greenway	5	10	16/17	draft - To be validated
External Decoration	Weald Village		The Meadow Way	5	16	16/17	draft - To be validated
External Decoration	Weald Village		The Middle Way	5	10	16/17	draft - To be validated
External Decoration	Headstone GLC		Theobald Crescent	5	26	16/17	draft - To be validated
External Decoration	Headstone GLC		Tillotson Road	5	15	16/17	draft - To be validated
External Decoration	Miscellaneous	18	Tiverton Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	97	Twyford Road	5	1	16/17	draft - To be validated

CYCLICAL PROGRAMME PLAN 2012				Cycle	No. Properties	Pre-validation cycle or capital consideration	Notes
Works	Estate	No.	Street 1				
External Decoration	Miscellaneous	142	Twyford Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	56	Uppingham Ave	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	168	Uppingham Ave	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	202	Uppingham Ave	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	1	Valentine Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	76	Vaughan Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	181	Vaughan Road	5	1	16/17	draft - To be validated
External Decoration	Parkfield Estate		Verwood Road	5	3	16/17	draft - To be validated
External Decoration	Kenmore Park		Waghorn Road	5	39	16/17	draft - To be validated
External Decoration	Miscellaneous	51	Walton Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	51a	Walton Drive	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	98	Warden Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	76a	Warham Road	5	1	16/17	draft - To be validated
External Decoration	Kenmore Park		Warneford Road	5	35	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	97	Waverley Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous GLC	6a	Welbeck Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	59	Welbeck Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	152	Welbeck Road	5	1	16/17	draft - To be validated
External Decoration	Grange Farm		Wesley Close	5	108	16/17	draft - To be validated
External Decoration	Miscellaneous	4	Westfield Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	5	Westfield Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	5a	Westfield Lane	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	36	Whitegate Gardens	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	47	Windsor Road	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	19	Woodberry Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	45	Woodberry Avenue	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	13	Woodlands	5	1	16/17	draft - To be validated
External Decoration	Miscellaneous	13a	Woodlands	5	1	16/17	draft - To be validated