

Programme update: Draft programme timeline overview



Refining and agreeing the change

October

- Draft report on consultation findings developed and shared with programme team

November

- Final report on consultation findings delivered and shared with JHOSC and JCPCT
- Programme writes consultation response report and shares with JHOSC and JCPCT
- Stakeholder event

November – January

- Modelling and analysis updated
- Decision making business case completed and submitted to JCPCT