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Agenda item Special Circumstances/Grounds for Urgency 
7. Revenue and Capital 

Monitoring 
This report was not available at the time the 
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matter of urgency in order to consider the 
most up to date information. 
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Section 1 – Summary and Recommendations 
 

 
This report includes as an appendix, the Revenue and Capital Outturn 
monitoring report to be considered at the 10 December 2015 Cabinet meeting 
for consideration by this sub-committee. 

 
Recommendations:  
To note the report and to make any recommendations the sub–committee 
wishes for consideration by Cabinet or officers. 

 

 

 
 

Section 2 – Report 
 

Introductory paragraph 
The Council undertakes monitoring of the council’s revenue and capital 
budgets on a monthly basis, with reports being presented to Cabinet on a   
quarterly basis with the Outturn reported in June following the end of the 
financial year. The attached report shows the forecast position as at Quarter 2 
30 September 2015. 

Financial Implications 
These are contained within the December Cabinet report attached. 
 

Performance Issues 
These are contained within the December Cabinet report attached. 
 

Environmental Impact 
 

There are no direct impacts. 
 

Risk Management Implications 
 
These are contained within the Cabinet report attached. 

 

Equalities implications 
 
Was an Equality Impact Assessment carried out?  No  
 
The report is for noting and comment only 
 

Council Priorities 
 
The Council’s vision: 
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Working Together to Make a Difference for Harrow  
 
the Council’s priorities are:  
 

• Making a difference for the vulnerable 

• Making a difference for communities 

• Making a difference for local businesses 

• Making a difference for families 
 
Good financial governance contributes to achieving them. 
 

Section 3 - Statutory Officer Clearance 
 
Not required. 
 

 

 

 

Ward Councillors notified: 

 

 

 NO  
 

 
 
 

Section 4 - Contact Details and Background 

Papers 
 
 

Contact:  Steve Tingle (steve.tingle@harrow.gov.uk), Senior 
Financial Advisor: Strategic Finance  
Tel: 020 8420 9384 
 
 

Background Papers: None 
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Section 1 – Summary and Recommendations 
 

 
This report sets out the Council’s revenue and capital monitoring position as 
at Quarter 2 2015/16 (30 September 2015). 
 

Recommendations:  
 

1. That Cabinet note the revenue and capital forecast positions detailed in 
this report as at Quarter 2 2015/16. 

2. That Cabinet approves additions to the capital programme of externally 
funded spend in paragraph 154 and 155, in respect of an addition to 
the TfL funded Local Implementation Plan and an increase in the 
budget for Grants to Move. 

  

Reason:  (For recommendation ) 
To report the 2015/16 forecast financial position as at 30 September 2015. 
 

 

Section 2 – Report 
 

INTRODUCTION 

1. The net forecast position at Quarter 2 on Revenue is for an overspend 
of £1.303m on Directorate budgets, which is after allowing for 
mitigating actions of £2.837m. This £1.303m  reduces to nil after 
assumed use of contingency of £0.665m and £0.638m of savings on 
central budgets. 

2. The net forecast position on General Fund capital at Quarter 2 is for it 
to be under budget by £27.358m, comprising of slippage of £25.700m 
and underspends of £1.658m. The forecast for HRA Capital is for 
spend to be under budget of £11.233m, comprising of slippage of 
£10.635m and underspends of £0.598m.  

REVENUE MONITORING 
 
3. The Quarter 2 forecast indicates a directorate overspend of £4.140m. 

Mitigating actions have been identified of £2.837m which reduce the 
directorate overspend to £1.303m. Corporate savings of 0.638m have 
been identified and these taken together with an assumed use of the 
corporate contingency of £0.665m enable a balanced position to be 
achieved. The achievement of a balanced position includes one-off 
savings of £4m, mainly the use of reserves and directorates continue to 
seek further on-going mitigating actions.  

4. Cabinet agreed in year savings of £2.468m in July for implementation 
with immediate effect.  The savings were agreed to contribute £1m 
each to reserves for Welfare Reform/ Homelessness and for 
Commercialisation and £468k to the MTFS implementation reserve. 
The variances now reported allow for these savings being achieved in 
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full. Table 1 below summarises the Quarter 2 revenue position and 
Appendix 1 provides more detail: 

 
Table 1: Revenue Monitoring – Quarter 2 2015/16  

 

RESOURCES & COMMERCIAL 
 
5. At Quarter 2, Resources and Commercial is forecast to underspend by 

(£43k), a reduction in the forecast underspend of (19k) when compared 
to quarter 1.   

 
6. There have been a number of reasons for the net movement of (£19k) 

between quarter 1 and 2 are listed below: 

Underspends 
7. Unapplied accrual in Community Lettings (£41k). 

8. Vacancy freeze in HR and other non-staffing budgets that will not be 
utilised this year (£110K). 

9. Reduction in expected spends of moving ICT equipment from Capita’s 
site to Harrow (£76k). 

10. Further underspend on printing budget that will not be needed this year 
(£94k). 

11. Increase in income from service level of agreement with schools will 
result in further underspend of (£41k). 

 
12. Within the Business transformation project team, because of the delay 

in the delivery of Wi-Fi and share point, secondment and capitalisation, 
there will be a staffing underspends of (£140k). 

 
13. There is an underspend on holding vacancy that will not be recruited to 

this year within the Business Intelligence team (62k). 
 

14. The above underspends are largely offset by: 

Overspends 
15. The new initiative at DWP, specifically Real Time Information Bulk Data 

exercise (RTI) has resulted in a higher than normal increase in the 
raising of Housing Benefit  overpayment debts which unfortunately is 
increasing the overpayments figures and adds further pressure to the 
already reported bad debt provision. At quarter 1 this was reported as 
£250k but the latest forecast is for the overspend to be £450k. 

 Revised

Budget

 Forecast

Outturn

Quarter 2 

Variance

Mitigating 

Actions

 Variance

 at Q2

 After

Mitigation

Variance Quarter 1 

Variance

 Movement

Q1 to Q2 

£000 £000 £000 £000 £000 % £000 £000

Resources & Commercial 20,436 20,393 (43) 0 (43) (0.2%) (62) 19

Community 46,492 49,312 2,820 (1,968) 852 6.1% 3,203 (2,351)

People 101,350 102,313 963 (869) 94 1.0% 1,099 (1,005)

Regeneration 3,236 3,136 (100) 0 (100) (3.1%) (14) (86)

Business Support 2,106 2,606 500 0 500 23.7% 573 (73)

Total Directorates 173,620 177,760 4,140 (2,837) 1,303 2.4% 4,799 (3,496)

Corporate Items (7,487) (8,125) (638) (638) 8.5% 0 (638)

Corporate Contingency 1,248 583 (665) (665) (1,248) 583

Total Budget Requirement 167,381 170,218 2,837 (2,837) 0 1.7% 3,551 (3,551)

9



4 
 

 
16. Relocation of Telephony, Framework-i and other IT equipment from its 

current location to the civic centre will result in an additional £215k 
payment to Capita. 

 
17. Extra staffing  resource within the Revenue and Benefit team in order 

to reduce  housing benefit case load  and performance which will in 
turn reduce the call waiting time £80k. 

 
18. A change to the way debit card transaction charges are calculated from 

12p per transaction to 0.363% of transaction value will result in an 
overspend of £101k. 

 
19. The Occupational Health MTFS saving of £100k will only be partly met 

due to the Government’s fit for work scheme being delayed until 
October 2015, this will result in a budget pressure of £50k. 

 
The overspends above are offset by underspends as follows:  

20. Additional administrative grant for the Real Time Information Bulk Data 
exercise (RTI) (£30k) 

 
21. Land Registry MTFS growth that is not required this year due to a 

delay in the implementation of the service transfer from local authorities 
(£225k). 

 
22. Unapplied supplies and services inflation (£72k). 
 
23. Other underspends in Director of Resources of (£35k)  

 
COMMUNITY DIRECTORATE 

24. At Quarter 2 the Community Directorate is forecasting an overspend of 
£0.852m compared to Quarter 1, a reduction in overspend of £2.351m. 

 
Environment & Commissioning 
25. At Quarter 2 Environment & Commissioning are reporting a projected 

underspend of £25k, compared to an overspend of £0.917m at Quarter 
1.  Although there is a net underspend at quarter 2, it includes 
overspends offset by additional one off income/funding. 

 
26. The main overspend relates to an amber rated MTFS saving 

associated with the changes of garden and food waste collection 
system.  A separate food waste collection service will commence in 
October 15. It is anticipated that this will result in an increase in 
recycling tonnage on food waste and will yield a part year saving on 
disposal costs. However the full 15/16 saving will not be achieved due 
to the decision to delay the implementation of garden waste charging 
until 1st April 2016 which leads to a pressure of around £850K this 
year.   

 

27. The other significant over spend relates to route optimisation. The 
original saving anticipated in previous MTFS was £600k in total. A full 
review on waste collection routes has been undertaken, and revised 
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routings were implemented in January 15. The review, however, 
confirms that the actual efficiencies are less than those assumed in the 
original model as part of PRISM project. This has led to an unachieved 
saving of £353k. 

 

The principal movements from Quarter 1 to Quarter 2 relate to:  

• £0.788m Income in relation to Harrow’s one third share of the surplus 
on Breakspear Crematorium, including a one-off £0.6m backdated 
receipt relating to prior years. 

• A one-off drawdown of the Business Risk reserve funding in relation to 
WLWA, £218k. 

• £100k One-off income in Corporate Estates. 

28. Of the £4.632m 15/16 MTFS savings, there is a red rated saving of   
£375k relating to the review of car parking charges to deal with 
capacity issues.  The pressure is being contained by a forecast over 
achievement of other parking income.  

Culture 

29. Community and Culture are reporting a projected overspend of £102k 
against a controllable budget of £2.422m.  This is a £182k 
improvement since Quarter 1.  

Overspends 

30. There is a £200k projected net overspend on Harrow Arts Centre. This 
adverse variance is due to pressures in achieving additional income 
targets and savings against salaries. A number of staff have been on 
long term sickness leave and cover for this is increasing salaries costs 
and making savings more difficult to achieve. The pressure on income 
targets is due to a reduction of longer term room hire bookings due to 
uncertainty around the Arts Centre in 2014-15 and electronic booking 
system failures. This remains a risk and will continue to be closely 
monitored. 

31. There is a forecast net overspend of £32k on Libraries and Leisure. 
The MTFS saving against libraries had been predicated on the basis of 
closing 4 libraries. However, timescales over the closing of the libraries 
were delayed, and finalising negotiations with the contractor regarding 
the level of the saving has led to delays in realising the saving.  The 
pressure in a full year is being mitigated by a reduction in the book and 
repairs and maintenance funds. Additional mitigation is being provided 
by first month of libraries remaining open being funded centrally. 

Underspends 

32. £130k improving position in Arts and Heritage (Music Service) due to 
forecast additional grant income from Arts Council and additional 
income from the delivery of music lessons. 

33. The overall improvement between Quarters 1 and 2 is due to is due to 
an improving position in Arts and Heritage, as described above in 
paragraph 32. 
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Housing General Fund 

34. The reported pressure at Quarter 2 is £0.775m, an improvement 
against Quarter 1 of £1.227m. The main reasons for the improvement 
are: 

• A one-off drawdown of £1m against the Welfare / Homelessness 
reserve. 

• Review of charges to the HRA giving a one-off saving of £90k. 

• Review of staff time capitalised against regeneration projects 
giving a one-off saving of £51k. 

• There has also been a reduction of households in Bed & 
Breakfast combined with clarity around set up costs of the 
Council’s Private Lettings Agency and split of officer time against 
HRA, both resulting in reduced pressure for Housing General 
Fund.  

In summary, the pressure mainly comprises: 
 
35. Bed & Breakfast accommodation (“B&B”) - £1.172m pressure 

In 2014-15 the average number of households in B&B was 142 at an 
average cost of £219.88, net of Housing Benefit (“HB”). This number 
was 153 at the end of the financial year.  

 
36. As at 4th October the number of households in B&B stood at 227 and 

the budget holder estimates an average of 218 households for 2015-16 
at any one time, costing an average £199.92 per week net of HB. This 
equates to estimated net expenditure of £2.204m against a budget of 
£1.032m yielding a pressure of £1.172m.  

 
37. Private Sector Leasing (“PSL”) - £136k pressure   

38. In 2014-15 the average number of households in PSL was 277 yielding 
a surplus of £58.65 per week per household, net of housing benefit. 

39. As at 4th October the number of households in PSL stood at 305, 
although this number is expected to stand at 365 at the end of the 
financial year assuming four new agreements are acquired every week 
and the majority of agreements coming to an end are extended. This 
produces an average of 317 PSL agreements at any one time and 
although the current average surplus generated is £46.01 the forecast 
assumes this will reduce to £35.00 per week given the higher rent 
payments required to private landlords. These assumptions indicate an 
estimated surplus of £0.576m against a budget of £0.712m yielding a 
pressure of £136k, and as it becomes more difficult to procure new 
leases, rents offered to new owners are increasing, reducing the 
surplus to cover administration and management costs.  

 
40. Discretionary Housing Payments (“DHP”) - £400k pressure 

In 2014-15 £1.138m was allocated to the service which was 
insufficient. The allocation for 2015-16 has been reduced by some 40% 
to £677k. A process of prioritising DHP payments benefitting the 
General Fund has been agreed with Revenues & Benefits section with 
payments to Council tenants funded from the HRA. A pressure is 
expected despite this. 
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41. Bad Debt provision – £146k pressure 

Provision for bad debts at close 2014-15 was £358k. Write offs of £27k 
have since been approved, including charges for utilities from 2009 at 
Anmer Lodge as the contractor has gone into liquidation. Financial 
circumstances of majority of households in temporary accommodation 
requires a regular review of debtors. This now indicates a further 
contribution of £196k is required against a budget of £50k. 

 
42. Other, Housing Needs - £8k pressure, relating to staffing costs which 

indicates the early saving of £18k is partially achieved. 
 
43. Other GF services - £4k pressure 

Agency costs which are expected to be substantially funded from Chief 
Executive Transformation Fund and Private Lettings Agency, assuming 
work ends on these projects December 2015. 

 
44. Resident Services – £22k pressure 

Relates to management costs to ensure compliance with applicable 
legislation.  

 
45. Harrow Stay Put - £30k pressure  

Pressure relates to agency cover for sickness. Costs of £68k incurred 
in respect of the Green Deal Energy Efficiency scheme are expected to 
be fully funded by grant from the Department of Energy & Climate 
Change. 

 
Housing Revenue Account 
46. The forecast outturn shows a capacity of £84k, a deterioration of £59k 

against Quarter 1 resulting from valuation losses on garages. 
 
47. The forecast outturn includes increased expenditure on the Affordable 

Housing programme and cyclical repairs offset by reduced depreciation 
charges of £321k relating to dwellings which are subject to 
redevelopment together with lower than expected interest payments. 

 
48. Under current regulations valuation losses for HRA non-dwellings in 

excess of balances on the revaluation reserve are charged to revenue 
thereby having a direct impact on financial resources. Council Valuers 
have provided provisional valuations for HRA non dwellings and, based 
on these, valuation losses of £177k are expected relating to garages, 
which are included in the above estimates. 

 
A summary of the HRA position is provided below which includes estimated 
balances. 

HRA revenue balances  
£'000 

Original 
budget 

Revised 
Budget 

Forecast 
outturn 

Variation 

Balance b/fwd -4,395 -4,395 -4,585 -190 

Net (surplus) deficit -567 -601 -595 6 

Balance c/fwd  -4,962 -4,996 -5,180 -184 
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PEOPLE DIRECTORATE 

 

49. The People Directorate is forecasting an overspend of £94k at Quarter 
2 as detailed below. This is an improvement of £1.005m since Quarter 
1 when the projected overspend was £1.099m. 

 
ADULT SERVICES 
 
50. Adults is forecasting an overspend of £0.649m at Quarter 2, compared 

to £0.634m at Quarter 1. However, to respond to the overall corporate 
pressures, a recovery plan has been developed, which identifies 
potential mitigating one-off actions of £0.595m.  If these mitigations can 
be achieved, and without any corresponding increased care costs 
which generally arise during the winter months, the year-end position 
would reduce the overspend to £54K by March 2016.  

51. The majority of Adults budgets are demand led and the Council has a 
statutory duty to meet vulnerable adults’ needs. It is therefore 
challenging to strike a balance between safeguarding adults against 
harm and abuse and simultaneously balancing the budgets. 

52. Consistent with last year the Adults directorate has an underlying 
pressure.  This pressure is in the region of £1.660m, however it is 
currently assumed that this will be offset by available capacity in the 
Care Act implementation funding of £1.011m (latest information 
suggests that Councils will keep the funding associated with phase 2 of 
the Care Act, however the distribution methodology has yet to be 
confirmed and at this stage it is not clear if this funding is ongoing). 

53. There are a number of pressures across the directorate and the key 
variations are detailed below: 

• £179K overspend relates to social care placements– this represents 
£1.402m purchasing pressures (£829k of which represents the 
acceptance of 21 OR cases) and has been offset by Care Act Funding 
of £1.011m and underspends on the Quality Assurance team of £212k 
(largely reflecting unfilled vacant posts). 

• £116k overspend relating to the Deprivation of Liberty Safeguards 
(DoLS) resulting in statutory requirements to carry out DoLS 
assessments by specific timescales and increased threshold for 
assessments. The total forecast for DoLs is £372k however this is 
offset by the DoLs grant of  £104k  and transfer of £152k from the 
annual growth allocation (this in turn reduces the funding available for 
new packages of care and increases the overspend being reported on 
the purchasing budget). 

• £197k overspend in relation to Mental Health – this reflects the 
Council’s 50% risk share relating to  S75 agreement with Central North 
West London Hospitals Trust (CNWL) where an overspend of £394k is 
currently being forecast. 
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• £232k overspends across Provider Services - this overspend is relating 
to Meals on wheels services, challenges to the provision of transport 
within the available budget and in-house day and residential services. 

 
54. The one-off management actions identified  are detailed as follows: 
 

• Training  - limit training to mandatory provision only - £43k 

• Continue to review the agency spent within adults services - £61k 

• Purchasing - In year review and clawback of balances held by personal 
budget service users - £314k 

• Catering - Relocate service to Milmans - £39k 

• In House residential - reconfigured rotas for respite and review other 
staffing lines - £53k 

• Transport - Efficiencies from changes to existing routes - £84k one-off 
saving.  

55. In addition to this forecast pressure there are a number of risks which 
may influence the forecast outturn position, which are detailed below 
and will be referenced in future. 

• The situation at the hospitals is currently critical with Delayed Transfers 
of Care (DToC) at Central Middlesex Hospital and Northwick Park 
Hospital.  There are extremely high expectations on social care to fully 
assist in reducing these DToCs and managing hospitals bed capacity. 
There have been daily teleconferences and NHS England is monitoring 
the situation.  The Clinical Commissioning Group (CCG) continues to 
review the allocation for these interim beds and if these are reduced or 
the funding withdrawn on intermediate care beds, this will put a further 
pressure on the Adults purchasing budget.  Adults services have been 
working closely with the health services as a whole system to ensure 
safe and timely discharges for our residents.   

• Continued increase in the number of frail older people (over 80) who 
need complex and substantial care packages and placements. 

• The NHS Better Care Fund for 2015/16 of £5.411m - the s75 
agreement is signed and funding received for the period April to 
October.  Invoices are being raised on a monthly basis for the balance 
of the funding. 

• Care Act – potential for reduction in the allocation of the grant arising 
from a change to the distribution formula, and no certainty at this stage 
that this funding will be granted in future years.  

• Ordinary Residency (OR) - The council has accepted responsibility for 
21 cases following assessment of need (and these costs are included 
in the forecast).  The remaining risk in the region of £1.5m (not 
included in the forecast) relates to a potential claim in relation to the 
backdating of cost to before the assessment date. 

 
Adults Transformation 
56. Transformation is reporting a projected overspend of £40k against a 

total net budget of £184k. This is due to the delayed delivery of 
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anticipated savings across Business Support service. To achieve the 
proposed savings the post room function was transferred into Business 
Support on 1/4/15.The pressure of £40k assumes that the function has 
not ceased by year end. Whilst an overspend is assumed, officers are 
continuing to explore whether the function can be ceased to reduce the 
pressure and avoid this continuing into 2016/17. 

Children & Families 
57. As at Q2 the total forecast overspend for the Department is £0.866m, 

which reduces to nil after the use of a one off Children’s Social Care 
reserve of £0.866m. This is an improvement of £425k since quarter 1. 

58. The majority of Children’s budgets are demand led and the Council has 
a statutory duty to meet vulnerable children’s needs. It is therefore 
challenging to balance the budget. 

59. There are several areas of pressure: 

• Special Needs Transport £0.752m pressures. Special Needs Transport 
underwent a significant review in 2014/15 with a view to achieving a 
further £0.570m savings target. It was only possible to meet 
approximately half of this savings target due in main to contract prices 
being higher than anticipated. This contributes to part of the overspend. 
The remainder is due to demand, particularly for transport from home 
to colleges as the SEND reforms that extends special educational 
provision to age 25 years has led to an increased number of young 
adults with complex needs continuing in education. 
 

• Children with Disabilities Service staffing £57k pressures to manage 
caseloads and client costs £283k due to demand and a single young 
person with high and extraordinary needs. There are currently 180 
children being supported through Direct Payments, 146 families being 
supported through Section 17 and 38 children receiving home care 
packages. 
 

• Children and Young People’s Service staffing £443k pressure as a 
result of agency and interims covering vacancies and sickness and 
additional staff to manage caseloads. 
 

• There is a pressure on the Children’s and Families budget of £0.556m 
due to families being supported by the Council because they have no 
recourse to public funds (NRPF). The welfare reforms, along with 
stricter enforcement of Asylum Legislation are the main causal factors 
for this demand, which is unpredictable in terms of volume and costs. 
The exit routes for ceasing funding are dependent on variable factors, 
many of which cannot be controlled by the Council. A bespoke worker 
has been recruited to focus specifically on these families to help reduce 
costs, and mitigate the financial pressures on this budget. 
 

60. These pressures are partially mitigated by: 

• Use of one off children’s social care reserve of £0.866m. 
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• Non-frontline staff vacancies and a number of centrally held 
management actions of £0.954m. 
 

61. The Quarter 2 position after the use of the Children’s social care 
reserve is an improvement of £425k compared to Quarter 1. However 
there are a number of demand led increases since Quarter 1:- 

• Special Needs Transport £228k. 

• Children with Disabilities Placements £91k. 

• Children’s Placements £96k. 

• Flexible use of grants £74k 

• Legal costs £100k 

62. These increases have been offset by additional management actions 
totalling £638k including flexible usage of government grants available 
as a one off only. 

63. It is anticipated that the following further management actions will 
reduce the overspend to achieve a balanced budget. 

 

Area Movement 
£000 

Comment 

Special 
Needs 
Transport 

(100) Over the half-term period the service is going to 
review the current routes and look to merge 
them where possible. 

Legal (100) Current spending trends indicate a potential 
opportunity in this area. Careful management of 
this area is likely to yield a reduction in spend. 

Management (74) Flexible use of government grants. 

Total (274)  

 
 
PUBLIC HEALTH 
 
64. The budgets for 2015/16 reflect the commissioning intentions agreed 

by Cabinet in December. 

65. The overall forecast position for Public Health is for a nil variance. 

          £k 
2014/15 Public Health Reserve c/f     908 
In year underspend of PH Grant   500 
Less  in year reduction      (665) 
Less spend on carry forward projects   (463) 
2015/16 forecast Public Health reserve      280     

66. There is a £0.500m in-year service under spend which takes into 
account wider public health outcomes being fully delivered (£0.727m). 
There is however an in-year reduction in grant (£0.655m) that was 
confirmed on 4 November 2015. The impact of this grant reduction 
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would mean an overspend of £165k (£0.500m less £0.655m) which will 
be met by a drawing from the Public Health Reserve of £0.628m to 
leave a balance at the year-end of £280k.  

67. The 2015/16 budget process created capacity of £0.627m in the grant 
against which wider public health outcomes could be charged. In 
addition a further capacity of £100k reflecting cabinet agreed in-year 
savings of expenditure to be funded from the grant was identified, 
giving a total MTFS saving of £727k.  

      
BUSINESS SUPPORT 
68. Business Support is forecasting an overspend of £0.500m. This is a 

reduction of £73k on the forecast overspend at Quarter 1.  Staff 
savings are not on track to be achieved within the current structure.  
The Central Scanning project is running late and is currently delayed 
pending our IT Supplier providing support, this will impact on savings. 

CORPORATE BUDGETS 
Interest and Finance Charges 

69. It is forecast that there will be an underspend of £50k on interest 
earned on balances. 

Business Rates Retention 
70. There will be a shortfall on the amount credited to the General fund of 

£82k.  The budget is set on data available in December, however the 
amount transferred from the Collection Fund is based on data available 
at the end of March when data is returned to the Department of 
communities and Local Government.  There had been a deterioration 
in the taxbase in the intervening period. 

S31 Grant to compensate for Business Rate Reliefs 
71. It is anticipated that there will be an additional £400k of grant in excess 

of the budget of £0.600m, based on the reliefs given to date this year. 

London Residuary Body Distribution 
72. Each year there is a distribution to boroughs of the surplus on the 

operation of the London eye.  The latest estimated notification is for a 
surplus of £33k against the budgeted income, including a late 
supplementary distribution for 2014/15 of £14k.   

Levies 
73. The actual levies for the London Pensions fund Authority and the 

London Boroughs Grant scheme are £8k less than the budget giving a 
budget saving. 

Coroners Court 
74. Harrow’s estimated share of the costs of the Coroners Court is £29k 

less than the budget in the current year. 

Contingencies and Reserves 
75. The contingencies are there to cover unavoidable inflation pressures 

for the pay award and above a standard 1.3% increase on energy 
together with other unforeseen items and spending pressures and to 
cover areas of risk and uncertainty.  There are also specific reserves 
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for the implementation costs of the MTFS, carry forwards, Business 
Risks and the Transformation and Priority Initiatives Fund (TPIF). 

Central Contingency 
76. The Central Contingency for unforeseen items in 2015/16 is £1.248m.  

There have been no formal drawdowns against the contingency, 
however in view of the currently projected General Fund overspend 
before the use of contingency it is assumed that the contingency will be 
drawn down by £0.665m to balance the General Fund position.  This 
would leave a balance of £0.583m in the contingency. 

Gas and Electricity Inflation 
77. £350k has been provided against increases in price. There has been 

no allocation to date but any call against this provision will not be 
established later in the year.  Given the current energy market it is 
however considered unlikely that the full amount of the provision would 
be required anyway and an underspend of £200k can be crystallised at 
this time.  

Contingencies and Reserves 
78. The contingencies are there to cover unavoidable inflation pressures 

for the pay award and above a standard 1.3% increase on energy 
together with other unforeseen items and spending pressures and to 
cover areas of risk and uncertainty.  There are also specific reserves 
for the implementation costs of the MTFS, carry forwards, Business 
risks, the Transformation and Priority Initiatives Fund (TPIF). 

79. In June Cabinet approved carry-forwards of £1.598m which are now 
included within individual directorate budgets. There is also £195k in 
respect of grants brought forward from earlier years that will be drawn 
down as utilised. The main grant is Planning Development Grant. 

80. The balance on the Transformation and Priority Initiatives Fund (TPIF) 
brought forward from 2014/15 is £3.819m.  There have been 
drawdowns of £14k in relation to North Harrow library and £60k in 
respect of grass verge maintenance.  This leaves a balance of 
£3.745m in the fund at Quarter 2. 

81. The balance on the Business Risk reserve brought forward from 
2014/15 was £2.109m.  This is intended to cover a number of 
commercial risks that were identified. There has been one drawdown 
this year of £218k in relation to Waste management costs in relation to 
West London Waste Authority. This leaves a balance of £1.891m.  

82. The balance on the MTFS Implementation reserve brought forward 
from 2014/15 was £2.804m. A further £486k was added to the reserve 
from the in-year savings agreed at July Cabinet, to make £3.290m in 
total. There have been drawdowns of £0.932m to date leaving a 
balance of £2.358m.   

83. The Standing up for those in need reserve was created at June cabinet 
with a balance of £0.800m. No drawdowns have taken place to date. 

84. When Cabinet agreed in-year savings in July it agreed £1m of the 
savings would be used to create a Homelessness / Welfare Reform 
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reserve. It is proposed in the light of the ongoing pressures on B&B 
that this reserve is fully utilised to mitigate the overspend that is 
occurring.  

85. The Rapid Response reserve was created in June as part of the 
outturn report with a balance of £75k. There have been no drawdowns 
so far. 

86. The commercialisation reserve was created from the in-year savings 
approved at July cabinet with a balance of £1m. There have been 
drawdowns of £389k to date, leaving a balance of £0.611m. 
Anticipated savings of £5m on commercialisation projects within the 
council have been identified so far. 

Table 4 Contingencies and Earmarked Reserves 

 

Reserves and Provisions 

87. The Council must hold adequate provisions and reserve balances to 
cover known and anticipated events and in respect of its statutory 
duties as appropriate. General non earmarked balances stand at 
£10m.  All the provisions are reviewed on a quarterly basis.  As at 
Quarter 2 the Council has adequate provisions in respect of Insurance, 
Litigation and Employment cases. 

Debt Management 

88. The latest position on Council Tax, Business Rates and Housing 
Benefits bad debts provisions is included within Appendix 3. 

MTFS IMPLEMENTATION TRACKER 
89. The 2015/16 budget includes approved MTFS savings of £18.720m.  

The progress on implementation is summarised below in table 5 below 
and shown in more detail in Appendix 2:  

 
  

Unforseen 

Contingency

Energy 

Inflation

Rapid 

Response

IT 

Implemen

tation

Standing 

 up for 

those  in 

neeed

Welfare 

Reform / 

Homeless

ness

Commerci

alisation TPIF Carry Fw d

Business 

Risk 

Reserve

MTFS 

Implementati

on

£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000

Balance at 

start of Year 1248 350 0 0 0 3,819 195 2,109 2,750

Addition June 

Cabinet 

Outturn 75 2,854 800 1,598 54

Addition July 

Cabinet 1,000 1,000 486

Draw dow n * (665) (1,762) (389) (74) (1,598) (218) (932)

Balance 583 350 75 1,092 800 1,000 611 3,745 195 1,891 2,358

* contingency draw dow n assumed use
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Table 5 RAG Rating of 2015/16 Savings 

  Resources Community People Regeneration 
Business 
Support 

Pan 
Organisation Total 

  £000 £000 £000 £000 £000 £000 £000 

Red 50 485 0 0 0 0 535 

Amber 166 2,243 2,291 0 820 0 5,520 

Green 1,395 779 3,047 50 0 0 5,271 

Blue 2,582 2,214 1,099 0 0 1,500 7,394 

Total 4,193 5,721 6,437 50 820 1,500 18,720 

 

CAPITAL PROGRAMME 
 
Capital Programme Forecast at Quarter 2 

90. The 2015/16 capital programme agreed by Council in February 2015 
totalled £88.911m.  Adjusted for slippage at the 2014/15 outturn and 
other approved addition to the programme now totals £157.587m at 
Quarter 2.  

91. The forecast at Quarter 2 is £118.996m, 76% of the total capital 
programme, a reduction of 7% when compared with Quarter 1. This will 
continue to be monitored closely.  

92. The forecast variance on General Fund at Quarter 2 is an underspend 
of £27.358m (21.4%). The  forecast underspend  comprises of slippage 
of £25.700 and underspends of £1.658m 

93. The forecast variance on the HRA is £11.233m, comprising of slippage 
of £10.635m and underspends of £0.598m. 

94. Tables 5 and 6 below summarise the capital forecast position and 
Appendix 4 shows the capital programme in more detail:    

 

Table 5 Summary of forecast by directorate 

 

 
 

Directorate

Original 

Programme CFWD's Virement

Other 

Adjustme

nt External LBH

TOTAL 

BUDGET Actuals

Forecast 

Spend

Forecast 

Variance

Slippag

e

Underspen

d after 

slippage

£000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000 £000

PEOPLE 32,946 32,973 0 0 55,488 10,431 65,919 28,475 52,993 -12,926 12,713 -213

COMMUNITY 17,558 6,878 2,200 9,613 8,921 27,328 36,249 6,397 26,613 -9,636 8,285 -1,351

RESOURCES 14,503 8,544 -2,100 0 0 20,947 20,947 5,169 16,473 -4,474 4,380 -94

REGENERATION 2,248 0 -100 2,325 198 4,275 4,473 120 4,151 -322 322 0

TOTAL GENERAL FUND 67,255 48,395 0 11,938 64,607 62,982 127,588 40,162 100,231 -27,358 25,700 -1,658

TOTAL HRA 21,656 2,241 0 6,102 923 29,076 29,999 2,578 18,766 -11,233 10,635 -598

TOTAL GENERAL 

FUND & HRA 88,911 50,636 0 18,040 65,530 92,058 157,587 42,740 118,996 -38,591 36,335 -2,256
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Table 6 Analysis of Forecast Outturn variance  

 

 

RESOURCES DIRECTORATE 

95. As at Quarter 1 the forecast spend was £16.473m, 81% of the 2015/16 
Resource’s directorate capital budget. At Quarter 2 the revised forecast 
remains £16.473m.  

96. The forecast under spend is £4.474m of which £4.380m will be slipped 
to 2016-17 and £94k is no longer needed. The main items of slippage 
are detailed below: 

97. West London Waste Authority (WLWA) loan. The expected payment to 
WLWA in respect of a loan for infrastructure is currently projected to 
slip by £297k, based on the latest payment profile supplied by WLWA. 
The revenue implication is a minor interest loss on the loan of around 
£2k.  

98. Mobile & Flexible working. Accommodation, Power supplies working 
Peripherals budget will all be spent, other Council capital budgets for 
project teams, standing groups needed to deliver SharePoint will 
require further research, as a result of this £391k will be slipped. The 
direct revenue implication is a saving on the support payment that 
would have been paid from completion; it is currently projected as 
£132k one-off in 2015/16. 

99. Transition and Transformation of IT service. £3.692m of the budget will 
be slipped to 2015/16 to reflect the current profile of implementation.  
There is no quantifiable revenue implication. 

100. There is a net underspend across the directorate of £94k as detailed 
below:  

101. Ongoing refresh and enhancement of ICT. £63k of the budget allocated 
to waste vehicle in-cab refresh and for Tablets is anticipated to 

Directorate

Outturn 

variance  Slippage

Underspen

d after 

slippage

Grant/sec106 LBH

Grant /Sec 

106/ HRA LBH

Grant LBH

£'000 £'000 £'000 £'000 £'000 £'000 £'000

PEOPLE -12,926 -9,720 -3,206 -12,713 -9,670 -3,043 -213 50 163

COMMUNITY -9,636 -8,973 -663 -8,285 -7,667 -618 -1,351 1,351 0

RESOURCES -4474 0 -4474 -4380 0 -4380 -94 0 94

REGENERATION -322 0 -322 -322 0 -322 0 0 0

TOTAL GENERAL FUND -27,358 -18,693 -8,665 -25,700 -17,337 -8,363 -1,658 1,401 257

TOTAL HRA -11,233 0 -11,233 -10,635 -10,635 0 -598 0 598

TOTAL -38,591 -18,693 -19,898 -36,335 -27,972 -8,363 -2,256 1,401 855

Split of outturn variance  

by funding Slippage by funding 

Split of Underspend 

after slippage
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underspend. In addition £50k allocated to the refresh of scanners is 
anticipated to underspend as a result of outsourcing the service.  

102. It is not possible at the moment to accurately assess the level of ICT 
programme that can be delivered by the new ICT contractor Sopra 
Steria until after the start of the new contract when discussions will 
begin to quantify the level of work that can be deliver in 15/16 which 
will have a direct impact on the capital outturn.  

COMMUNITY DIRECTORATE 

103. As at Quarter 2 the revised forecast is £26.613m, 73% of the total 
budget. 

Environment & Commissioning 

104.  At Quarter 2 the revised forecast is £19.896m 

105. The forecast under spend is £2.706m, and will all be slipped to 
2016/17. 

106. The main item of slippage and reasons are detailed below: 

107. Harrow on the Hill Station project - £2m. This project is assumed to be 
largely funded by TfL with a contribution from the Council of £3.1m 
over the life of the project. Some preliminary works were completed in 
14/15. The scheme is currently under discussion with the TfL, and 
therefore it is anticipated that the budget profiled for this year will be 
slipped. 

108. The project is currently paused. Due to the uncertainties around the 
timescale for delivery, it is estimated at this stage that only minimal 
spend will be incurred in 15/16, with the majority of the budget being 
slipped to 16/17. 

109. Green Grid Programme – The forecast slippage of £188k relates to 
Stanmore Marsh project which is partially funded by the GLA, S106 
monies and Harrow capital. This is a two year project but there is a 
spend deadline for the GLA grant of 31st March 2015, and therefore 
the funding has been profiled to utilise the GLA grant in this financial 
year and S106 monies in 16/17. The S106 budget for this project has 
been agreed and set aside to meet the remaining expenditure on 
Stanmore Marsh project next year. 

Culture 

110. Banister Sports Centre Improvement – This development is linked to 
Kodak site, this has already been approved by the planning committee 
and s106 money secured. However a decision is still pending on the 
sale of land on Kodak site, no further plans can be made until this 
happed. There is no revenue impact.  (£1.004m). 

111. Headstone Manor – On-going project with Heritage Lottery Fund, 
forecast relates to phase one of the project, underspend will be slipped 
to 2016/17. There is no revenue implication. (£100k).  
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Housing General Fund 

112. Empty Property Grant -  Grant payments to private residents in return 
for nomination right to house homeless persons in these properties as 
opposed to more expensive Bed & Breakfast accommodation, 
traditionally underspent, results in lower number of properties 
becoming available thereby increasing pressure on General Fund  
(£45k). 

113. Reform Of Social Housing – Planned programme of spend relating to 
IT upgrade of systems again partly dependant on work load of the new 
IT contractor and therefore estimated slippage of (£755k). No direct 
revenue implication. 

114. Green Deal Communities- Grant payments to private residents for 
warmer homes and energy saving insulation, grant funded from the 
Department of Energy and Climate Change, the initiative is not now 
going to proceed and the grant monies are to be returned to the grant 
provider. No incremental staff resources were allocated therefore there 
is no revenue impact to curtailment of the scheme (£1.351m). 

PEOPLE 

115. At Quarter 2 the forecast spend is £52.993m, 81% of the 2015/16 
People’s directorate capital budget.  

116. The forecast under spend is £12.926m of which £12.713m will be 
slipped to 2016-17 and £213k is no longer needed. The main items of 
slippage are detailed below: 

Adults 

117. At Quarter 2 the forecast spent is £821k, 21% of the approved capital 
programme. 

118. The directorate variance is £3.182m of which £2.869m is slippage and 
£213k underspends. 

119. The following schemes in the programme will be slipped for the 
following reasons: 

120. MOSAIC Implementation - Once new IT provider has started, it will be 
possible to firm up spend projections, however as this is not due to 
take place until later in the financial year, only 50% is forecast to be 
spent by year end  (£305k)  

121. Remodelling and Refurbishment of Adult Residential and day Care 
properties – There is limited programme planned for Remodelling and 
Refurbishment this year, therefore slippage of (£422k) – The revenue 
implication of this is a risk of additional maintenance cost on ageing 
buildings. 

122. Safeguarding Quality Assurance Quadrants (QAQ) - Planned 
programme of spend in year relates to server upgrade, this is 
dependent on work load of the new IT contractor and therefore it is 
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estimated that there will be slippage of (£168k). No direct revenue 
implication. 

123. Integrated Health Model – Planned spend on N3 connections. 
Connections relate to integration between Adult Social care and the 
NHS, reviewing of service team needs. As the project is in its early 
stages, it is anticipated that the majority of the budget will be slipped 
into future financial years (£472k). No quantifiable revenue implication, 
although greater co-ordination between NHS and Adult Services may 
bring efficiencies. 

124. Market Shaping & Development – Relates to Care Act duty and 
collation of business intelligence for providers through IT. Planned 
programme of work for the year is (£100k) together with the remaining 
(£150k) is to be slipped. There is no direct revenue implication. 

125. Maintenance of Adults Properties – This budget is unlikely to be spent 
in year and the entire budget of (£149k) is currently forecast to be 
slipped. This is effectively a contingency budget. No further revenue 
implication is forecast, as underspend against budget has already been 
forecast against remodelling and refurbishment of residential and day 
care properties. 

126. Quality Outcome for People with Dementia (£150k) slippage.  This is a 
result of delays in developing detailed proposals for the project. 

127.  Reform Of Social Care Funding - Some software cost has been 
forecast, the remaining budget will be slipped into next financial year. 
(£755k). 

128. Adult Social Care Integration of IT Systems – This project is expected 
to deliver a financial assessment module i.e. means testing. Change 
request is to go to capital forum to facilitate the conversion of Core 
logic software. Budget of (£66k) will be slipped. 

129. Community Capacity Grant -  Proposals to spend the grant are still 
being developed and it is anticipated that there will be no spend in the 
current year, giving slippage of (£232k). 

130. In addition to the slippage above the following schemes are under 
spending; 

131. Carer’s Service charges (£200k) this is to be discontinued as work is 
no longer required against this project. 

132. Mental Health Supported Housing Repair -  This project will be close by 
year end (£13k). 

Schools 

133. As at Quarter 1 the forecast spend was £61.917m. At Quarter 2 
forecast is £51.173m 83% of the approved budget and 17% reduction 
when compare to Quarter 1.  The following paragraphs outline the 
progress on the schools programme. 
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134. The latest forecast provided by the cost consultants for School 
Expansion Programme SEP2 and some overhanging SEP1 projects 
has been received for August 2015. This is a fast moving operating 
across 18 school sites and there are a number of issues in the 
programme arising daily. They include items omitted/excluded from the 
Agreed Maximum Price (AMP) schedules, delays leading to additional 
costs including Plan B options for works not completed by September 
2015 and a number of external unforeseen factors such as UK Power. 
Although the Council expects Keepmoat to meet the costs for delays 
and providing temporary mobile units, any additional costs that fall to 
the Council as a result of these delays will create pressure on the 
programme budget which is also exposed to other cost increases. 

135. All the projects are live and the accounts need clarifying and agreeing 
with Keepmoat before the final position is confirmed.  It is anticipated 
the worst case scenario forecast figures will not all come to fruition and 
that the programme will still be affordable within the budget. However, 
the programme is continually changing and therefore there is still a risk 
to this budget. 

Primary Expansion Programme 
136. Until the free schools are definitely established, the existing capital 

programme assumes none of the primary free schools are delivered. If 
the free schools are delivered, the need for Phase 4 expansions in the 
capital programme would be reviewed. 

Phase 3 
137. All SEP3 schools are on very confined sites within heavily residential 

areas. Consequently this brings additional challenges to the building 
programme with enhanced planning requirements mainly around traffic 
and the size and type of building planning will allow. Furthermore, due 
to works having to be carried out whilst schools are in occupation 
means the building process will be longer which impacts on project 
costs. 

138. The current construction market in the UK and in particular in London is 
extremely buoyant with many construction firms working to capacity 
and will full order books. Because of this the cost of construction 
related materials, labour and professional services are at a premium. 
This means the current SEP3 budget has had to rise to keep pace with 
the rising costs of the London construction market. A virement from 
Phase 4 to Phase 3 was agreed by Cabinet in September 2015. 

Phase 4 
139. There are currently 4 primary expansion programme budgets approved 

in the capital programme. As stated above, if the free schools are 
delivered, there may not need to be a phase 4 of the primary 
expansion programme.  

Quarter 2 forecast 

140. As at Quarter 2 the directorate is predicting to spend approximately 
83% of the total capital programme by 31st March 2016. SEP1, SEP2, 
secondary and SEN expansion programmes, which form over 75% of 
the total 2015-16 budget delivered places by September 2015. Whilst 
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there have been some delays to some of these schemes, it is 
anticipated that the final accounts will be settled by March 2016. 
Contracts for the SEP3 budget are anticipated to be awarded in early 
autumn and therefore the majority of this in year budget is anticipated 
to slip into next financial year.  

Basic Need allocations 2017-18 and additional funding 2015-17 
141. On 12 February 2015, the Department for Education announced the 

latest Basic Need allocations.  In addition to the 2017-18 new 
allocation, the Government has allocated “top up” funding in 2015-16 
and 2016-17 to distribute £300 million held back for those local 
authorities with unexpected increases in forecast pupils.  Local 
authorities which have reported an increase in their forecast of total 
pupil numbers for academic year 2017-18 of at least 2% and 250 pupils 
receive a portion of this funding in 2015-16 and 2016-17, to reflect their 
unexpected increase in need. Harrow is one of only four London 
boroughs to successfully receive top up funding in these years and an 
increase in allocations over future years, totalling £19.6m, over and 
above the current capital programme. This funding is not yet included 
in the capital programme. This additional funding will be considered as 
part of the capital programme review to be presented to Cabinet in 
December 2015. 

REGENERATION 

142. At Quarter 2, Regeneration and Planning Division spent is forecasting 
£4.151m 93% of the approve capital programme.  

143. The 2015/16 capital budget for Regeneration Programme was 
increased by £2.2m following Cabinet and Council approvals in 
September, as part of the wider report to progress on the re-
development of two of the key strategic sites. Plans are put in place 
and work is underway to utilise this additional funding on the 
procurement of design teams for Station Road Quarter and 
Wealdstone new civic centre site, master planning for various other 
strategic sites, and additional procurement, project and programme 
support. Part of this funding will also be used as part of land. 

144. The Division forecast to spend £4.15m (or 93%) on this year’s budget 
allocation. The main reasons for slippage are as follows: 

145. The procurement route for the Wealdstone site design team is via 
OJEU notice which will take a number of weeks before a preferred 
supplier can be identified and contract awarded, and therefore a spend 
below budget is anticipated and a slippage of £200k is forecast to 
reflect a more realistic and achievable delivery timescale.  

146. The site acquisition in Wealdstone is at a critical stage and subject to 
on-going review.  

147. The full utilisation of the budget allocated for Leisure Centre and 
Greenhill Way will depend on whether work/further study is being 
progressed this year which is subject to advice and/or agreement by 
Regeneration Board. At Q2, £50k is forecast to slip to 2016/17.  
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148. Project, Programme and Procurement support required to take the 
schemes forward is being reviewed and internal and external 
recruitment to increase fixed term and temporary project management 
resource is progressing well with additional people to start in November 
and December. At this stage, £70k is forecast to slip to 2016/17. 

Housing Revenue Account 
149. As at Quarter 1 the spend forecast is £23.571m, 99% of the 2015/16 

HRA’s latest capital Budget.  At Quarter 2 the revised forecast is 
£18.766m 63% of the approved capital budget and a significant 
reduction when compare to Quarter 1. 

150. The forecast under spend is £11.233m of which £10.635m will be 
slipped into 16/17 while £598k will not be required this year.   

151. This project is in relation to investment in Council owned housing stock 
- financed entirely from HRA, underspend/slippage will have no 
revenue impact on HRA as majority of financing is by way of a pre-
determined charge to revenue which transfers resources to earmarked 
capital reserves.  

HRA Affordable Housing (Homes 4Harrow)  
 

152. It has always need anticipated that there will be need to review  the 
completion time for this project once there is active engage in the 
market submission as a result of adverse feedback from initial 
residential consultation. 

153. There was also a need for additional clarifications on tenders for the 
first build contract as a result of significantly higher tender prices being 
received; this in turn has lead delay in letting the contract and 
subsequent delay in planning permission. 

Additions to the Capital Programme 
154. A budget of £2.074m for the TfL funded Local Implementation Plan 

(LIP) was included in the original 15/16 capital programme based on 
our best knowledge of what the funding allocation would be for the 
year. From time to time during the course of the financial year, it is not 
uncommon that there are re-allocations of budgets between agreed 
schemes, and/or new schemes added to the Programme following 
agreements from TfL. The latest total estimated capital cost for the 
15/16 LIP are £2.124m, which will be fully funded from TfL grant. 
Similarly the 15/16 actual costs in relation to 14/15 completed LIP were 
£0.720m for which the full amount has been claimed back from TfL. 
The budget for these 14/15 schemes should be aligned to match actual 
costs. Together, these represent an increase in capital budget of 
£106K on the current programme, and it is recommended that Cabinet 
approve this addition. 

155. A budget of £256k for HRA Grants to Move was included in the 15/16 
original capital programme which has subsequently been increased to 
£350k, by virement as a result of increased demand. The budget is 
used to assist secure Council tenants in purchasing their own 
properties thereby releasing Council stock for utilisation in accordance 
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with the Council’s approved allocation policy. Additional grant funding 
has been identified which will permit an additional £240k of these 
grants to be awarded which will expedite this initiative, and it is 
recommended that Cabinet approve this addition. 

Legal Implications 
156. Section 151 of the Local Government Act 1972 states that without 

prejudice to section 111, every local authority shall make arrangements 
for the proper administration of their financial affairs and shall secure 
that one of their officers has responsibility for the administration of 
those affairs”. Section 28 of the Local Government Act 2003 imposes a 
statutory duty on a billing or major precepting authority to monitor, 
during the financial year, its income and expenditure against budget 
calculations.  

157. Under Allocation of Responsibilities in the Constitution, Council is 
responsible for all decisions, which are expected to result in variations 
to agreed revenue or capital budgets.  Cabinet must agree, or delegate 
agreement for all virements between budgets as set by the Financial 
Regulations. 

158. Under the Council’s Financial Regulations, additions of up to £500k to 
the capital programme can be made by Cabinet in respect of specific 
projects where: 

• the expenditure is wholly covered by additional external sources; 

• the expenditure is in accordance with at least one of the 
priorities listed in the capital programme; and 

• there are no significant full year revenue budget effects 

This provision is subject to an overall limit of £2.5m in any one financial 
year.  

Equalities 

159. Decision makers should have due regard to the public sector equality 
duty in making their decisions. The equalities duties are continuing 
duties they are not duties to secure a particular outcome. The 
equalities impact will be revisited on each of the proposals as they are 
developed. Consideration of the duties should precede the decision. It 
is important that Cabinet has regard to the statutory grounds in the light 
of all available material such as consultation responses. The statutory 
grounds of the public sector equality duty are found at section 149 of 
the Equality Act 2010 and are as follows: 

160. A public authority must, in the exercise of its functions, have due 
regard to the need to: 

(a)     eliminate discrimination, harassment, victimisation and any other 
conduct that is prohibited by or under this Act; 

(b)     advance equality of opportunity between persons who share a 
relevant protected characteristic and persons who do not share it; 

29



24 
 

(c)     foster good relations between persons who share a relevant 
protected characteristic and persons who do not share it. 

161. Having due regard to the need to advance equality of opportunity 
between persons who share a relevant protected characteristic and 
persons who do not share it involves having due regard, in particular, 
to the need to: 

(a)     remove or minimise disadvantages suffered by persons who 
share a relevant protected characteristic that are connected to that 
characteristic; 

(b)       take steps to meet the needs of persons who share a relevant 
protected characteristic that are different from the needs of persons 
who do not share it; 

(c)    encourage persons who share a relevant protected characteristic 
to participate in public life or in any other activity in which participation 
by such persons is disproportionately low. 

162. The steps involved in meeting the needs of disabled persons that are 
different from the needs of persons who are not disabled include, in 
particular, steps to take account of disabled persons’ disabilities. 

163. Having due regard to the need to foster good relations between 
persons who share a relevant protected characteristic and persons 
who do not share it involves having due regard, in particular, to the 
need to: 

(a) Tackle prejudice, and 

(b) Promote understanding. 

164. Compliance with the duties in this section may involve treating some 
persons more favourably than others; but that is not to be taken as 
permitting conduct that would otherwise be prohibited by or under this 
Act. The relevant protected characteristics are: 

a) Age 

b) Disability 

c) Gender reassignment 

d) Pregnancy and maternity 

e) Race, 

f) Religion or belief 

g) Sex 

h) Sexual orientation 

i) Marriage and Civil partnership        
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Financial Implications 
165. Financial matters are integral to the report. 

Performance Issues 
166. Good financial performance is essential to achieving a balanced 

budget.  The financial performance is integrated with the strategic 
performance of the Council through quarterly Directorate Improvement 
Boards which consider the financial position alongside performance 
including key projects, service KPIs (including customer data and 
complaints) and workforce. Monitoring of finance and performance is 
reported regularly to the Corporate Strategic Board and Cabinet and is 
also considered by the Council's Performance and Finance Scrutiny 
Sub- Committee. 

167. The overall projected percentage variance from the revenue budget is 
currently forecast to be an overspend of 2.1%.   

168. For the 2015/16 savings built into the MTFS, the overall position is that 
40% of the savings are RAG rated as blue (achieved and banked),  
25% green (achievement of saving on track), 32% amber (saving only 
partially achieved or risks remaining)  and 3% red (agreed saving not 
achievable). 

169. There is a performance target of 90% of the approved capital 
programme for 2015/16 being spent in year. The current projection is 
for spend to be 92% of budget.   

170. Council Tax Collection: The collection rate for Quarter 1 is 30.05% 
against a profile target of 30.00% 

171. Business Rates Collection: The collection rate for Quarter 1 is a 
collection rate of 33.41% against a profile target of 33.00%.  

Environmental Impact 

172. There are none directly related to this report 

 

Risk Management Implications 
173. The risks to the Council and how they are being managed are set out 

in the report. 

174. Risks are included on the Directorate risk registers. 

Equalities implications / Public Sector Equality Duty 
175. A full equalities impact assessment was completed on the 2015/16 

budget when the budget was set by Full Council. Equalities 
implications are taken into account by individual directorates whilst 
running services and making decisions to vire money. A full equality 
impact assessment will be completed on the budget for 2016/17. 

Council Priorities 

176. The Council’s vision is:  
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Working Together to Make a Difference for Harrow  
 
177. The Council’s priorities are: 

 
Making a difference for the vulnerable 
Making a difference for communities 
Making a difference for local businesses 
Making a difference for families 

178. This report deals with Revenue and Capital monitoring which is key to 
delivering the infrastructure to deliver the Council’s priorities. 

 

Section 3 - Statutory Officer Clearance 
 

 
 

   
 

Name: Dawn Calvert x  Chief Financial Officer 

  
Date:  30 November 2015 

   

 
 

   
on behalf of the 

Name: Caroline Eccles x  Monitoring Officer 

 
Date: 30 November  2015 

   
 

 

 

Ward Councillors notified: 

 

 

NO, as it impacts on all 
Wards  
.  

 

 

EqIA carried out: 

 

EqIA cleared by: 

 
NO 
 
Information for noting 
only 
 

 
 
 
 

Section 6 - Contact Details and Background 

Papers 
 
 

Contact:   
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Steve Tingle (steve.tingle@harrow.gov.uk), Senior Financial Advisor Tel: 020 
8420 9384 
 

Background Papers:  
Cabinet February 19 2015:Final Revenue Budget 2015/16 and 
Medium Term Financial Strategy 2015/16 to 2018/19 
Cabinet February 19 2015:Capital Programme 2015/16 to 
2018/19 
Cabinet June 2015: Revenue and Capital Outturn 2014-15  
Cabinet September 2015:Revenue and Capital Monitoring as 
at 30 June 2015 
 

 

Call-In Waived by the 

Chairman of Overview 

and Scrutiny 

Committee 

 

  
NOT APPLICABLE 
 
[Call-in applies] 
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Appendix 1 

  

Revenue Summary

 Revised

Budget

 Forecast

Outturn

 Quarter 2

Variance

Mitigating 

Actions

 Variance

 at Q2

 After

Mitigation

 Q1

Variance

 Movement

Q1 to Q2

£000 £000 £000 £000 £000 £000 £000

Resources

Controllable Budget

Customer Services 24,381 24,825 444 444 218 226

Director of Resources 860 484 (376) (376) (334) (42)

HRD & Shared Services 1,797 1,725 (72) (72) 53 (125)

Legal & Governance 3,043 3,039 (4) (4) 21 (25)

Procurement 907 976 69 69 37 32

Strategic Commissioning 2,198 2,200 2 2 (40) 42

Assurance 611 589 (22) (22) 15 (37)

Finance 3,774 3,731 (43) (43) (32) (11)

Grants & Community Lettings 825 784 (41) (41) 0 (41)

Total Controllable Budget 38,396 38,353 (43) 0 (43) (62) 19

Uncontrollable Budget (17,960) (17,960) 0 0 0

Total Directorate Budget 20,436 20,393 (43) 0 (43) (62) 19

Community

Controllable Budget

Environment & Commissioning 21,358 22,063 705 (730) (25) 917 (942)

Culture 2,422 2,621 199 (97) 102 284 (182)

Housing General Fund 4,035 5,951 1,916 (1,141) 775 2,002 (1,227)

Total Controllable Budget 27,815 30,635 2,820 (1,968) 852 3,203 (2,351)

Uncontrollable Budget 18,677 18,677 0 0 0

Total Directorate Budget 46,492 49,312 2,820 (1,968) 852 3,203 (2,351)

People

Controllable Budget

Adult Services 53,846 54,495 649 (595) 54 634 (580)

Public Health (727) (727) 0 0 0 0

Adults Transformation 184 224 40 40 40 0

Children & Families 28,464 29,604 1,140 (274) 866 1291 (425)

Total Controllable Budget 81,767 83,596 1,829 (869) 960 1,965 (1,005)

One off Children's Social Care 

Reserve 866 0 (866) (866) -866 0

Uncontrollable Budget 18,717 18,717 0 0 0

Total Directorate Budget 101,350 102,313 963 (869) 94 1,099 (1,005)

Regeneration

Economic Development & 

Research 1,707 1,628 (79) (79) (14) (65)

Planning 395 374 (21) (21) 0 (21)

Total Controllable Budget 2,102 2,002 (100) 0 (100) (14) (86)

Uncontrollable Budget 1,134 1,134 0 0 0

Total Directorate Budget 3,236 3,136 (100) 0 (100) (14) (86)

Business Support 0

Business Support 2,944 3,444 500 500 573 (73)

Uncontrollable Budget (838) (838) 0 0 0

Total Business Support 2,106 2,606 500 0 500 573 (73)

Total Directorate Budgets 174,458 178,598 4,140 (2,837) 1,303 4,799 (3,496)

Corporate Items (7,487) (8,125) (638) (638) 0 (638)

Corporate Contingency 1,248 583 (665) (665) -1248 583

Total Budget Requirement 167,381 170,218 2,837 (2,837) 0 3,551 (3,551)
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

Savings

RES01

Finance and 

Assurance Staff savings 304 304 Blue Posts deleted as part of minor restructure

RES02

Finance and 

Assurance

Additional Charge to the Pension Fund to reflect time 

spent by the Director of Finance and other Finance and 

Assurance staff on Pension Fund matters. 80 80 Blue

Saving achieved as an early saving in 

2014/15

RES03

Finance and 

Assurance

On going review of the Finance and Assurance structure 

for which proposals will need to be developed. -            250 500 500 1,250 Amber

Future year saving's status will become 

clearer as the year progress

RES04

Finance and 

Assurance

Reduction in annual contribution to the Insurance Fund to 

reflect improved claims performance (lower level of 

claims paid out) 200 200 Blue Contribution reduced

RES05

Finance and 

Assurance

Additional Treasury returns via lending to WLWA 

(Incinerator project - Loan approved by Council 4th July 

2013)

350 350 Blue Achieved

RES06

Finance and 

Assurance

Business Continuity Additional Income

30 30 Amber

SunGard budget taken, but current 

demand on service cannot be met 

through existing budget without 

significantly raising income. 

Opportunities are being explored, but 

we are also considering what the 

impact of a reduction in the service 

would be to meet a balanced budget 

position’.

RES07

HR & Shared 

Services

Re-organisation of the HR, Development and Shared 

Service function  which will result in the deletion of 

approximately 18 fte

495 495 Blue  Staff have left posts and saving banked

RES08

HR & Shared 

Services

Further HR, Development and Shared Service savings for 

which detailed proposals will need to be developed

550 250 800 Amber

Proposals being delivered to achieve 

saving 

MTFS Savings Tracker 2015/16 to 2018/19

Resources

Page 1
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

RES09

HR & Shared 

Services

Additional savings in delivery including efficiencies 

through the transfer of the Health & Safety function to 

Environment & Enterprise and the re-charging of relevant 

payroll expenditure to the Pension Fund (no estimated 

reduction in FTE). (Resources element of saving)

169 169 Blue

Health and Safety function has now moved 

to Environment and Enterprise,  recharge 

to pension by £80k

RES10

HR & Shared 

Services

Reduce Occupational Health support

50 50 Amber

The government Fit For Work scheme has 

been delayed and will not now be rolled out 

in London until October 2015.

RES10a

HR & Shared 

Services

Reduce Occupational Health support

50 50 Red

As a result of  delay to government Fit For 

Work Scheme, this savings will  not be 

achieved. 

RES11

HR & Shared 

Services

Reduce Corporate Learning & Development for staff 

100 100 Blue Saving banked and staff have left posts

RES12

Legal & Dem 

Services

Reduction in Legal cost, in the initial instance by growing 

the business 

144 144 144 144 576 Green

The achievement of this saving in 2015/16 

is dependant on the success of the new 

arrangement with Hounslow. This will  

reviewed in quarter 3.

RES13

Legal & Dem 

Services

Amalgamation of two teams to become Democratic and 

Electoral Services and  staff reduction - Mayor Office

86 86 Amber

Budget reduced and partly achieved with 2 

staff made redundant  but has not been 

reflected in the organisation structure. This 

will be reviewed in quarter 2

RES15 Procurement

Restructuring of the Commercial, Contracts and 

Procurement Division’s function.  

50 201 151 402 Blue achieved

RES16

Strategic 

Commissioning

Retender of the Communications Service to take account 

of reductions in spend phased in the following way: 

2015/16 - 20% reduction, 2016/17 - 10% reduction, 

2017/18 - 10% reduction.

114 57 57 228 Blue

2015/16 Saving banked - Future year 

saving's status will become clearer as the 

year progress

RES17

Strategic 

Commissioning

Retendering of the Healthwatch service, reducing the 

core spend by this amount.

80 80 Blue Saving banked

Page 2

36



Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

RES18

Strategic 

Commissioning

Stop funding Harrow Senior Residents Assembly / 

Decommissioning of Scrutiny Projects Budget 21 21 Blue Saving banked

RES19

Strategic 

Commissioning

Stop the Objective Portal Contribution from the Division, 

used for online consultations. 

8 8 Blue

Contract ends in October 2015. Owned by 

Planning who are also stopping the use of 

the Portal.

RES20

Strategic 

Commissioning

Staff restructure of existing posts and making greater use 

of apprentices and graduate placements

129.5 129.5 Blue savings banked

CHW11a

Grants & 

Community 

Lettings

Review of voluntary sector funding

270 270 Green

All organisations have now signed their 

SLAs for 2015-16

RES21 Resources Wide Management Savings 150 150 Amber

Future year saving - will become clearer as 

the year progress

RES22

Customer 

Services & IT

Efficiency Savings – Staff reductions due to the 

implementation of more automation and self service 

forms in Revenues and Benefits

459 459 Blue

Savings achieved and Budget adjusted in 

2015/15 budget

RES23

Customer 

Services & IT

Increased Income from Harrow Helpline and reduction in 

staffing costs 

200 50 250 Green

Consultation underway regarding price 

increase (due to commence in Sept)

RES24

Customer 

Services & IT

Project Management Office -  staff savings.  Deletion of 

1 fte PMO (currently vacant) in 2014/15 to achieve a 

saving of £24k in 2014/15 and £22k in 2015/16.

22 22 Blue Post deleted in 2014/15 as an early saving

RES25

Customer 

Services & IT

Procurement savings across the contracts managed 

within the division.

541 949 1,490 Green

2015/16 saving anticipated to be achieved 

but not 2016/17

Page 3
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

RES26

Customer 

Services & IT

Reduce the cost of Access Harrow by migrating 

customers to more efficient channels.  This will be 

delivered through improved self-service availability in the 

One Stop Shop, greater use of IVR over the telephone 

and enhanced functionality via the website and MyHarrow 

account.  Resources will be aligned to the subsequent 

drop in demand and as channels are closed.

100 200 300 600 Green

Staff savings are in place and the 

Cabinet report regarding proposed rise 

in price is going to the cabinet meeting 

in July, other project such as Channel 

Shift is also undreway. - Future year's 

savings status will become clearer as 

the year progress.

4,053 1,600 1,652 1,345 8,649

RES078

Collections and 

Benefits Deletion of 4 FTE posts in Housing Benefits 140 -            140 Green

Savings achieved and Budget adjusted in 

2015/15 budget

RES082

Collections and 

Benefits Revenues Staffing Reductions -            40 40 Amber

Dependent on Universal Credit 

implementation

RES083

Collections and 

Benefits

Housing Benefits Staffing Reductions as Benefits 

moves to DWP. Reduced staffing required as Housing 

Benefits transfers to Universal Credit and is no longer 

administered by Harrow. -            125 125 Amber

Dependent on Universal Credit 

implementation

4,193 1,765 1,652 1,345 8,954

E&E_01

Commissioning 

Services

Trading Standards - Further cost reduction in Trading 

Standards service by re-negotiating the Service Level 

Agreement with London Borough of Brent

40 40 80 Green

£20k of 2016/17 savings will be achieved 

in year 15/16 and a budget reduction has 

been actioned to reflect this.

E&E_03

Commissioning 

Services - 

Community 

Engagement

School Crossing Patrols - service to be funded directly 

by schools via Service Level Agreement (SLA). If any 

school chooses not to enter into a SLA, the service for 

that school will cease.

-            64 64 Green

School feedback has indicated that 50% of 

schools will take up the SLA.  Schools 

wishing to transfer staff and responsibility 

will be offered training support prior to 

handover.

E&E_04

Commissioning 

Services - 

Contract Mgt 

Staff Efficiencies across the Division - Deletion of 

contract manager post (currently vacant)

73 73 Blue

Contracts manager post has been deleted.

Total Savings Approved February 2015

Community

Total Savings

Page 4
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_05

Commissioning 

Services - 

Contract Mgt & 

Policy

Staff Efficiencies across the Division - Deletion of 3 

posts  

48 86 134 Blue

Accommodation and Project manager post 

have been deleted.

E&E_06

Commissioning 

Services - 

Facilities Mgt

Reduction in Facilities Management costs - reduce the 

controllable budget by 20% in the first 2 years through re-

structuring and changing ways of service delivery and a 

further 5% over Years 3 & 4 through additional 

efficiencies post re-structuring. Consultation with staff 

already underway and it is proposed to delete 8 posts, 3 

of these are currently vacant.

300 44 44 22 410 Blue

Restructure completed.  Budgets 

realigned.  New Facilities Management 

contract in place from 1 July 2015.

2016/17 savings, £44k, will be achieved in 

year 15/16 and a budget reduction has 

been actioned to reflect this.

E&E_07

Commissioning 

Services - 

Facilities Mgt

Introduction of staff car parking charges

20 30 -            -            50 Green

Consulation completed.  New charges are 

effective from 1 June 2015.  Current 

collection rates suggest this will be 

achieved in full.

£10k of 2016/17 savings will be achieved 

in year 15/16 and a budget reduction has 

been actioned to reflect this.

E&E_08

Commissioning 

Services - 

Highway Services

Reduce highways maintenance budget - Changes to 

the response times on non urgent works i.e. respond to 

these in 48 hours instead of existing 24 hours. 

127 84 45 256 Green

The budgets have been reduced.  On-

going monitoring of actual expenditure will 

indicate if savings have been realised. 

£50k of 2016/17 savings will be achieved 

in year 15/16 and a budget reduction has 

been actioned to reflect this.

E&E_09

Commissioning 

Services - 

Highways

Highways Contract - Extend the scope of the Highways 

Contract to include scheme design and / or inspection 

services when the contract is re-procured (current 

contract will expire in 16/17).

120 120 240 Green

E&E_10

Commissioning 

Services - 

Highways

Review salary capitalisation of highway programme & 

TfL funded projects

100 50 50 200 Green

£50k of 2016/17 savings has been brought 

forward into 2015/16. This is being 

monitored in year.

Page 5
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_11

Commissioning 

Services - 

Network Mgt

Additional income - from permitting scheme

60 20 10 90 Green

On track to achieve additional income from 

Street works.

E&E_12

Commissioning 

Services - Street 

Lighting

Changes in Street Lighting Policy to include variable 

lighting solutions. 30 68 10 12 120 Green

The budgets have been reduced.  On-

going monitoring of actual expenditure will 

indicate if savings have been realised. 

E&E_13

Commissioning 

Services - Street 

Lighting and 

Drainage 

Street lighting and Drainage budgets - capital 

investment allows for lower maintenance costs 60 25 40 125 Green

The budgets have been reduced.  On-

going monitoring of actual expenditure will 

indicate if savings have been realised. 

E&E_14

Commissioning 

Services - Winter 

Gritting

Reduction in winter gritting budgets - renegotiation of 

winter gritting contract - adopt a risk sharing approach 

and move away from the current fixed pricing for the 

service

10 20 10 40 Red

An alternative arrangement to the current 

lump sum fee is to be re-negotiated such 

as “pay as you go”, however the contract 

renegotiation is not being undertaken until 

2016.

E&E_15 Directorate wide

Staff Efficiencies following the merger of the 

Business & Service Development and 

Commissioning Services Divisions.

124 124 Blue

2 posts were deleted in 14/15 and the 

saving has been realised.

E&E_16 Directorate wide

Management Efficiencies - Reduce staff budget in 

Directorate Management by £130K.

53 53 Blue

The post was deleted in 14/15 and this 

saving has been realised.

E&E_18 Directorate wide

Staff Efficiencies following the merger of the 

Business & Service Development and 

Commissioning Services Divisions - Delete one 

performance management officer post and a cemetery 

superintendent post as of 31 March 2015. In addition, 

further efficiencies to be achieved in Environmental 

Services Delivery and Commissioning Divisions in 17/18.

72 30 50 152 Blue

Posts have been deleted.

Page 6
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_19 Directorate wide

Increase Fees & Charges - harmonise our cemetery 

charges with London Borough of Brent for the shared site 

at Carpenders Park, and increase the minimum charge 

for residual waste disposal by trade customers at CA site 

to cover the cost of disposal.

50 50 Green

Cemetry charges have increased in 15/16 

per fees & chgs schedule.

E&E_20 Directorate-wide

Contractual/commissioned/SLA savings - To seek 

maximum value in savings from existing contracts, 

Service Level Agreements and all services 

commissioned, from third parties by re-negotiating terms 

that will yield cashable savings. To secure on-going 

cashable benefits from gain share and third party income 

arrangements.

300 200 200 700 Amber

The saving from the new FM contract will 

contribute towards this target (NB. there is 

also a £200K target in Pan Organisation 

saving for FM). The forward procurement 

plan for the directorate is being shaped to 

identify procurement savings for the rest of 

the financial year.

E&E_21 Directorate-wide

Efficiencies saving - Remove Supplies & Services 

budget in Directorate Management. 170 170 Blue

Saving achieved.

E&E_22

Environmental 

Services - Env 

Health

Environmental Health Staffing: Reduce professional 

staffing by 2 Environmental Health Officer posts and 2 

Technical Officer posts reducing service levels to 

residents and businesses proportionately

175 175 Blue

4 posts have been deleted.  This saving 

has been achieved.

E&E_23

Environmental 

Services - Env 

Health

Environmental Health out of hours noise nuisance 

response service. Delete this service. 50 50 Blue

Out of Hours service has ceased.

E&E_24

Environmental 

Services - Harrow 

Pride

Responsive zonal street cleaning for residential 

streets: Move to a more targeted approach of responsive 

street cleaning service away from the current rota of 

every four weeks. Reduction of 6 posts. One-off vehicle 

early termination costs (1 dropside tipper and 1 tipper) is 

estimated at £41K. 172 172 Blue

6 posts & 2 vehicles have been deleted.

E&E_25

Environmental 

Services - Harrow 

Pride

Beat sweepers: Remove dedicated beat sweepers from 

secondary shopping areas, remove weekend and late 

afternoon street cleansing from 1st April 2015. 

150 150 Blue

The budget was for agency staff who will 

no longer be used.

Page 7
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_26

Environmental 

Services - Harrow 

Pride

Reduce Parks service to statutory minimum: Delete 

parks locking service, naturalise parks (except paid for 

fine turf), no green flag parks, litter picking reduced to 

once per week from 1st April 2015. Reduction of 4 Driver 

posts, 2 Operative posts and 5 Grounds Maintenance 

Specialist posts

One-off vehicle early termination cost (2 tippers) is 

estimated at £23K.

Parks Management. Through implementation of the 

previous savings proposal of reducing parks maintenance 

standards to the statutory minimum, there can be a 

further reduction in management and supervisory posts 

from the existing parks structure of 1 team leader and 2 

charge-hands from 1st April 2015. 304 23 327 Blue

Post & vehicle have been deleted.

E&E_27

Environmental 

Services - Harrow 

Pride

Highways verge grass cutting, moving from a three 

weekly to a six weekly cycle. Reduce quality of service 

from 1st April 2015.

One-off vehicle de-hire cost (1 tipper) is estimated at 

£11K. 71 11 82 Blue

3 posts & 1 vehicle deleted.

E&E_28

Environmental 

Services - Parking

Parking Enforcement - Increase efficiency in civil 

enforcement team.

100 100 Green

Restructure has been finalised.

E&E_29

Environmental 

Services - Parking

Review Parking charges to deal with capacity issues

375 375 Red

It is not currently the plan to increase car 

parking charges. A range of measures are 

being implemented to mitigate the budget 

pressure including an operational review, 

efforts to increase the sales of business 

parking permits and enforcement activities 

where permissible. Therefore this saving 

target will be met in full via compensating 

savings.

E&E_30

Environmental 

Services - Public 

Protection

Licensing:  Budget realignment to reflect forecast 

income from licensing activities.

15 15 Blue

Income overachieved in 14/15 so this will 

be achieved in 15/16.
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_31

Environmental 

Services - Public 

Protection

Removal of late growth budget at February 2014 

Council  - On the spot fine for spitting, graffiti, littering 

and anti-social behaviour 50 50 Blue

A carry forward has been requested to 

fund the set up costs of this project, after 

which it will be self funding.  Therefore 

saving achieved in full.  

E&E_32

Environmental 

Services -Waste 

Services

Clinical waste: Review of current waste composition to 

identify genuine clinical waste which will be collected by a 

specialist service

50 50 Amber

New contract commenced on 5 May 2015.  

Savings not achieved in full due to late 

start. 

E&E_33

Environmental 

Services -Waste 

Services

CA Site: Reduce assistance to public upper level at Civic 

Amenity site from 1st January 15. Reduction of 2 Waste 

Recycling Assistant posts (currently vacant).

38 38 Blue

Two posts have been deleted.  This saving 

has been achieved.
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Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E_34

Environmental 

Services -Waste 

Services

Change mixed organic waste collection system with 

separate collection of food waste and introduce 

charges for garden waste from 1st October 2015. 

Food Waste - Each household on 3 wheeled bin system 

will be provided with a new 23L food waste bin and a 

kitchen caddy which will be emptied weekly. 

Garden Waste - Garden waste will be collected 

fortnightly on a chargeable basis. Households that 

subscribe to the service will receive 25 lifts per year at a 

price of £75.  Concessions will be provided to residents 

on means tested benefits. 

Introductory offer - £75 to cover the period between 1st 

oct 15 and 31st Mar 17. The saving figure assumes 

40% of households will take up the chargeable 

service.

One-off implementation costs are estimated as follows:

Revenue costs of approx £430K, and Capital costs for 

new food waste bins and kitchen caddies (£720K); the 

construction of a bulking facility for food waste at the 

depot (£250K). 970 1,711 2,681 Amber

The collection of separate food and garden 

waste is planned to commence in October 

15. It is anticipated that the recycling 

tonnage (food waste) would increase as a 

result of the waste diversion from residual 

waste bins and would yield a part year 

saving on disposal costs (£90K). The 

implementation of new garden waste 

charging is being delayed to April 16, 

leading to a one-off pressure on the 

income in 15/16.

RES09

HR & Shared 

Services

Additional savings in delivery including efficiencies 

through the transfer of the Health & Safety function to 

Environment & Enterprise and the re-charging of relevant 

payroll expenditure to the Pension Fund (no estimated 

reduction in FTE). (E&E element of saving)

101 101

Blue Budgets have been realigned and savings 

achieved.

E&E011

Public Realm Integrated Service Model (PRISM) 

efficiencies.  Towards Excellence Programme 

efficiencies 375 375 Amber

Unable to implement the Route 

optimisation model in its entirety.  Shortfall 

of £353k.
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

E&E023

Consolidation of Civic Centre accommodation to secure 

utility cost savings. Transformation Project 58 58 Blue

Civic 2 has been converted to a car park 

and schools have taken possession of 

Civic 3, 4, 5 & 6 from 19 May 2014.  The 

saving is a combination of the reduction in 

business rates and utilities costs.

E&E043 Grounds maintenance: Annualised hours 81 81 Blue

Budgets have been reduced and savings 

achieved.

CHW12

Community & 

Culture

Redevelopment Harrow Leisure Centre Site

100 100 Amber

Dependent on proposals being developed 

and implemented

CHW13

Community & 

Culture

School Music Service to fully recover costs

72 72 Green On-course to be achieved

CHW14

Community & 

Culture

Strategic reorganisation of Sports Development team. 

Review to reduce by 1fte (remaining post funded from 

within Community & Culture budgets). Cease delivery of 

London Youth Games and further review sports 

development delivery in 2016/17.

30 10 40 Amber

The restructure has now been completed 

and the remaining post has been recruited 

to. Due to delay in this, a full year saving 

may not be achieved but adjustments will 

be made elsewhere in budgets where 

possible to cover any shortfall . London 

Youth Games participation will cease after 

the current Games end in July 2015.

CHW15

Community & 

Culture

Reduce council subsidy to the Harrow Arts Centre & 

Museum, whilst developing business plan to eliminate 

subsidy in the longer term. In 2015/16 saving achieved by 

additional income and staff re-structure in 2014/15 

(resulting in 2 redundancies) 

100 515 615 Red

Full saving unlikely to be delivered due 

to loss of income from uncertainty 

around the future of the site linked t 

additional costs caused by staffing 

issues. Strategy around longer term 

sustainability of the site is under 

development.

CHW16

Community & 

Culture

In 2014-15 reduction in library book stock fund to spend 

consistent with previous years

In 2015-16 to develop a library strategy which reduces 

the number of libraries from 10 to 6, and implement a 

range of improvements to the remaining libraries in the 

medium to longer term.

500 500 Amber

Only likely to be partially achieved. 

Negotiations around new contract price are 

now finalised. It is likely that reduced 

contract price will not be realised until later 

into the financial year due to 

implementation of staffing structure delays

CHW17

Community & 

Culture Reduction of subsidy for community festivals 30 30 Blue

Offer for community festivals reduced to 

remaining budget of £10k

Page 11
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

CHW18

Community & 

Culture

CHW Management savings - 1 fte in Community & 

Culture 2015/16 and 1 fte in Housing 2016/17 79 59 138 Blue Post is vacant and will not be filled

CHW050

Community & 

Culture

Libraries Transformation 2 Impact of final contract 

negotiations around profit share and short term use of 

Civic Centre by contractor 18 18 Amber

Only likely to be partially achieved. 

Negotiations around new contract price are 

now finalised. It is likely that reduced 

contract price will not be realised until later 

into the financial year due to 

implementation of staffing structure delays

CHW06a Housing Supporting People contract negotiation efficiency 10 10 Green On track to achieve saving

CHW26 Housing

Reduction in training & other minor budgets following 

review of current usage and assessment of future budget 

requirements  

34 34 Green On track to achieve saving

CHW27 Housing
Additional salary recharges to the HRA to reflect work 

patterns
41 41 Green On track to achieve saving

CHW28 Housing

Income from increased Charges for Bed & Breakfast / 

Private Sector Leasing accommodation. This is the 2015-

16 estimated effect of an increase being implemented in 

2014-15.

175 175 Green

On track, however the saving will be 

completely offset by Bed & Breakfast and 

other homelessness expenditure 

overspends estimated at £2m to 

£2.5million in 2015-16.

Total Community 5,721 3,024 775 264 9,784

People

CHW01 CHW

Consolidate Transformation Team with other Council 

services

227 227 Amber

Teams consolidated with Business 

Support, review of postroom functions 

ongoing

CHW02 CHW

Delete two Adults management posts and fund one by 

the Better Care Fund 

102 102 Blue 2 management  posts deleted

Page 12
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

CHW05 Adults

Protection of Social Care Services through the 

Department of Health Better Care Fund allocation

1,851 1,851 Green

Funding agreed and will be paid quarterly 

once s75 agreement between health & 

local authority signed.  Plan to sign by end 

June so that part year funding is received 

by September.

CHW06 Adults

Supporting People contract negotiation efficiency

290 290 Green

Contracts ended and renegotiated as 

planned

CHW07 Adults

Recommissioning of in-house transport provision to 

support the most vulnerable service users.

500 500 Amber

Routes ceased as planned.  Further clarity 

required on balance of savings to fully 

deliver proposals

CHW08 Adults

Additional income to be generated though MyCEP 

Commercialisation

100 100 Amber

A number of council's have expressed 

interest in the product but commitment to 

purchase has been slow.  Dialogue with 

other councils will continue

CHW09 Adults

Reduced funding following review of WLA programme

50 50 Blue Future year saving

CHW10 Adults

Review of In-house Residential Provision

250 250 Green

Vacant posts deleted and property handed 

back to landlord.

CHW11 Adults

Review of voluntary sector funding

280 280 Amber

Ongoing discussions with the voluntary 

sector, particularly in relation to the 

procurement of the Care Act element of 

the service.   

CHW19 Public Health

Reduction in discretionary Health Checks

187 187 Green On track to be achieved

CHW20 Public Health

Efficiencies within Sexual Health & Family Planning 

Services

45 45 Green On track to be achieved

CHW21 Public Health

Efficiencies within School Nursing Service

18 18 Green On track to be achieved

CHW22 Public Health

Efficiencies within Harrow Drug & Alcohol (Young People 

& Adults) Services

250 250 Green On track to be achieved

CHW23 Public Health

Efficiencies within Smoking Cessation & Tobacco Control 

services

41 41 Green On track to be achieved
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

CHW24 Public Health

Reduce funding in Physical Activity Services (back - 

office change)

60 60 Green On track to be achieved

CHW25 Public Health

Reduce Sexual Planning & Family Planning Out of 

Borough Contingency Fund

25 25 Green On track to be achieved

C&F-01

Commissioning & 

Schools

Harrow Teacher's Centre

Centre closed July 2014 as part of site vacation to enable 

school expansion of Whitefriars Community School 

(funded by Targeted Basic Needs Programme) to 

proceed in Autumn 2014. Staff have already left or been 

redeployed and redundancy costs funded

231 231 Blue

Site closed July 2014. All staff have either 

been redeployed or made redundant. 

Redundancy costs accounted for and 

funded in 2014/15.

C&F-02

Commissioning & 

Schools

Contracts

Review Morning Lane contract by approx 16%

50 50 Blue Contract reduced from £322k to £272k.

C&F-04

Commissioning & 

Schools

Enhancing Achievement including Travellers Service

Seek further grant income for non-statutory support for 

key Narrowing the Gap pupil groups and vulnerable 

Traveller community. This service has generated approx 

£75k in external funding in 2013-14

30 30 Green

Grant income from GLA and John Lyon's 

generated to meet the saving in 2015/16.

C&F-05

Commissioning & 

Schools

Capitalisation

Capitalise salary Education Professional Lead

90 90 Blue

To be recharged to the Schools Expansion 

Programme.

C&F-06 Cross Service

Review of management

Reduce number of Service Managers & Divisional 

Directors. This would reduce the service one divisional 

director and one service manager. 

Redundancy costs not included

205 205 Blue

Divisional Director (Early Intervention) and 

Service Manager (Childrens & Families) 

left the Authority in 2014/15.
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

C&F-08 Cross Service

Private Finance Initiative

Transfer the funding of the Schools PFI "affordability gap" 

to Dedicated Schools Grant. This is subject to 

consultation with Schools Forum and Harrow Schools 

and subject to approval by the Department for Education 

as it involves adding an additional factor into the Harrow 

Schools Funding Formula.

421 421 Blue

DSG funding added to the budget in 

2015/16.

C&F-10 Targeted Services

Recruitment of Foster Carers

Recruitment of an additional 13 in-house foster carers to 

reduce demand for external fostering agencies.

200 200 Amber

Current performance data indicates that 

the number of in-house foster carers is 

increasing. The position will be monitored 

monthly throughout the year alongside the 

Children's Placements forecasts.

C&F-12

Early Intervention 

Service

Early Years & Early Intervention Services

Closure of 6 Childrens Centres and reconfiguration of 

remaining 10 Children's Centres.

984 984 Amber

Residual employee costs relating to staff 

whose redundancies are set to take place 

in year, delays in closing sites and project 

management costs total around £157k. 

Full saving expected to be made in 

2016/17. This pressure will be managed 

within the Children's & Families 

Directorate.

Total savings People 6,437 50 0 0 6,487

Regeneration

E&E_36

Planning - 

Development Mgt

Planning Fees: following an increase in 2013, the 

government may increase the statutory planning fees at 

some point over the next four years

100 100 Green

E&E_41

Planning - 

Development Mgt

'Free-go' planning applications following refusals: 

significantly reduce 'free-go' applications through 

amendment of current 'no negotiation' policy on new 

planning applications. 50 50 Green

Total savings Regeneration 50 0 100 0 150

Business Support
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Appendix 2

Ref Service Area Headline Description  re: saving / reduction 2015/16 2016/17 2017/18 2018/19 Total RAG 

Status Comment

£000 £000 £000 £000 £000

MTFS Savings Tracker 2015/16 to 2018/19

CHW03 CHW

Review of Business Support Services

90 90 Amber

Staff Savings currently not on target to be 

achieved

BSS01 Business Support Review of Business Support Services 730 730 Amber

Staff savings are not on track to be 

achieved within current structure.  Central 

Scanning project is running late and is 

currently delayed pending Capita providing 

support, this will impact on savings.

820 0 0 0 820

Savings

PO 01 Pan Organisation

Using the Market - A package of saving proposals 

around total facilities management, supplier negotiations, 

revenue generation and consultancy have been identified 

which will provide better VFM to residents and reduce 

costs to the Council.

220 220 Amber

Dependent on development of individual 

proposals

PO 02 Pan Organisation

Service Levels / Capital Programme - Proposed 

savings on capital financing costs.  

1,500 1,500 Blue Achieved

PO 03 Pan Organisation

Regeneration - Indicative net income realised from a 

long term regeneration strategy for the borough, to be 

formalised following consultation launched in early 2015.

-            -            350 2,000 2,350 Amber Dependent on strategy implementation

Total savings 1,500 220 350 2,000 4,070

18,720 5,059 2,877 3,609 30,265

Red

Amber

Green

Blue

Saving only partially achieved or risks remaining

Achievement of saving on track

Achieved and banked

Key To Tracker

Note that all savings not achievable must be met by a replacement saving

Agreed saving not achievable

Pan Organisation

Total All Directorates
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Appendix 3 
Council Tax 
Currently, bad debt provisions (BDP) of £4.856m exist [£5.03m- £0.174k; w/offs done 
01/04/15-30/09/15] for Council Tax against a potential BDP of £3.782m for debts accrued 
to 31 March 2015.  
 
COUNCIL TAX 
 

Arrears as at 

1
st
 of April 

Arrears as at 

Qtr 2 

BDP  BDP as at Qtr 2 

 £000 £000 % £000 

Pre 2008-2019  395 277 100 277 

2010-2011  422 337 100 337 

2011-2012  556 437 100 437 

2012-2013  744 602 100 602 

2013-2014 1,473 1,099 75 825 

2014-2015 3,293 2,006 65 1,304 

Total 6,883 4,758  3,782 

 
National Non Domestic Rates (NNDR) 
Currently, bad debt provisions of £1.765m [£2.197m- £0.432k; w/offs done 01/04/15 to 
30/09/15] exist for business rates (NNDR) against a potential BDP of £1.646m. Under 
Business Rates retention, the effect on the local authority is 30% of any surplus or deficit. 
 
 
NATIONAL NON DOMESTIC 
RATES (NNDR) 

Arrears as at 1
st
 

of April 
Arrears as at 

Qtr 2 
BDP  BDP as at Qtr 

2 

 £000 £000 % £000 

Pre 2013-2014 358 278 100 278 

2013-2014 714 583 100 583 

2014-2015 2,259 1,570 50 785 

Total 3,331 2,431  1,646 

 
Council Tax and Business Rates Court Cost 
Currently, bad debt provisions (BDP) of £950k (CT £850k+ NDR £100k) exists for Court 
Costs against a potential BDP of £933k.  From previous years trends, this amount of 
provision appears to be adequate and in line with our overall provisions policy. 
 
Court Cost Arrears as at 

1
st
 of April 

Arrears as at 

Qtr 2 

BDP  BDP as at Qtr 2 

 £000 £000 % £000 

Pre 2012-2013  136 197 100 197 

2012-2013 79 93 100 93 

2013-2014 100 184 75 138 

2014-2015 220 385 60 231 

2015-2016 580 547 50 274 

Total 1,170 1,406  933 
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Housing Benefits 
Currently, bad debt provisions of £5.378m [£5.509m - £0.131m w/offs 1/4/15 to 30/09/15] 
exist for Housing Benefit overpayment debt against a potential BDP of £5.937m 
(£3.106m + £2.834m = £5.940m).   
 
 

Housing Benefit 
DEBTORS 

Outstand as at 
1
st
 of April 

Outstand as at 
Qtr 2 

BDP  BDP as at Qtr 2 

 £000 £000 % £000 

Pre 2013-2014 462 983 100 983 

2013-2014  531 682 100 682 

2014-2015 2,597 1,862 50 931 

2015-2016 0 1,701 30 510 

Totals 3,590 5,228  3,106 

     
 

 
Housing Benefit 
LIVE CASES 

Outstand as at 

1
st
 of April 

Outstand as at 

Qtr 2 

BDP  BDP as at Qtr 2 

 £000 £000 % £000 

Pre 2013-2014 1,112 341 100 341 

2013-2014 807 377 75 283 

2014-2015 2,690 1,528 50 764 

2015-2016 0 2,320 30 696 

Additional Risk due to Loss of 
subsidy** see note below 

   750 

Totals 4,609 4,566  2,834 

     

     

 
 
 
** 
Over the last year there have also been new initiatives from the DWP, specifically the 
Real Time Information Bulk Data Matching exercise (RTI), which means the DWP is 
currently providing retrospective information to the authority about claimant changes not 
previously known to Harrow. This has resulted in a higher than normal increase in the 
raising of Housing Benefit overpayment debts which unfortunately is increasing the 
overpayments figures and will add pressure to the bad debt provision later in the year. 
 
Additionally there is further risk to the BDP as part of the housing benefit subsidy 
normally received regarding overpayments (which would fund the BDP provision) is at 
risk. This is because the Housing Benefit LA error overpayment threshold is set as a 
percentage of HB annual expenditure.  If the level of LA error OPs raised in year are 
below this threshold the authority receives 100% subsidy against the value of LA error 
OPs raised.  If the LA error OPs exceed the lower threshold the authority receives 40% 
subsidy against the total value of LA error OPs raised, and above the upper threshold 
0% subsidy against the total raised. 
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2014/15 year end LA error OP thresholds were: 
 
Lower threshold: £689,831 
Upper threshold: £776,095 
 
Thresholds are unlikely to increase much as overall benefit is not increasing; e.g. there 
are no significant extra claimants. 
 
The total LA error OPs raised for 2015/16 will not be known until the end of the financial 
year, but based on the previous years’ information and taking into account the higher 
volumes of overpayments raised due to the DWP’s RTI exercise, the potential loss to 
Harrow if the upper threshold is met could be around £0.750k, which would not be 
available to fund the BDP as historically has occurred.  To date the LA error OP level is 
exceeding the rate raised in recent years and passed the lower threshold at the end of 
the last period ending 13/9/15.   
 
The LA error OP rate in 2015/16 has increased due to the key reasons listed below: 
 

• Delays in processing changes in circumstance.  When the authority is notified of 
a change, the period between the date the authority was notified and the date the 
change is actioned is treated as LA error.  The authority is therefore penalised for 
having a delay to processing changes.  The backlog in Scanning & Indexing has 
severely impacted the service’s ability to process changes in a timely manner, 
resulting in increased LA error. 

• Increased levels of interventions.  The DWP has been targeting fraud and error in 
the Housing Benefit system.  For a number of years interventions (reviews to 
existing claims) have been focused on DWP matching and risk assessing claims 
for LAs to take appropriate action.  While the LA would have liked to have done 
more, DWP did not fund this activity.  However, with the new focus on fraud & 
error some funding has been made available and authorities incentivised (either 
through up front funding or risk of financial penalty through further LA error) to 
carry out more interventions.  This type of work naturally identifies assessment 
errors which will also contribute to the level of LA error.   
While Harrow is seen as a site of best practice for its quality assurance 
processes, the complexity of the benefits system do not allow for error to be 
completely removed from the system.  A level of assessment error will therefore 
always exist in the system which when found will add to the LA error as stated 
above. 

• Pressure on resources as a result of new burdens not fully funded by DWP and 
implemented at short notice.  As part of the fraud and error reduction initiative 
DWP have placed unexpected new burdens on local authorities which are not 
fully funded.  This additional pressure on resources has also impacted on the 
response times for changes in circumstances, and allowing increased LA error 
OPs to enter the system due to processing delays. 
 

While the Benefits Service has been working to mitigate the impact of the above, 
additional pressures are continuing to prevent the risk from being addressed such as 
reduction in processing staff by our third party contractor as we move toward the end of 
the contract. 
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As a result of the above not only has Harrow hit the lower LA OP threshold, it is very 
likely to hit the upper threshold.  The Service is pro-actively searching for additional 
resources but as experienced assessors are scarce, the existing contractor continues to 
reduce existing resources working on Harrow work, and the newly appointed resilience 
contractor does not commence service delivery until November 2015, it is not possible 
to predict if the risks can be fully mitigated. It should therefore be noted that there is a 
potential risk that Harrow will lose up to £0.750k from its HB subsidy claim for 2015/16 
which in turn will create an increase in the BDP of £450k in excess of the budget. 
 
 

54



QUARTER 2 CAPITAL PROGRAMME MONITORING (30 SEPTEMBER 2015) Appendix 4

Project Definition

Original 

Programme

Brought 

Forward Virement 

Other 

Adjustments 

Externally 

funded

Harrow 

Funded

Approved 

Budget

 Forecast 

Outturn

Forecast 

Variance Slippage

Over/Under 

spend

Adults Social Care-Framework-I & IT 

Integration 0 131,354 0 0 0 131,354 131,354 65,354 -66,000 66,000 0

MOSAIC Implementation - Adults & 

Children's Services 0 605,520 0 0 0 605,520 605,520 300,000 -305,520 305,520 0

Milman's Day Centre - Remodeling & 

Refurbishment 0 0 0 0 0 0 0 0 0 0 0

Bedford House Boilers 0 0 0 0 0 0 0 0 0 0 0

Mental Health Supported Housing 

Repairs 0 43,801 0 0 0 43,801 43,801 31,081 -12,720 0 -12,720

Refurbishment of 64 Pinner Road 0 0 0 0 0 0 0 0 0 0 0

Adults Personal Social Services - 

Community Capacity Grant 0 341,200 0 0 0 341,200 341,200 109,200 -232,000 232,000 0

Capital Strategic Reviews 100,000 421,843 0 0 0 521,843 521,843 100,000 -421,843 421,843 0

Aztec Cafe and The Bridge - Phase 1
0 0 0 0 0 0 0 0 0 0 0

Quality Outcome for People With 

Dementia 0 150,000 0 0 0 150,000 150,000 0 -150,000 150,000 0

Reform Of Social Care Funding 575,000 225,159 0 0 191,000 609,159 800,159 45,000 -755,159 755,159 0

In House Residential Establishment 0 0 0 0 0 0 0 0 0 0 0

Market Shaping And Development 0 250,000 0 0 0 250,000 250,000 0 -250,000 250,000 0

Integrated Health Model 500,000 142,115 0 0 250,000 392,115 642,115 170,000 -472,115 472,115 0

Carers Services Charges 100,000 100,000 0 0 50,000 150,000 200,000 0 -200,000 0 -200,000

Maintenance of Adults Properties 49,000 100,000 0 0 49,000 100,000 149,000 0 -149,000 149,000 0

Safeguarding Quality Assurance 

Quadrants (QAQ) 0 167,759 0 0 0 167,759 167,759 0 -167,759 167,759 0

Schools Expansion Programme - 

Phase 1 0 2,286,931 0 0 2,286,931 0 2,286,931 2,592,122 305,191 0 305,191

Schools Expansion Programme - 

Phase 2 8,815,000 11,645,216 420,000 0 20,460,216 420,000 20,880,216 18,496,646 -2,383,570 444,000 -1,939,570

Schools Expansion Programme 

Phase 3 9,780,000 300,000 0 0 4,800,000 5,280,000 10,080,000 1,500,000 -8,580,000 8,580,000 0

Schools Expansion Programme 

Phase 4 420,000 0 -420,000 0 0 0 0 0 0 0 0

SEN Provision 4,758,000 2,905,126 0 0 7,243,126 420,000 7,663,126 8,107,706 444,580 0 444,580

Secondary Expansions 6,582,000 9,615,100 0 0 16,197,100 0 16,197,100 16,895,972 698,872 420,000 1,118,872

Schools Expansion Programme 

contingency 0 0 0 0 0 0 0 0 0 0 0

School Amalgamation 0 1,089,073 0 0 1,089,073 0 1,089,073 1,160,000 70,927 0 70,927

Bulge Classes 0 44,041 0 0 44,041 0 44,041 44,041 0 0 0

Free School Meals 0 156,865 0 0 156,865 0 156,865 156,865 0 0 0
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QUARTER 2 CAPITAL PROGRAMME MONITORING (30 SEPTEMBER 2015) Appendix 4

Project Definition

Original 

Programme

Brought 

Forward Virement 

Other 

Adjustments 

Externally 

funded

Harrow 

Funded

Approved 

Budget

 Forecast 

Outturn

Forecast 

Variance Slippage

Over/Under 

spend

Schools Capital Maintenance 906,000 807,011 0 0 1,713,011 0 1,713,011 1,713,011 0 0 0

Devolved Formula Non VA Schools 361,000 560,272 0 0 921,272 0 921,272 921,272 0 0 0

IT Development 0 848,296 0 0 0 848,296 848,296 548,496 -299,800 299,800 0

Catering in schools (2011-12) 0 0 0 0 0 0 0 0 0 0 0

High School Development (2011-12) 0 0 0 0 0 0 0 0 0 0 0

Whitmore School - Sports Pitch 0 0 0 0 0 0 0 0 0 0 0

Whitmore School 0 36,412 0 0 36,412 0 36,412 36,412 0 0 0

Project Fees During Defect Period 0 0 0 0 0 0 0 0 0 0 0

Austistic Spectrum Disorder 0 0 0 0 0 0 0 0 0 0 0

Children's Centre Funding 0 0 0 0 0 0 0 0 0 0 0

Primary Capital Grant 0 0 0 0 0 0 0 0 0 0 0

High School No 1 - rebuild BSF 0 0 0 0 0 0 0 0 0 0 0

2 Year Old Entitlement Grant (2012-

13) 0 0 0 0 0 0 0 0 0 0 0

TOTAL PEOPLE 32,946,000 32,973,094 0 0 55,488,047 10,431,047 65,919,094 52,993,178 -12,925,916 12,713,196 -212,720

5 Digital Audio Tape (DAT) machines 
50,000 0 -50,000 0 0 0 0 0 0 0 0

Affordable Warmth 0 0 0 0 0 0 0 0 0 0 0

BTP - Public Realms 0 1,251,266 134,000 0 0 1,385,266 1,385,266 1,251,266 -134,000 0 -134,000

Carbon Reduction Programme 

2012/13 0 0 0 0 0 0 0 0 0 0 0

Carbon Reduction Programme 

2013/14 0 0 0 0 0 0 0 0 0 0 0

Carbon Reduction Programme 

2014/15 0 0 0 0 0 0 0 0 0 0 0

Carbon Reduction Programme 

2015/16 300,000 0 -134,000 0 0 166,000 166,000 300,000 134,000 0 134,000

CCTV Camera Extension Project 0 0 0 0 0 0 0 0 0 0 0

CCTV Crime Reduction Cameras  

14/15 0 0 0 0 0 0 0 0 0 0 0

CCTV Enforcement Monitoring 

System Re-engineering 0 0 0 0 0 0 0 0 0 0 0

City Farm/Pinner Park Farm 0 537,902 0 0 0 537,902 537,902 19,902 -518,000 518,000 0

Civic Centre Parking 0 0 0 0 0 0 0 0 0 0 0

Corporate Accommodation 

Maintenance 246,000 0 0 0 0 246,000 246,000 246,000 0 0 0

Carbon Reduction (Schools) 0 0 0 32,154 32,154 0 32,154 32,154 0 0 0
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QUARTER 2 CAPITAL PROGRAMME MONITORING (30 SEPTEMBER 2015) Appendix 4

Project Definition

Original 

Programme

Brought 

Forward Virement 

Other 

Adjustments 

Externally 

funded

Harrow 

Funded

Approved 

Budget

 Forecast 

Outturn

Forecast 

Variance Slippage

Over/Under 

spend

Development of a Consolidated, 

Integrated Civic One Building 0 0 0 0 0 0 0 0 0 0 0

Disabled Facilities Grants 1,500,000 0 0 0 650,000 850,000 1,500,000 1,500,000 0 0 0

Empty Property Grant 250,000 220,000 0 133,978 133,978 470,000 603,978 558,978 -45,000 45,000 0

Green Deals Communities Funding 0 1,357,000 0 0 1,357,000 0 1,357,000 6,000 -1,351,000 0 -1,351,000

Harrow Green Grid 343,000 349,864 0 0 395,390 297,474 692,864 504,864 -188,000 188,000 0

Harrow On Hill Station 2,000,000 0 0 0 2,000,000 0 2,000,000 0 -2,000,000 2,000,000 0

Headstone Manor 0 1,086,000 0 0 0 1,086,000 1,086,000 986,000 -100,000 100,000 0

High Priority Plan Maintenance 

Corporate Property 420,000 0 0 0 0 420,000 420,000 420,000 0 0 0

Highway Drainage Improvements & 

Flood Defence Infrastructure 525,000 0 0 182,000 175,000 532,000 707,000 707,000 0 0 0

Highway Improvement Programme 5,500,000 0 1,950,000 0 0 7,450,000 7,450,000 7,450,000 0 0 0

Housing Property Purchase 0 0 0 7,500,000 0 7,500,000 7,500,000 3,070,000 -4,430,000 4,430,000 0

Leisure Capital Investment 0 0 0 0 0 0 0 0 0 0 0

Leisure Centre Capital Infrastructure 300,000 162,840 0 0 0 462,840 462,840 462,840 0 0 0

Leisure Centre Car Park CCTV 0 0 0 0 0 0 0 0 0 0 0

Leisure Centre Car Park Charging 0 0 0 0 0 0 0 0 0 0 0

Neighbourhood Investment Scheme 0 26,900 0 0 0 26,900 26,900 26,900 0 0 0

Parking Management Programme 300,000 0 0 0 0 300,000 300,000 300,000 0 0 0

Public Realm Services – Parks, 

Open Spaces & Cemeteries 990,000 0 300,000 170,000 170,000 1,290,000 1,460,000 1,460,000 0 0 0

Public realm Services – Waste and 

Recycling 1,190,000 0 0 0 0 1,190,000 1,190,000 1,190,000 0 0 0

Renovation Grants 70,000 63,016 0 0 22,027 110,989 133,016 133,016 0 0 0

Roxborough Bridge Underpass 

CCTV 0 0 0 0 0 0 0 0 0 0 0

Sec 106 Banister Sport Pitch 0 1,004,000 0 0 1,004,000 0 1,004,000 0 -1,004,000 1,004,000 0

Section 106 Schemes 0 148,248 0 95,000 243,248 0 243,248 243,248 0 0 0

Sports & Leisure Short Breaks Grant
0 0 0 0 0 0 0 0 0 0 0

Stanmore Library - Meeting Room 0 0 0 0 0 0 0 0 0 0 0

Street Lighting Improvement 

Programme 1,500,000 0 0 1,500,000 0 3,000,000 3,000,000 3,000,000 0 0 0

TfL Major Schemes 0 0 0 0 0 0 0 0 0 0 0

TfL Principal Roads 870,000 0 0 0 870,000 0 870,000 870,000 0 0 0

TfL Transport Capital 1,204,000 663,875 0 0 1,867,875 0 1,867,875 1,867,875 0 0 0

Town Centre Infrastructure 0 0 0 0 0 0 0 0 0 0 0

Town Centre Regeneration 0 7,046 0 0 0 7,046 7,046 7,046 0 0 0
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Transport Local Implementation Plan 

2 - Programme of investment 0 0 0 0 0 0 0 0 0 0 0

Upgrading the People's Network and 

Installing Wi-Fi 0 0 0 0 0 0 0 0 0 0 0

Total Community 17,558,000 6,877,957 2,200,000 9,613,132 8,920,672 27,328,417 36,249,089 26,613,089 -9,636,000 8,285,000 -1,351,000

Capital cost of transition and 

transformation of ICT service 8,300,000 0 -2,600,000 0 0 5,700,000 5,700,000 2,580,000 -3,120,000 3,120,000 0

Council Tax Support 0 0 0 0 0 0 0 0 0 0 0

ITO Transformation 0 2,119,000 0 0 0 2,119,000 2,119,000 1,994,000 -125,000 0 -125,000

My Harrow Services Account Dev 

Prog 0 73,816 0 0 0 73,816 73,816 73,816 0 0 0

IT Improvement Project 0 300,000 0 0 0 300,000 300,000 300,000 0 0 0

SAP: Financial Leger/Systems 

Control Imp 0 241,000 0 0 0 241,000 241,000 241,000 0 0 0

BTP - Business Support 0 0 0 0 0 0 0 0 0 0 0

BTP - SAP SRM Procurement 0 0 0 0 0 0 0 0 0 0 0

BTP CCAD - Customer Contact 

Assess & Decide 0 0 0 0 0 0 0 0 0 0 0

BTP - Mobile & Flex 320,000 1,248,000 0 0 0 1,568,000 1,568,000 1,302,000 -266,000 391,000 125,000

BTP - Corporate Resources 0 20,000 0 0 0 20,000 20,000 20,000 0 0 0

BTP - PCI Cap 0 0 0 0 0 0 0 0 0 0 0

BTP Minor Projects 0 171,146 0 0 0 171,146 171,146 170,000 -1,146 0 -1,146

SAP Minor Developments 0 31,000 0 0 0 31,000 31,000 131,000 100,000 0 100,000

ICT Infrastructure & Corporate 

Applications 0 374,000 0 0 0 374,000 374,000 394,000 20,000 0 20,000

IT Corporate System Refresh 0 1,033,000 0 0 0 1,033,000 1,033,000 1,033,000 0 0 0

LAA Performance Reward Grant 0 123,649 0 0 0 123,649 123,649 123,649 0 0 0

BTP - Hardware Refresh 0 263,000 0 0 0 263,000 263,000 150,000 -113,000 0 -113,000

Loan Payment - Capital 3,883,000 2,218,903 0 0 0 6,101,903 6,101,903 5,805,000 -296,903 296,903 0

Ongoing refresh & enhancement of 

ICT 2,000,000 0 0 0 0 2,000,000 2,000,000 1,328,000 -672,000 572,000 -100,000

Other potential costs of ICT 

implementation 0 0 0 0 0 0 0 0 0 0 0

Purchase of existing IT assets 0 0 0 0 0 0 0 0 0 0 0

Small Schemes (Council wide) 0 310,000 0 0 0 310,000 310,000 310,000 0 0 0

FM Minor Work 0 0 500,000 0 0 500,000 500,000 500,000 0 0 0

IER Grant 0 17,796 0 0 0 17,796 17,796 17,796 0 0 0
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TOTAL RESOURCES 14,503,000 8,544,310 -2,100,000 0 0 20,947,310 20,947,310 16,473,261 -4,474,049 4,379,903 -94,146

Harrow Card 200,000 0 -100,000 0 0 100,000 100,000 100,000 0 0 0

Station Road Highway and Environmental Improvements298,000 0 0 0 198,000 100,000 298,000 298,000 0 0 0

Regeneration Programme 1,750,000 0 0 2,325,000 0 4,075,000 4,075,000 3,753,000 -322,000 322,000 0

TOTAL REGENERATION 2,248,000 0 -100,000 2,325,000 198,000 4,275,000 4,473,000 4,151,000 -322,000 322,000 0

TOTAL GENERAL FUND 67,255,000 48,395,361 0 11,938,132 64,606,719 62,981,774 127,588,493 100,230,528 -27,357,965 25,700,099 -1,657,866

Housing Programme 21,656,000 1,707,000 0 6,102,000 923,000 28,542,000 29,465,000 18,231,897 -11,233,103 10,635,000 -598,103

Grant Funded Extensions 0 0 0 0 0 0 0 0 0 0 0

Aids & Adaptations 0 0 0 0 0 0 0 0 0 0 0

Affordability Housing 0 534,000 0 0 0 534,000 534,000 534,000 0 0 0

TOTAL HRA 21,656,000 2,241,000 0 6,102,000 923,000 29,076,000 29,999,000 18,765,897 -11,233,103 10,635,000 -598,103

Total General Fund and HRA 88,911,000 50,636,361 0 18,040,132 65,529,719 92,057,774 157,587,493 118,996,425 -38,591,068 36,335,099 -2,255,969
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