

APPENDIX C

Harrow Capital, Parking Management Schemes Update – 2022/23

This is Harrow's own programme of parking management scheme initiatives which support the delivery of the Local implementation Plan. In 2022/23 this comprises of allocations of £240K for controlled parking schemes and £60K for the local safety parking schemes programme.

Scheme	Details	Status	Contact officer	Planned finish
Green Lane, Stanmore –New CPZ	Scheme carried over from 2021-22 New zone (GL) operational Mon-Sat 8am-6.30pm	Scheme operational 1 st September 2022.	AA/SAF	Completed
Grimsdyke Road, Hatch End	Scheme carried over from 2021-22 “At any time” waiting restrictions (double yellow lines)	Scheme operational 12 th September 2022.	AA/SAF	Completed
The Ridgeway / September Way Area Parking Review	Scheme carried over from 2021/22 New zone (B1) operational Mon – Fri 10am – 2pm	Scheme operational 3 rd October 2022.	AA/SAF	Completed
Northolt Road, Harrow (southeast side) between (345-191), Roxeth	Scheme carried over from 2021/22 Localised parking review – New zone (M3) operational Mon – Sat 8am – 6.30pm (outside numbers 191-345 Northolt Road -southeast side)	Scheme operational 3 rd October 2022.	AA/SAF	Completed
Courtenay Avenue (service roads) between Uxbridge Road	Scheme carried over from 2021/22 “At any time” waiting restrictions (double yellow lines).	TMO operational 3 rd October 2022.	AA/SAF	October 2022

Scheme	Details	Status	Contact officer	Planned finish
and Secker Crescent, Hatch End & Harrow Weald				
Roxborough Park, Harrow on The Hill	Scheme carried over from 2021/22 New Zone (E1) existing free bays to be converted to shared use bays	Public consultation undertaken in November 2020. Scheme approved to proceed to statutory consultation and will be implemented in January 2023 as part of the Cashlite Parking scheme.	AA/SAF	Jan 2023
Kenton Road-service Road between 704 - 738, Kenton East	Scheme carried over from 2021/22 Proposed new (CPZ) and P & D bays in the service road.	Public consultation undertaken in September 2021. Scheme approved to proceed to statutory consultation and will be implemented in January 2023 as part of the Cashlite Parking scheme.	AA/SAF	Jan 2023
Canterbury Ave, Headstone,	Scheme carried over from 2021/22 Localised parking review – request to be included in existing zone (NH1) operational Mon-Fri 10am – 11am & 2pm -3pm	Scheme abandoned due to no majority support following informal consultation in September 2021	AA/SAF	Abandoned
Chantry Rd area, Hatch End	Scheme carried over from 2021/22 Request to be included in existing zone (Z) operational Mon-Fri 10am – 3pm	Scheme abandoned due to no majority support following informal consultation in October 2021.	AA/SAF	Abandoned
Montgomery Rd, Gresham Rd, Church Hill Rd, Edgware	Scheme carried over from 2021/22 Request to be omitted from zone (TB) & to have new zone with extended hours of control.	Scheme abandoned due to no majority support following informal consultation in November 2021.	AA/SAF	Abandoned
Eastleigh Ave, Roxbourne	Scheme carried over from 2021/22 Request for new CPZ	Public consultation undertaken in December 2021.	AA/SAF	2023-24

Scheme	Details	Status	Contact officer	Planned finish
		Scheme approved to proceed to statutory consultation, which will be undertaken early December 2022.		
Rainsford Close	Request to be omitted from zone (B) and be included in a new zone with extended hours of control.	Public consultation to be undertaken Jan 2023.	AA/SAF	2023-24
Summit Close/Penylan Close	Request for parking controls be introduced in these roads to prevent non-resident parking taking limited parking spaces in the narrow cul-de-sacs.	Public consultation to be undertaken Jan 2023.	AA/SAF	2023-24
Byron Road/Lorne Road/Warham Road/Spencer Road	Requesting the council to undertake a review of the existing parking controls in the area as they cannot find parking in the evenings with a view to extending the controlled hours as per zone (J)	Public consultation to be undertaken Jan/Feb 2023.	AA/SAF	2023-24
Methuen Rd	Requesting the council to undertake review of existing CPZ (O)	Public consultation to be undertaken Feb 2023.	AA/SAF	2023-24
Stag Lane	Agreed to be included on parking programme following TARSAP 12/07/22	Awaiting clarification/details from ward councillor. Public consultation to be undertaken Feb/Mar 2023.	AA/SAF	2023-24
Gainsborough Gardens	Agreed to be included on parking programme following TARSAP 12/07/22	Awaiting clarification/details from ward councillor. Public consultation to be undertaken March 2023.	AA/SAF	2023-24
Local Safety Parking Schemes Programme (LSP)	The introduction of minor localised waiting restrictions (yellow lines) schemes to deal with access problems and road safety issues.	On-going prioritisation / implementation of requests for yellow lines. Please refer to Appendix D	AA/NS	2023-24

Officers:

AA – Akin Akinrujomu

SAF – Sajjad Farrid

NS – Nabeel Shahid